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CONSENT DECREE

Pursuant to Section 105 of the Comprehensive Znvironmental
Response, Compensation, and Liability Act of 1980 ("CERCLA"), 42
U.S.C. §9605, the United states Environmental Protection Agency
("U.S. EPA") placed the Acme Solvents Reclaiming, Inc. Site in
Winnebago County, Illinois (the "Facility" as specifically
defined in Paragraph 4 of this Consent Decree), on the National
Priorities List, which is set forth at 40 CFR Part 300, Appendix
B, by publication in the Federal Register on September 8, 1983,
48 Fed. Reg. 40673 (September 8, 1983).

In response to a release or a substantial threat of a
release of a hazardous substance at or from the Facility, the
Illinois Environmental Protection Agency ("IEPA") in June of 1983
commenced a Remedial Investigation and Feasibility Study ("RIFS"}
pursuant to 40 CFR 300.68 for the Facility.

IEPA completed a Remedial Investigation ("RI") Report in
September of 1984, and completed a Feasibility Study ("FS")
Report in February of 1985.

The FS Report contained proposed alternatives for remedial
action at the Facility.

A Record of Decision setting forth the preferred remedial
action plaﬂqfor addressing remediation of contaminated soils and
further study of contaminated groundwater was signed by the

Regional Administrator on September 27, 1985, in concurrence with

IEPA.



On September 29, 1986, U.S. EPA, IEPA, and certain
potentially responsible parties ("PRPs") entered into an
Administrative Order by Consent for the performance of a
Supplemental Technical Investigation (STI) to provide additional
information regarding the source, nature and extent of
groundwater contamination and methods for groundwater
remediation.

The United States filed an amended complaint in the Northern
District of Illinois, Eastern Division, case number 89 C 7748 on
October 16, 1989, seeking a declaration under Section 107 of
CERCLA, 42 U.S.C. Section 9607 that sixteen potentially
responsible parties ("PRPs") were responsible for both the
payment of costs incurred by the U.S. EPA in responding to the
release or a substantial threat of release of hazardous
substances at or from the Facility and the reimbursement of all
future costs arising from response actions at the site.

The STI was completed on May 29, 1990. An Engineering
Evaluation/Cost Analysis of remedial alternatives for tanks,
soils, and sludges was completed on August 6, 1990, A Remedial
Action Alternatives Evaluation addressing all other site
contamination was completed on September 20, 1990.

on 0ct2per S, 19%0, U.S. EPA, pursuant to Section 117 of
CERCLA, 42 U.S.C. §9617, published notice of the completion of
the STI and of the proposed plan for remedial action, in a major
local newspaper of general circulation and provided opportunity

for public comment to be submitted in writing to U.S. EPA by



November 5, 1990 or orally at a public meeting held in the City
of Rockford, Illinois, on October 18, 1990.

U.S. EPA, pursuant to Section 117 of CERCLA, 42 U.S.C.

§ 9617, has kept a transcript of the public meeting and has made
this transcript available to the public as part of the
administrative record located at U.S. EPA, Region V, 230 South
Dearborn Street, Chicago, Illinois and at the Rockford Public
Library, 215 North Wyman Street, Rockford,. Illinois.

In February 1991, U.S. EPA, pursuant to Section 122 of
CERCLA, 42 U.S.C. §9622, notified certain parties that U.S. EPA
had determined that each party so notified was a potentially
responsible party ("PRP") regarding the proposed remedial action
at the Facility.

" In accordance with Section 121(f) (1) (F) of CERCLA, 42 U.S.C.
§9621(f) (1) (F), U.S. EPA notified the State of Illinois on
February 14, 1991, of negotiations with PRPs regarding the scope
of the remedial design and remedial action for the Facility,
and U.S. EPA has provided the State with an opportunity to
participate in such negotiations and be a party to any
settlement;

Pursuant to Section 122(j) of CERCLA, 42 U.S.C. §9622(j), on
February 14, 1991, U.S. EPA notified the Federal natural resource
trustee of ;egotiations with PRPs on the subject of addressing
the release or threatened release of hazardous substances at the

Facility;



Certain persons have provided comments on U.S. EPA's
proposed plan for remedial action, and to such comments U.S. EPA
provided a summary of responses, all of which have been included
in the administrative record.

Considering the proposed plan for remedial action and the
public comments received, U.S. EPA has reached a decision on a
final remedial action plan, which is embodied in a document
called a Record of Decision ("ROD") signed by the Regional
Administrator on December 31, 1990 (attached as Appendix 1
hereto), to which the State has given its concurrence, and which
includes a discussion of U.8. EPA's reasons for adopting the
final plan and for any significant changes from the proposed
remedial action plan.

U.S. EPA, pursuant to Section 117(b) of CERCLA, 42 U.S.C.
§9617(b), has provided public notice of adoption of the final
remedial action plan set forth in the ROD, including notice of
the ROD's availability to the public for review in the same
locations as the administrative record referred to above;

Pursuant to Section 117(d)} of CERCLA, 42 U.S.C. §9617(4),
the notice has been published in a major local newspaper of
general circulation, and the notice includes an explanation of
any signifigant changes from the proposed remedial action plan
and the reasons for such changes;

Pursuant to Section 121(d) (1) of CERCLA, 42 U.S.C.

§9621(d) (1), U.S. EPA and Settling Defendants ("the Parties")

believe that the remedial action plan adopted by U.S.



EPA will attain a degree of cleanup of hazardous substances,
pollutants and contaminants released into the environment and of
control of further release which, at a minimum, assures
protection of human health and the environment at the Facility.

The Parties believe the remedial action plan adopted by U.S.
EPA will provide a level or standard of control for such
hazardous substances, pollutants, or contaminants which at least
attains legally applicable or relevant and appropriate standards,
requirements, criteria, or limitations under Federal
environmental law or State environmental or facility siting law
in accordance with section 121(d)(2) of CERCLA, 42 U.S.C.
§9621(d) (2), and that the remedial action plan is in accordance
with Section 121 of CERCLA, 42 U.S.C. §9621, and with the
National Contingency Plan ("NCP"), 40 CFR Part 300.

Settling Defendants agree to implement the final remedial
action plan adopted by U.S. EPA in the ROD as set forth in
Appendix 1 to this Consent Decree and incorporated by reference
into this Decree, and U.S. EPA has determined that the work
required under the Consent Decree will be done properly by
Settling Defendants and that Settling Defendants are qualified to
implement the remedial action plan contained in the ROD.

The Parties recognize, and intend to further hereby, Ehe
public interest in the expedition of the cleanup of the Facility
and in avoiding prolonged and complicated litigation between U.S.
EPA and the Settling Defendants.

NOW, THEREFORE, it is hereby Ordered, Adjudged and Decreed:



I. PURPOSE OF DECREE

1. The purpose of this Consent Decree is to provide for
implementation by Settling Defendants of the final remedial
design and remedial action for the Facility selected by U.S. EPA,
as set forth in the Record of Decision attached as Appendix 1,
and to provide for payment of certain response costs incurred
and to be incurred by the United States for the Facility.

IX. JURISDICTION

2. This Court has jurisdiction over the subject matter
herein pursuant to 28 U.S.C. §§l1331(a) and 1345, and 42 U.S.C.
§§9613(b) and 9622(d) (1) (A), and over the parties consenting
hereto. Settling Defendants hereby waive service of the summons
and complaint in this action.

III. PARTIES BOUND

3. This Consent Decree applies to and is binding upon the
undersigned parties and their agents, successors and assigns.
The undersigned representative of each party to this Consent
Decree certifies that he or she is fully authorized by the party
or parties whom he or she represents to enter into the terms and
conditions of the Consent Decree and to execute and legally bind
that party to it. Settling Defendants shall provide a copy of
this Consent Decree to the contractor(s) hired toc perform the
work required by this Consent Decree and shall require the
contractor(s) to provide written notice of the decree to any

subcontractor retained to perform any part of the work.



IV. DEFINITIONS

4, Whenever the following terms are used in this Consent
Decree and the Appendices attached hereto, the following
definitions shall apply:

"Cleanup Standards" means the requirements respecting the
degree of cleanup of groundwater, soil, air or other
environmental media that must be achieved by the remedial action,
as set forth in the ROD, in paragraph 12 of this Decree, and on
pages 1-~9 of the SOW.

"Consent Decree" means this Decree and all appendices
hereto. 1In the event of conflict between this Decree and any
appendix, the Decree shall control.

"Contractor" means the company or companies retained by or
on behalf of Settling Defendants to undertake and complete the
work required by this Consent Decree. Each contractor and
subcontractor shall be qualified to do those portions of the work
for which it is retained. Each contractor and subcontractor
shall be deemed to be related by contract to each Settling
Defendant within the meaning of 42 U.S.C. §9607(b).

"Facility" refers to the location near Morristown in
Winnebago County, State of Illinois, where treatment, storage,
disposal or.other placement of hazardous substances was conducted
by Acme Solvents Reclaiming, Inc., or otherwise came to be
located, as shown on Figure 1 of the ROD.

"Hazardous substance" shall have the meaning provided in

Section 101(14) of CERCLA, 42 U.S.C. §9601(14).



"National Contingency Plan" or "NCP" means the term used in
Section 105 of CERCLA, 42 U.S.C. §9605 and is promulgated at 40
CFR Part 300.

"Oversight Costs" means any costs not inconsistent with the
National Contingency Plan incurred by U.S. EPA in monitoring the
compliance of the Settling Defendants with this Consent Decree,
including but not limited to payrecll and other direct costs,
indirect and overhead costs, sampling and laboratory costs,
travel, contractor costs and costs of review of the work
performed pursuant to this Consent Decree.

"Parties™ means the United States of America and the
Settling Defendants.

"RD/RA Work Plan" means the plan for the design,
construction, operation, maintenance, and monitoring of the
remedial action for the Facility, as descrihbed in paragraph
13(a).

"Record of Decision" or "ROD"™ means the administrative
Record of Decision issued by U.S. EPA on December 31, 1990,
setting forth the remedial action requirements for the Facility,
attached as Appendix 1 hereto.

"Remedial Project Manager" or "RPM" means the person
designated hy U.S. EPA to coordinate, monitor or direct remedial
activities at the Facility pursuant to 40 CFR 300.33 and Section

XII hereof.



"Response Costs" means any costs not inconsistent with the
National Contingency Plan incurred by the United States pursuant
to 42 U.S5.C. §§9601 et seq.

"Scope of Work" or "SOW" means the plan, set forth as
Appendix 2 to this Decree, for implementation of the remedial
design and remedial action at the Facility pursuant to the Record
of Decision, and any subsequent amendments of Appendix 2 pursuant
to the provisions of this Decree.

"Settling Defendants" means those parties other than the
United States of America who sign this Consent Decree.

"State" means the State of Illinois; "IEPA" means the
Illinois Environmental Protection Agency.

"United States™ means the United States of America.

| "U.S. EPA" means the United States Environmental Protection
Agency.

"UJ.S. DOJ" means the United States Department of Justice.

"Work" means the design, construction and implementation, in
accordance with this Consent Decree, of the tasks described in
the ROD, this Decree, the Scope of Work, the Work Plan, and any
other plans or schedules submitted by the Settling Defendants and
approved by U.S. EPA pursuant to this Decree or the SOW. The
following are the major components of the Remedial Action:

Installation of fencing at the Site:

Delineation of the extent of soil, sludge, and groundwater
contamination exceeding cleanup standards;

Treatment of the contaminated soils and sludges by low
temperature thermal stripping followed, if necessary, by
solidification;



Treatment of the contents of two on-site tanks by off-site
incineration and disposal of the tanks;

Provision of an alternate water supply to affected
residences;

Extraction and treatment of groundwater;

Treatment of soil (and bedrock, if determined by U.S. EPA to
be feasible) by vapor extraction;

Construction of a RCRA subtitle C compliant cap or soil
cover;

Monitoring of groundwater and air emissions; and
Operation and maintenance of all remedial action
components.

V. GENERAL PROVISIONS

5. Commitment of Settling Defendants to Perform RD/RA.
a. Settling Defendants agree jointly and severally to

finance and perform the Work as defined in paragraph 4 hereof.

b. The Work shall be completed in accordance with all
requirements of this Decree, the ROD, the SOW, the RD/RA Work
Plan and all other plans or schedules submitted by the Settling
Defendants and approved by U.S. EPA under this Decree. All such
documents shall be deemed to be incorporated in this Decree.

The procedures for submission and approval of plans are set forth
in Section VI below.
6. WS ts a v
a. All activities undertaken by the Settling

Defendants pursuant to this Consent Decree shall be undertaken in

10



accordance with the requirements of all applicable federal and
state laws, regulations and permits, as required by CERCLA.

b. Pursuant to Section 121(e) (1) of CERCILA, no
federal, state, or local permits are required for work conducted
entirely on the Facility. Settling Defendants shall obtain all
permits or approvals necessary for Qork off the Facility under
applicable federal, state or local laws and shall submit timely
applications and requests for any such permits and approvals.

c. The standards and provisions of Section XIII
hereof describing Force Majeure shall govern delays in obtaining
permits required for the Work and also the denial of any such
permits, provided that Settling Defendants have made timely and
complete application for any such permits.

d. Settling Defendants shall include in all contracts
entered into for the Work required under this Consent Decree and
shall require all contractors to include in all contracts with
subcontractors, provisions stating that such contractors or
subcontractors, including their agents and employees, shall
perform all activities required by such contracts or subcontracts
in compliance with all applicable laws and regulations.

e. This Consent Decree is not a permit issued
pursuant toﬂany federal or state statute or regulation.

7. Formal Approval Required. No informal advice,
guidance, suggestions or comments by representatives of the
United States or the State on plans, reports or other documents

submitted by the Settling Defendants shall be construed as

11



relieving them from obtaining any formal approvals, permits or
other authorizations required by law or by this Decree. Further,
no advice, guidance, suggestions or comments by such government
representatives with respect to any submission by the Settling
Defendants shall be construed so as to relieve them of their
obligations under this Decree or to trgnsfer any of their
liability or obligations under this Decree to any other party or
person.

8. utati o me. Unless otherwise provided, dates
and time periods specified in or under this Decree are in
calendar days. If the date for submission of any item or
notification required by this Decree falls upon a weekend or
state or federal holiday, the time period for submission of that
item or notification is extended to the next working day
following the weekend or holiday. Submission shall be deemed
éccomplished when the item is delivered or mailed to the required
party or parties.

9. S i Co
The U.S. EPA has determined that the following institutional
controls are necessary to effectuate the remedial action for the
facility and to protect the public health or welfare or the
environment: a deed notification stating that groundwater is
contaminated above MCLs, and a deed notification and access
restrictions designed to protect the RCRA cap. The deed

notification for groundwater may be removed upon U.S. EPA's

12



issuance of a Certification of Completion of Remedial Action at
the site.

VI. PERFORMANCE OF THE WORK
BY SETTLING DEFENDANTS

10. Selection of Architect/Engineer and Contractor(s).
a. Architect/Engineer. All remedial design work to

be performed by Settling Defendants pursuant to this Consent
Decree shall be under the direction and supervision of a
qualified professional architect or engineer. Within ten (10)
days after the lodging of this Consent Decree, Settling
Defendants shall notify U.S. EPA, in writing, of the name, title,
and qualifications of the proposed architect or engineer to serve
as Project Coordinator. Selection of any such Project
Coordinator shall be subject to written approval by U.S. EPA.
U.S. EPA shall provide written notice of approval or disapproval
within sixty (60) days of receipt of Settling Defendant's
notification.

b. Contractor. All remedial action work to be
performed by the Settling Defendants pursuant to this Consent
Decree shall be under the direction and supervision of a
qualified contractor. As soon as possible after entry of the
Decree and at least thirty (30) days prior to the date upon which
initiation.gf remedial action work is required under this Decree,
the Settling Defendants shall notify U.S. EPA, in writing, of the
name, title, and qualifications of the proposed engineer,
consultant, or contractor, and the names of principal contractors
and subcontractors proposed to be used in carrying out the Work

13



to be performed pursuant to this Consent Decree. Selection of
any such engineer, consultant, or contractor and/or subcontractor
shall be subject to written approval by the U.S. EPA. U.S. EPA
shall provide written notice of approval or disapproval within
sixty (60) days of receipt of Settling Defendants' notification.

c. approv. chitect/Engineer or Cont .
If U.S. EPA disapproves in writing of the initial or subsequent
selection of an architect, engineer, consuitant, or contractor,
Settling Defendants shall submit the name, title, and
qualifications of an alternate architect, engineer, consultant,
or contractor to U.S. EPA within 30 days of receipt of the notice
of disapproval.

d. Replacement of Architect/Engineer or Contractor.
If at any time Settling Defendants propose to change an
architect, engineer, consultant or contractor previously approved
by U.S. EPA, they shall give written notice to U.S. EPA of the
name, title and gqualifications of the proposed new architect,
engineer or contractor. Such architect, engineer or contractor
shall not perform any Work until written approval by U.S. EPA has
been given. U.S. EPA shall provide written notice of approval or
disapproval within sixty (60) days of receipt of Settling
Defendants' _notification.

11. Scope of Work. Appendix 2 to this Consent Decree

provides a Scope of Work ("SOW") for the completion of remedial

design and remedial action at the Facility. This Scope of Work

14



is incorporated into and made an enforceable part of this Consent
Decree.

12. an an erfo nce Standards. The Work performed
under this Consent Decree shall meet the following Cleanup and
Performance Standards:

a. Cleanup Standards

1. Scils and sludges with a photoionization device
(PID) reading in excess of 10 ppﬁ, a concentration of
PCBs in excess of 10 mg/kg, or metals concentrations in
excess of the RCRA TCLP standards shall be excavated
and treated, as provided in Sections II A and B of the
SOW.

2. The groundwater extraction and treatment system
shall be operated such that the following are met: the
groundwater cleanup standards set forth in Table 11 of
the ROD; any MCL or non-zero MCLG; and for contaminants
without an MCL or MCLG, a cumulative carcinogenic risk
of 1 x 10° and a cumulative Hazard Index of 1 (for
non-carcinogens) as calculated using the methods set
forth in U.S. EPA's Risk ﬁssessment Guidance for
Superfund ("RAGS"), and as provided in Section II G of
the SOW.

3. VOC-contaminated soils remaining after excavation
and low temperature thermal stripping (LTTS) treatment

shall be treated by soll vapor extraction until those

15



standards set forth in Table 9 of the ROD have been
échieved, as provided in Section II H of the SOW.
4. Soils remaining after completion of excavation and
treatment by LTTS and treatment by soil vapor
extraction with a bis(2ethylhexyl)phthalate
concentration in excess of 58 mg/kg, a PCB
concentration in excess of 1 mg/kg, a lead
concentration in excess of 500 mg/kg, or VOCs in excess
of the cleanup standards set forth in Table 9 of the
ROD shall be consolidated and capped, as provided in
Section ITI I of the SOW.

b. Performance Standards
1. Residuals from the LTTS process shall, at a
minimum, meet RCRA Treatability Variance standards for
soil and debris, as set forth in U.S. EPA OSWER
Directive No. 9347.3-06FS and Table 7 of the ROD. If
LTTS residuals are to be landfilled on-site, such
residuals must also meet the VOC Cleanup Standards set
forth in Table 9 of the ROD and PCBs shall be treated
such that the PCB concentrations in scils do not exceed
10 mg/kg. All materials resulting from the treatment
process shall be handled in accordance with state and
?gderal RCRA requlations, as provided in Section II B
of the SOW,
2. Tank contents shall be treated at an off-site, RCRA

and TSCA permitted incinerator in compliance with

l6



Federal, State and local regulations and CERCLA Section
121(d)(3). The tanks themselves shall be landfilled in
a RCRA Subtitle C compliant landfill in compliance with
Federal, State and local ;egulations and CERCLA Section
121(d) (3). Subject to U.S. EPA approval, alternative
methods of decontaminating and disposing of the tanks
may be used, as provided in Section II C of the SOW.

3. The selected source of water for the alternative
water supply provided to those eligible locations shall
not initially contain contaminants at levels exceeding
a cumulative carcinogenic risk of 1 x 10°%, and shall
meet any and all Maximum Contaminant Levels (MCL) or
non-zero Maximum Contaminant Level Goals (MCLG) set
under the Safe Drinking Water Act. The method of
calculation of cumulative carcinogenic risk is provided
in RAGS and the Acme Solvénts EA. Eligible locations
are those locations where well water currently contains
contaminants exceeding these standards and those
additional locations existing at the time of the final
design submittal which U.S. EPA believes may become
contaminated in the future, as provided in Section II D
of the SOW. -

4. Groundwater shall be extracted and treated to meet
all conditions and limitations imposed by U.S. EPA
and/or IEPA on discharge of treated groundwater into

surface waters. The groundwater extraction and
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treatment system may be shut down only after three (3)
consecutive years of attainment of the Cleanup
Standards (or Alternate Cleanup Standards, as described
below) and after receiving U.S. EPA approval.
Notwithstanding such approval, if groundwater
monitoring indicates that contaminant concentrations
have increased above cleanupAStandards (or Alternate
Cleanup Standards) after shutdown of the treatment
system, the system shall be reactivated, as provided in
Section ITI G of the SOW.

5. Soil shall be treated by soil vapor extraction
(SVE) until soil sampling shows that Cleanup Standards
have been attained in VOC contaminated scils. Cleanup
Standards for bedrock vapor extraction (BVE) shall be
established during the design phase. The bedrock gas
shall be treated by BVE (if determined to be feasible
by U.S. EPA) until such BVE Standards as U.S. EPA
designates are attained. 1If, within three (3) years of
shutdown of the SVE or BVE system, VOC concentrations
increase over time to levels exceeding the Cleanup
Standards, U.S. EPA may require reactivation of the
soil or bedrock vapor extraction system, as provided in
s;ction II H of the SOW.

6. The RCRA cap shall be designed and constructed in
accordance with Federal and State regulations governing

the construction of RCRA Subtitle C caps, and with U.S.

18



EPA's Technical Guidance Document, entitled "Final
Covers on Hazardous Waste Landfills and Surface
Impoundments” (EPA/530-SW~89-047), as provided in
Section II I of the SOW.
7. At all times during the performance of the Remedial
Action, Settling Defendants shall ensure that air
emissions do not exceed a cumulative cancer risk of
1 X 10% at the nearest downwind residence and at
Rockford Blacktop Quarry, using risk calculation
methods set forth in RAGS. 1In addition, the air
emissions shall not excee§ any Federal, State, or local
regulations. Residuals from air emissions control
processes shall be treated or disposed of in accordance
with RCRA hazardous waste regulations, as provided in
Section II J of the SOW.

€. Alternate Cleanup Standards
1) If, after full operation of the groundwater
extraction and treatment system for a period of at
least five (5) years, and operation of the system
following implementation of any and all modifications
required by U.S. EPA for at least three (3) years,
Sgttling Defendants believe that it is technically
impracticable to achieve fhe Cleanup Standards set
forth above, then Settling Defendants may petition to
U.S. EPA to modify the Cleanup Standards, based on a

demonstration, in accordance with the provisions of

19



Section 121(d) (4) (C) of CERCLA, that compliance with
the Cleanup Standards is technically impracticable from
an engineering perspective.

2. Settling Defendants' petition shall include:

1) a detailed justification setting forth the
technical basis for the claim that it is technically
impracticable from an engineering perspective to
achieve each such Cleanup Stand&rd, including, but not
limited to, a demonstration that contaminant
concentrations have not shown a statistically
significant difference in a minimum of four (4)
consecutive monitoring events, and insignificant
contaminant mass removal is being achieved by the
groundwater extraction and treatment system; 2)
proposed Alternate Cleanup Standard(s) which shall
reflect the lowest concentration of each contaminant
that is technically practicable to attain from an
engineering perspective; 3) a certification by
Settling Defendants that all technically practicable
measures to achieve the greatest possible reduction in
concentration of each such contaminant have been
implemented; and 4) a demonstration that the response
action will attain a degree of cleanup of all
contaminants and of control of further release which
will ensure protection of human health and the

environment, including an evaluation of whether

20



hydraulic containment is necessary after Alternate
Cleanup Standards are achieved to prevent migration of
contaminants exceeding Cleanup Standards.

3. Based on a review of the petition and any
supporting information submitted by Settling
Defendants, U.S. EPA shall determine whether to modify
any of the Cleanup Standards set forth above after
notice and a reasonable opportunity for the State, and
the public, if necessary, to review and comment. If
U.S. EPA grants the Settling Defendants' petition, in
whole or in part, Settling Defendants shall meet the
Alternate Cleanup Standards set by U.S. EPA. Such
Alternate Cleanup Standards shall be made an
enforceable part of this SOW and Consent Decree.
Notwithstanding the approval of Alternate Cleanup
Standards by U.S. EPA, such Alternate Cleanup Standards
are subject to modification by U.S. EPA if monitoring
data or technological improvements indicate at any
time, that a greater degree of cleanup is technically
practicable from an engineering perspective, and any
such modifications shall also be made an enforceable
part of this SOW and Consent Decree.

4. U.S. EPA's decisions and findings with respect to
any petition under this subparagraph shall be deemed a
determination regarding the adequacy and selection of

the remedy for this Facility within the meaning of
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Sectijon 113(3) of CERCLA, 42 U,.S.C. Section 9613(j),
and shall bhe subject to the dispute resolution
provisions under Section XIV of this Consent Decree.
S. If U.S. EPA grants any petition pursuant to this
subparagraph, Settling Defendants shall thereafter
achieve and maintain all Alternate Cleanup Standards
established pursuant to this paragraph.
13. RD/RA Work Plan.
a. Within 60 days of the lodging of this Consent
Decree, the Settling Defendants shall commence remedial design
work by submitting to U.S. EPA and the State the RD/RA Work Plan
which shall include the following:
(1) a site access and permitting plan;
(2) a quality assurance project plan;
(3) a sampling plan;
(4) a site safety plan;
(5) a pre-design studies plan;
(6) a schedule for submittal of the Remedial Design tasks,
including:
(a) a schedule for submittal of all phases of the
design plans and specifications;
() the groundwater monitoring plan;
(¢) the operation and maintenance (0O&M) plan;
(d) the construction QAPP; and

(e) the monitoring/0&M QAPP; and
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(7) a schedule for Remedial Action Implementation,

including:

(a) a schedule for bidding of the construction

contract(s); and

(b) a schedule for construction inspections.

Settling Defendants shall not be required to pay any
Oversight Costs for U.S. EPA's review of their work prior to
entry of the decree under this paragraph, but following entry
shall pay all such Oversight Costs pursuant to Section XVI hereof
that accrued prior to entry.

b. All plans submitted shall be developed in
conformance with the ROD, the SOW, U.S. EPA Superfund Remedial
Design and Remedial Action Guidance and any additional guidance
documents identified by U.S. EPA that are in effect at the time
of plan submission. If an applicable U.S. EPA guidance document
is changed or is issued which requires modification of plans
under development, U.S. EPA may modify deadlines for submittal of
such plans as U.S. EPA deems necessary to incorporate such
guidance inte the plan being developed.

C. All plans shall be subject to review, modification
and approval by U.S. EPA in accordance with the procedures set
forth in‘pagagraph 14 below. -

d. All approved plans shall be deemed incorporated
into and made an enforceable part of this Consent Decree. All
work shall be conducted in accordance with the National

Contingency Plan, the U.S. EPA Superfund Remedial Design and
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Remedial Action Guidance, and the requirements of this Consent
Decree, including the standards, specifications and schedule
contained in the RD/RA Work Plan.
14. Approval Procedures for Work Plans and Other
uments.

a. Upon review of each work plan or other document
required to be submitted and approvéd 5y U.S. EPA pursuant to
this Decree, the U.S. EPA Remedial Project Manager (the "RPM")
shall notify Settling Defendants, in writing, that a document is
(1) approved, (2) disapproved, (3) approved as modified by U.S.
EPA to cure deficiencies, or (4) returned to Settling Defendants
for modification. An explanation shall be provided for any
disapproval or required modification.

b. Upon approval (including approval with
modification) by U.S. EPA, Settling Defendants shall proceed to
-implement the work required.

c. In the event of partial U.S. EPA disapproval or
return to Settling Defendants for modification, the Settling
Defendants shall proceed to implement the work in any approved
portions of the submission upon request by U.S. EPA, and shall
submit a revised document to U.S. EPA curing the deficiencies
within 21 calendar days of receipt of notice from U.S. EPA or
such other time as may be agreed to by the parties.

d. Settling Defendants may submit any disapproval,
return for modification, or conditions of approval te which they

object, for dispute resolution pursuant to Section XIV hereof.
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The provisions of Section XIV (Dispute Resolution) and Section
XVII (Stipulated Penalties) shall govern the implementation of
Work and accrual and payment of any stipulated penalties during
dispute resolution. Implementation of non-deficient portions of
the submission shall not relieve Settling Defendants of any
liability for stipulated penalties under Section XVII.

VII. ONAL WOR ODIFICATION OF THE SOW

15. No Warranty. The provisions of the SOW attached as
Appendix 2 reflect the parties' best efforts at the time of
execution of this Decree to define the technical work required to
perform the remedial action described in the ROD. The Parties
acknowledge and agree that approval by U.S. EPA of either the SOW
or the Work Plan does not constitute a warranty or representation
of any kind that the SOW or Work Plan will achieve the Cleanup
and Performance Standards, and shall not foreclose the United
States from seeking compliance with the applicable Cleanup and
Performance Standards.

16. jcation o co Work. The Parties
recognize that modification of the SOW may be required at some
point in the future, e.g., to provide for additional work needed
to meet the Cleanup and Performance Standards specified above.
U.S. EPA, hgwever, will not seek a modification of the SOW to
require remediation of groundwater in the area specifically
excluded from the Area of Attainment described in Section II.G.
of the SOW.

The following procedures shall be followed to amend the SOW:
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a. The party that determines that additional work or other
modification of the SOW is necessary shall provide
written notice of such determination to the other
parties.

b. The other parties shall respond to such neotice in
writing within thirty (30) days of receipt or such
other time as may be agreed to by the parties.

17. Modification by Agreement. If the parties agree on the
modifications to the SOW, the agreement shall be in writing, and
shall be submitted, along with the amended SOW, for approval of
the Court.

18. ispute Resolutjon. If the parties do not agree on the
proposed modifications, they shall initiate dispute resolution
pursuant to Section XIV of this Decree. The scope and standard
of review set forth in para. 40 shall govern any judicial
determination in such dispute.

VIII. U.S. EPA PERIODIC REVIEW TO

ASSURE PROTECTION OF HUMAN
HEALTH AND THE ENVIRONMENT

19. To the extent required by Section 121(¢) of CERCLA, 42
U.S.C. §9621(c), and any applicable regulations, U.S. EPA shall
review the remedial action at the Facility at least every five
(5) years after the entry of this Consent Decree toc assure that
human health and the environment are being protected by the
remedial action being implemented. If upon such review, U.S. EPA
determines that further response action is appropriate at the

Facility in accordance with Section 104 or 106, then, consistent
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with Section XVIII of this Consent Decree and with the NCP, the
U.S. EPA may take or require such action.

20. Settling Defendants shall be provided with an
opportunity to confer with U.S., EPA on any response action
proposed as a result of U.S. EPA's 5-year reviews and to submit
written comments for the record. The final decision of U.S. EPA
shall be subject to judicial review pursuant to the dispute
resolution provisions in Section XIV hereof, if U.S. EPA seeks to
require the Settling Defendants to undertake such work.

IX. QUALITY ASSURANCE

21. Settling Defendants shall use quality assurance,
quality control, and chain of custody procedures in accordance
with U.S. EPA's "Interim Guidelines and Specifications For
Preparing Quality Assurance Project Plans" (QAM-005/80) and
subsequent amendments to such guidelines upon notification to
Settling Defendants of such amendments by U.S. EPA. Amended
guidelines shall apply only to procedures conducted after such
notification. Prior to the commencement of any monitoring
project under this Consent Decree, Settling Defendants shall
submit a Quality Assurance Project Plan ("QAPP") to U.S. EPA and
the State, consistent with the SOW and applicable guidelines, in
accordance with paragraphs 13-14 hereof. Validated sampling data
generated consistent with the QAPP and reviewed and approved by
U.S. EPA shall be admissible as evidence, without objection, in
any proceeding to enforce this Decree. Each laboratory utilized

by Settling Defendants in implementing this Consent Decree shall
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be subject to approval by U.S. EPA. Settling Defendants shall
assure that U.S. EPA personnel or authorized representatives are
allowed access to each such laboratory. In addition, Settling
Defendants shall, if requested, have their laboratory analyze
samples submitted by U.S. EPA for quality assurance monitoring.
X ACCESS, S ) NT AV L
22. cess Contro d b

Settling Defendants. As of the date of lodging of this Consent
Decree, and to the extent that Settling Defendants control access
to the Facility, the United States,.the Settling Defendants and
Settling Defendants' contractors shall have access at all times
to the Facility, and shall have access to any other property
controlled by or available to Settling Defendants to which access
is necessary to effectuate the remedial design or remedial action
required pursuant this Decree. Subject to the foregoing
limitations, access shall be allowed for the purposes of
conducting activities related to this Decree, including but not
limited to:

a. Performing and monitoring the Work or any other
activities taking place at the Facility:

b. Verifying any data or information submitted to the
United States;

é? Conducting investigations relating to
contamination at or near the Facility:

d. Obtaining samples;
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e. Assessing the need for, planning, or implementing
additional response actions at or near the Facility;

t. Inspecting and copying records, operating logs,
contracts or other documents maintained or generated by Settling
Defendants or their agents, consistent with this Decree and
applicable law; or

g. Assessing Settling Defendants' compliance with

this Consent Decree.

23. Access to Other Property. To the extent that the

Facility or other areas where Work is to be performed hereunder
is presently owned by persons other than Settling Defendants,
Settling Defendants shall use best efforts to secure from such
persons access for Settling Defendants, Settling Defendants'
contractors, the United States, the State, and their authorized
representatives, as necessary to effectuate this Consent Decree.
If access is not obtained despite best efforts within thirty (30)
days of the date of entry of this Decree, Settling Defendants
shall promptly notify the United States. The United States
thereafter may assist Settling Defendants in obtaining access, to
the extent necessary to effectuate the remedial action for the
Facility, using such means as it deems appropriate. The United
States' costs in this effort, including attorney's fees anl other
expenses an; any compensation that the United States may be
required to pay to the property owner, shall be considered

Response Costs and shall be reimbursed by Settling Defendants in

accordance with Section XVI of this Decree (Reimbursement).
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24. Acgcess Authority Retained. Nothing herein shall

restrict in any way the United States' access authorities and
rights under CERCLA, RCRA or any other applicable statute,
regulation or permit.

25. Sampling Availability. Settling Defendants shall make
available to U.S. EPA the results of all sampling and/or tests or
other data generated or received by Séttling Defendants with
respect to the implementation of this Consent Decree. U.S. EPA,
upon request, shall make availab;e~to the Settling Defendants the
results of sampling and/or tests or other data generated by U.S.
EPA or their contractors.

26. Split Samples. Upon request a party taking samples
shall allow other parties and/or their authorized representatives
to take split or duplicate samples. The party taking samples
shall give at least 14 days prior notice of sample collection
'activity to the other parties.

XI. REPORTING REQUIREMENTS

27. Monthly Progress Reports. Settling Defendants shall

prepare and provide to the United States and the State written
monthly progress reports which include: 1) A description of the
actions which have been taken towards achieving compliance with
the Consent Decree and SOW, and attach copies of appropriate
supporting.;ocumentation; 2) A description of and estimate of
the percentage of the RD/RA completed, including unresolved
delays encountered or anticipated that may affect the project

schedule; 3) A summary of all results of sampling, testing,
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laboratory analysis, and all octher data received by Settling
Defendants during the course of the work which has passed quality
assurance and quality control procedures, as well as copies of
daily reports (if requested) and inspection reports; 4) A
description of all deviations from the approved work plans,
plans, or specifications; &5) A description of all problems or
potential problems encountered during the reporting period, and
actions being taken to rectify problems; #6) A description of
all contacts with representatives of the local community, public
interest groups, or state government; 7} A description of any
changes in personnel; and, 8) A description of the projected
work, including all documents to be submitted during the next
reporting period. Progress reports are to be submitted to U.S.
EPA and the State by the tenth day of every month following the
lodging of this Consent Decree.

28. Other Reporting Requirements. Settling Defendants
shall submit reports, plans and data required by the SOW, the
RD/RA Work Plan or other approved plans in accordance with the
schedules set forth in such plans.

29. Reports of Releases. Upon the occurrence of any event
during performance of the Work which, pursuant to Section 103 of
CERCLA, requires reporting to the National Response Center,
Settling De;endants shall promptly orally notify the U.S. EPA
Remedial Project Manager ("RPM") or On-Scene Coordinator ("OSC"),
or in the event of the unavailability of the U.S. EPA RPM, the

Emergency Response Section, Region V, United States Environmental

31



Protection Agency, in addition to the reporting required by
Section 103. Within 20 days of the onset of such an event,
Settling Defendants shall furnish to the United States and the
State a written report setting forth the events which occurred
and the measures taken, and to be taken, in response thereto.
Within 30 days of the conclusion of such an event, Settling
Defendants shall submit a report setting forth all actions taken
to respond thereto.

30. Annual Report. Settling Defendants shall submit each
year, within thirty (30) days of the anniversary of the entry of
the Consent Decree, a report to the Court and U.S. EPA setting
forth the status of response actions at the Facility, which shall
include at a minimum a statement of major milestones accomplished
in the preceding year, a statement of tasks remaining to be
accomplished, and the schedule for implementation of the
remaining Work.

XII. PROJEC R/PROJECT COO ORS

31. Designatjion/Powers. U.S. EPA shall designate a
Remedial Project Manager ("RPM") and/or an On Scene Coordinator
("osc") for the Facility, and it may designate other
representatives, including U.S. EPA employees, and federal
contractors_and consultants, to observe and monitor the progress
of any activity undertaken pursuant to this Consent Decree. The
RPM/0SC shall have the authority lawfully vested in an RPM/OSC by
the National Contingency Plan, 40 CFR Part 300. In addition, the

RPM/0OSC shall have the authority to halt any work required by
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this Consent Decree and to take any necessary response action
when conditions at the Facility may present an imminent and
substantial endangerment to public health or welfare or the
environment. Settling Defendants shall also designate a Project
Coordinator who shall have primary responsibility for
implementation of the Work at the Facility.

32. ommun ons. To the maximum extent possible, except
as specifically provided in the Consent Decree, communications
hetween Settling Defendants and U.S; EPA concerning the
implementation of the work under this Consent Decree shall be
made between the Project Coordinators and the RPM/0OSC.

33. JIdentification of Personnel. Within twenty (20)
calendar days of the effective date of this Consent Decree,
Setﬁling Defendants and U.S. EPA shall notify each other, in
writing, of the name, address and telephone number of the
designated Project Coordinator and the RPM/OSC. If the identity
of any these persons changes, notice shall be given to the other
parties at least five (5) business days before the changes become
effective.

XIII. FORCE MAJEURE

34. Definition. "Force Majeure" for purposes of this
Consent Decree is defined as any event arising from causes beyond
the control of Settling Defendants which delays or prevents the
performance of any obligation under this Consent Decree
notwithstanding Settling Defendants' best efforts to avoid the

delay. Increased costs or expenses or non-attainment of the
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Performance or Cleanup Standards shall not constitute "force
majeure" events,

35. Notice to RPM Required. When circumstances occur which
may delay the completion of any phase of the Work or delay access
to the Facility or to any property on which any part of the Work
is to be performed, whether or not caused by a "force majeure"
event, Settling Defendants shall promptly notify the RPM/0SC by
telephone, or in the event of their unavailability, the Director
of the Waste Management Division of U.S. EPA. Within twenty (20)
days of the event which Settling Defendants contend is
responsible for the delay, Settling Defendants shall supply to
the United States in writing the reason(s) for and anticipated
duration of such delay, the measures taken and to be taken by
Settling Defendants to prevent or minimize the delay, and the
timetable for implementation of such measures. Failure to give
such oral notice and written explanation in a timely manner shall
constitute a waiver of any claim of force majeure.

36. If U.S. EPA agrees that a delay is or was attributable
to a "force majeure" event, the Parties shall modify the SOW or
RD/RA Work Plan to provide such additional time as may be
necessary to allow the completion of the specific phase of Work
and/or any succeeding phase of the Work affected by such delay.

37. If U.S. EPA does not agree with Settling Defendants
that the reason for the delay was a "force majeure" event, that
the duration of the delay is or was warranted under the

circumstances, or that the length of additional time requested
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by Settling Defendants for completion of the delayed work is
necessary, U.S. EPA shall so notify Settling Defendants in
writing. Settling Defendants shall initiate any formal dispute
resolution proceeding under paragraph 39 below no later than 15
days after receipt of such notice. 1In such a proceeding,
Settling Defendants have the burden of proving that the event was
a force majeure, that best efforts were exercised to avoid and
mitigate the effects of the delay, that the duration of the delay
is or was warranted, that the additional time requested for
completion of the Work involved is necessary to compensate for
the delay, and that the notice provisions of paragraph 35 were
complied with.
XIV. U RESOL ON

38. The Parties to this Consent Decree shall attempt to
resolve expeditiously any disagreements concerning the meaning,
application or implementation of this Consent Decree. Any party
seeking dispute resolution first shall provide the other parties
with an "Informal Notice of Dispute" in writing and request an
informal dispute resolution period, which shall not exceed thirty
(30) days, unless such period is extended by mutual agreement

between the parties.

39. If the dispute is not resolved within the informal
discussion period, any party may initiate formal dispute
resolution by giving a written "Formal Notice of Dispute" to the
other parties no later than the 15th day following the conclusion

of the informal dispute resolution period. A party shall seek
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formal dispute resolution prior to the expiration of the informal
discussion period where the circumstances require prompt
resolution.

40. Formal dispute resolution for disputes pertaining to
the selection or adequacy of remedial design or remedial action
(including the selection and adequacy of any plans which are
required to be submitted for governmeﬁt approval under this
Decree and the adequacy of Work performed) shall be conducted
according to the following procedures:

a. Within ten (10) days of the service of the Formal
Notice of Dispute pursuant to the preceding paragraph, or such
other time as may be agreed to by the parties, the party who gave
the notice shall serve on the other parties to this Decree a
written statement of the issues in dispute, the relevant facts
upon which the dispute is based, and factual data, analysis or
-opinion supporting its position (hereinafter the "Statement of
Position"), and shall provide copies of all supporting
documentation on which such party relies.

b. Opposing parties shall serve their Statements of
Position and copies of supporting documentation within twenty
(20) days after receipt of the complaining party's Statement of
Position or.such other time as may be agreed to by the parties.

c. U.S. EPA shall maintain an administrative record of
any dispute governed by this paragraph. The record shall include
the Formal Notice of Dispute, the Statements of Position, all

supporting documentation submitted by the parties, and any other
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material on which the U.S. EPA decision maker relies for the
administrative decision provided for below. The record shall be
available for inspection and copying by all parties. The record
shall be closed no less than ten (10) days before the
administrative decision is made, and U.S. EPA shall give all
parties prior notice of the date on which the record will close.

d. Upon review of the administrative record U.S. EPA
shall issue a final decision and order resolving the dispute.

e. Any decision and order of U.S. EPA pursuant to
subparagraph d. shall be reviewable by this Court, provided that
a Notice of Judicial Appeal is filed within ten (10) days of
receipt of U.S. EPA's decision and érder. Judicial review will
be conducted on U.S. EPA's administrative record and U.S. EPA's
decision shall be upheld unless it is demonstrated to be
arbitrary and capricious or otherwise not in accordance with law.

41. Judicial dispute resolution for any issues not governed
by the preceding paragraph may be initiated by petition to the
Court and shall be governed by the Federal Rules of Civil
Procedure. Except as specifically provided in other provisions
of this Decree, e.g. Section XIII, this Decree does not establish
procedures or burdens of proof for such dispute resolution
proceedings;

42. fhe invocation of the proéedures stated in this Section
shall not extend or postpone Settling Defendants' obligations
under this Consent Decree with respect to the disputed issue

unless and until U.S. EPA agrees otherwise., U.S. EPA's position
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on an issue in dispute shall control until such time as the Court
orders otherwise in accordance with the provisions of this
Section,

43. Any applicable Stipulated Penalties continue to accrue
during dispute resolution, as provided in Section XVII hereof.
Settling Defendants may seek forgiveness of stipulated penalties
that accrue during dispute resolution by petition to U.S. EPA
and/or the Court pursuant to paragraph 62. below.

44. Upon the conclusion of any formal or informal dispute
resolution under this Section which has the effect of nullifying
or altering any provision of the RD/RA Work Plan or any other
plan or document submitted and approved pursuant to this Decree,
Settling Defendants shall submit an amended plan, in accordance
with the decision, to U.S. EPA within fifteen (15) days of
receipt of the final order or decision. Amendments of the SOW as
a result of dispute resolution proceedings are governed by
Section VII above. Amendments of a plan or other document as a
result of dispute resolution shall not alter any dates for
performance unless such dates have been specifically changed by
the order or decision. Extension of one or more dates of
performance in the order or decision does not extend subsequent
dates of performance for related or unrelated items of Work
unless the order or decision expressly so provides or the parties

S0 agree.
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XV. ON_AND AVA BILITY OF INFO TION

45. Settling Defendants shall make available to U.S. EPA
and the State and shall retain the following documents until 6
years following the third "five-year review" conducted for the
Facility pursuant to Section 121(c¢) of CERCLA (or the final
review, if there are fewer than three reviews): all records and
documents in their possession, custgdy, or control which relate
to the performance of this Consent Decree, including, but not
limited to, documents reflecting the results of any sampling,
tests, or other data or information generated or acquired by any
of them, or on their behalf, with respect to the Facility and all
documents pertaining to their own or any other person's liability
for response action or costs under CERCLA. After this period of
document retention, Settling Defendants shall notify U.S. DOJ,
U.s. EPA and the State at least ninety (90) calendar days prior
to the destruction of any such documents, and upon regquest by
U.S. EPA, Settling Defendants shall relinquish custody of the
documents te U.S. EPA.

46. Settling Defendants may aésert business confidentiality
claims covering part or all of the information provided in
connection with this Consent Decree in accordance with Section
104(e) (7) of CERCLA, 42 U.S.C. §9604(e)(7), and pursuant to 40
CFR §2.203(b) and applicable State law. Information determined
to be confidential by U.S. EPA will be afforded the protection
specified in 40 CFR Part 2, Subpart B. If no such claim

accompanies the information when it is submitted to U.S. EPA and
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the State, the public may be given access to such information
without further notice to Settling Defendants.

47. 1Information acquired or generated by Settling
Defendants in performance of the Work that is subject to the
provisions of Section 104(e) (7) (F) of CERCLA, 42 U.S.C.
§9604 (e) (7) (F), shall not be claimed as confidential by Settling
Defendants.

48. In the event that Settling Defendants' obligation to
produce documents under this Section includes documents which are
privileged from disclosure as attorney-client communications,
attorney work-product or other privilege recognized by law,
Settling Defendants may seek to withhold production of such
documents to avoid improper disclosure. At the time production
is requested, Settling Defendants must provide the United States
all information necessary to determine whether the document is
privileged, including such information as is generally required
under the Federal Rules of Civil Procedure. If the United States
does not agree with the Settling Defendant's claim of privilege,
Settling Defendants may seek protection of the documents from the
Court. Settling Defendants shall not withhold as privileged any
information or documents that are created, generated or collected
pursuant to.requirements of this Decree, regardless of whether
the document has been generated in the form of an attorney-client
communication or other generally privileged manner. Settling

Defendants may not withhold as privileged any documents that are
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subject to the public disclosure provision of Section

104 (e) (7) (F) of CERCLA, 42 U.S.C. §9604(e) (7) (F).

XVI. RSEMEN

49. Within 45 days of the entry of this Consent Decree,
Settling Defendants shall pay $1,006,772.00 to the EPA Hazardous
Substances Superfund, delivered to the U.S. EPA, Superfund
Accounting, P.O. Box 70753, Chicago, Illinocis 60673 in the form
of a certified or cashier check payable to "EPA Hazardous
Substances Superfund," and referencing CERCLA Number TJB 05B 679
and DOJ Case Number 90-11-2-177. A copy of such check shall be
sent to the Director, Waste Management Division, U.S. EPA, Region
V and to the Assistant Attorney General, Environment and Natural
Resources Division, U.S. Department of Justice, at the addresses
provided in Section XXI (Notices). This payment is for
reimbursement of past costs claimed by the United States in this
action through April 30, 1991.

50. Settling Defendants shall pay all Response Costs
incurred by the United States after April 30, 1991, (hereinafter
referred to collectively as "Future Response Costs"). Such
Response Costs shall include all Oversight Costs, all costs of
access required to be paid pursuant to Section X hereof, and all
costs incurred in enforcing this decree. Payment of Response
Costs under Section XVI by Settling Defendants does not
constitute payment of a penalty or fine.

51. The United States shall submit their claims for Future

Respbnse Costs incurred up to the date of entry of the Decree as
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soon as practicable after entry of the Decree. Claims for Future
Costs shall be submitted periodically by U.S. EPA, as practicable
and shall include cost documentation in the form of an Itemized
Cost Summary or equivalent. Payments shall be made, as specified
in paragraph 49 above, within 30 days of the submission of the
above claims. Settling Defendants may inspect the United States'
cost documentation upon request.

52. Settling Defendants may agree among themselves as to
the apportionment of responsibility for the payments required by
this Section, but their liability to the United States and the
State for these payments shall be joint and several.

XVII. STIPULATED PENAILTIES

53. Settling Defendants shall pay stipulated penalties to
the United States in the amounts set forth below for each failure
to complete any of the following requirements of this Consent
Decree in an acceptable manner and within the time schedules
established by the SOW, the RD/RA Work Plan or in other plans

submitted and approved under this Decree:

PENALTY (per day)

EACH DAY EACH DAY EACH DAY

UP TO FROM 31 TO OVER

30 DAYS 60 DAYS 60 DAYS
Failure to submit
progress reports $500 $1,000 $2,500
Failure to submit
Work Plan, including
any component thereof $2,500 $7,500 $10,000

Failure to comply with
any schedule contained $2,500 $7,500 $10,000
within the RD/RA work
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plan

Failure to complete
following components
of remedial action:

Soil Remediation $2,500 $7,500 $10,000
Treatment of Tank Con-
tents and Tank Disposal $2,500 $7,500 $10,000
Provision of an Alter-
nate Water Supply $2,500 $7,500 $10,000
Groundwater Extraction
and Treatment $2,500 $7,500 $10,000
RCRA Cap or Soil Cover $2,500 $7,500 $10,000
Monitoring Systems $2,500 ' $7,500 $10,000

Failure to comply
with notice or other
requirements of this
Consent Decree: $500 $2,000 $5,000
Failure to take action
to abate an endangerment
under Section XXIII: $10,000 $15,000 $20,000
54. All penalties begin to accrue on the day after complete
performance is due or the day a violation occurs, and continue to
accrue through the final day of correction of the noncompliance
or completion of performance. Any modifications of the time for
performance shall be in writing and approved by U.S. EPA.
Nothing herein shall prevent the simultaneocus accrual of separate
-
penalties for separate viclations of this Consent Decree.
55. Following U.S. EPA's determination that Settling
Defendants have failed to comply with the requirements of this
Consent Decree, U.S. EPA shall give Settling Defendants written

notification of the same and describe the non-compliance. This
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notice shall also indicate the amount of penalties due. However,
penalties shall accrue as provided in the preceding paragraph
regardless of whether U.S. EPA has notified Settling Defendants
of a violation.

56. All penalties owed to the United States under this
Section shall be payable within 30 days of receipt of the
notification of non-compliance, unless Settling Defendants invoke
the dispute resolution procedures under Section XIV.

57. Settling Defendants may dispute the United States!'
right to the stated amount of penalties on the grounds that the
violation is excused by the Force Majeure provisions of Section
XIII or that it is based on a mistake of fact. The dispute
resolution procedures under Section XIV shall be followed for
such a dispute.

58. Neither the filing of a petition to resolve a dispute
nor the payment of penalties shall alter in any way Settling
Defendants' obligation to continue and complete the performance
required hereunder.

59. Penalties shall continue to accrue as provided in
paragraph 55 during the dispute resolution period and shall be
paid as follows:

a, If the dispute is resolved by agreement or.;y
decision or order of U.S. EPA which is not appealed to this
Court, accrued penalties shall be paid to U.S. EPA within fifteen

(15) days of the agreement or the receipt of U.S. EPA decision or

order;
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b. If the dispute is appealed to this Court, accrued
penalties shall be paid to U.S. EPA within fifteen (15) days of
receipt of the Court's decision or order, except as provided in
subparagraph ¢ below;

c. If the District Court’s decision is appealed by
any party, Settling Defendants shall pay all accrued penalties
into an interest~bearing escrow account within fifteen (15) days
of receipt of the Court's decision or order. Penalties shall be
paid into this account as they continue to accrue, at least every
sixty (60} days. Within fifteen (15) days of receipt of the
appellate court decision, the escrow agent shall pay the balance
of the account to U.S. EPA and/or to Settling Defendants to the
extent that they prevail, as determined pursuant to the following
paragraph.

60. Settling Defendants shall not owe stipulated penalties
for any items upon which they prevail in dispute resolution.
Settling Defendants shall request a_specific determination at
each stage of dispute resolution as to the issues and items upon
which they have prevailed and as to the amount of any stipulated
penalties owed.

61. Notwithstanding the above provisions, the Settling
Defendants shall have the right to petition the Court or U.S. EPA
(according to the level of dispute resolution reached) for
forgiveness of stipulated penalties that accrue during dispute
resolution for items upon which they did not prevail, based on a

finding that (1) the delay in work or other violation that caused
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the stipulated penalty to accrue was necessary and appropriate
during the dispute resolution proceeding, (2) Settling
Defendants'! position regarding the dispute had substantial
support in law and fact and reasonably could have been expected
to prevail, considering the applicable standard of review, and
(3) Settling Defendants sought dispute resolution at the earliest
practicable time and took all other appropriate steps to avoid
any delay in remedial action work as a result of the dispute. If
the Court or U.S. EPA so finds, they may grant an appropriate
reduction in the stipulated penalties that accrued during the
dispute resolution period. Settling Defendants shall have the
burdens of proof and persuasion on any petition submitted under
this provision.

62. Interest shall begin to accrue on the unpaid balance of
stipulated penalties on the day following the date payment is
due. Pursuant to 31 U.S.C. §3717, interest shall accrue on any
amounts overdue at a rate established by the Department of
Treasury for any period after the date of billing. A handling
charge will be assessed at the end of each 30 day late periocd,
and a six percent per annum penalty charge will be assessed if
the penalty is not paid within 90 days of the due date.

Penalties shall be paid in accordance with paragraph 49 hereof.

63. If Settling Defendants fall to pay stipulated
penalties, the United States may institute proceedings to collect
the penalties. In any such proceeding, penalties shall be paid

as provided in paragraph 49 above.
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64. Notwithstanding any of the above provisions, U.S. EPA
may elect to assess civil penalties. and/or to bring an action in
U.S. District Court pursuant to Section 109 of CERCLA to enforce
the provisions of this Consent Decree. Payment of stipulated
penalties shall not preclude U.S. EPA from electing to pursue any
other remedy or sanction to enforce this Consent Decree, and
nothing shall preclude U.S. EPA from seeking statutory penalties
against Settling Defendants for violations of statutory or
regulatory requirements.

XVIII. COVENANT NOT TO SUE

65. Except as otherwise specifically provided in the
following paragraph or elsewhere in this Decree, the United
States covenants not to sue or take any administrative action
against the Settling Defendants for Covered Matters. Covered
Matters shall mean claims available to the United States under
Sections 106 and 107 of CERCLA and Section 7003 of RCRA for the
Work to be performed under this Decree and for any monies paid by
Settling Defendants to the United states pursuant to Section XVI
of this Decree. With respect to Future Liability, this covenant
not to sue shall take effect upon certification by U.S. EPA of
the completion of the remedial action concerning the Facility
pursuant to.Section XXVI below.

66. "Covered Matters" does not include:

a. Liability arising from hazardous substances removed

from the Facility:;

b. Criminal liability:
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c. Claims based on a failure by the Settling Defendants to
meet the requirements of this Consent Decree;

d. Any matters for which the United States is owed
indemnification under Section XIX hereof;

e. Liability for viclations of Federal or State law
which occur during impleméntation of the remedial
action.

f. Liability for claims of any sort related to any
other facility (e.g. Pagel's Pit).

g. Liability for performance of remedial design or
remedial action at the Facility, other than the Work
required hereunder, or for reimbursement of the United
States for any response costs other than those paid
hereunder.

67. Notwithstanding any other provision in this

Consent Decree, the United States reserves the right to
(a) institute proceedings in this action or in a new action or to
issue an Order seeking to compel the Settling Defendants to
perform any additional response work at the Facility, and
(b) institute proceedings in this action or in a new action
seeking to reimburse the United States for its Future Response
Costs and tq reimburse the State for its matching share of any
response action undertaken by U.S. EPA and/or the State under
CERCLA, relating to the Facility, if:

’a. for proceedings prior to U.S. EPA certification of

completion of the remedial action concerning the Facility,
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(i) conditions at the Facility, previously
unknown to the United States, are discovered after
the entry of this Consent decree, or

(ii) information is received, in whole or in
part, after the entry of this Consent Decree,

and these previously unknown conditions or this
information indicates that the remedial action is
not protective of human health and the
environment; and

for proceedings subsequent to U.S. EPA

certification of completion of the remedial action concerning the

Facility,

(i) conditions at the Facility, previously unknown
to the United States, are discovered after the
certification of completion by U.S. EPA, or (ii)
information is received, in whole or in part,
after the certification of completion by U.S. EPA,
and these previously unknown conditions or this
information indicates that the remedial action is
not protective of human health and the
environment. In the event the United States
institutes proceedings under this paragraph,
Settling Defendants, reserve all defenses and
rights of contribution otherwise available to

them.
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68. ‘For purposes of subparagraph (a) of the preceding
paragraph, the information received.by and the conditions known
to the United States are that information and those conditions
set forth in the Record of Decision (the "ROD") attached as
Appendix 1 heretc or in documents contained in U.S. EPA's
administrative record supporting the ROD, and the Record of
Decision issued by U.S. EPA for the Facility September 27, 1985.
For purposes of subparagraph (b) of the preceding paragraph, the
information received by and the conditions known to the United
States are that information and those conditions set forth in the
ROD, the administrative record supporting the ROD, and the Record
of Decision issued September 27, 1985, or in reports or other
documents submitted to U.S. EPA puréuant to this Consent Decree
or generated by U.S. EPA in overseeing this Consent Decree prior
to certification of completion.

69. Notwithstanding any other provisions in this Consent
Decree, the covenant not to sue in this Section shall not relieve
the Settling Defendants of their obligation to meet and maintain
compliance with the requirements set forth in this Consent
Decree, including the conditions in the ROD, which are
incorporated herein, and the United States reserves its rights to
take response actions at the Facility in the event of a bféach of
the terms of this Consent Decree and to seek recovery of costs
incurred after entry of the Consent Decree: 1) resulting from
such a breach; 2) relating to any portion of the Work funded or

performed by the United States; or 3) incurred by the United
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States as a result of having to seek judicial assistance to
remedy conditions at or adjacent to the Facility.

70. Settling Defendants hereby release and waive any rights
to assert any claims against the United States or any agency of
the United States relating to the Facility.

71. Nothing in this Consent Decree shall constitute or be
construed as a release or a covenant not to sue regarding any
claim or cause of action against any persoh, firm, trust, joint
venture, partnership, corporation or other entity not a signatory
to this Consent Decree for any liability it may have arising out
of or relating to the Facility. The United States expressly
reserves the right to continue to sue any person, other than the
Settling Defendants, in connection with the Facility. 1In
addition, the Settling Defendants expressly reserve their right
to sue or to continue to sue any person(s), with the exception of
the United States or any agency of the United States, in
connection with the site.

72. With regard to claims for contribution against the
Settling Defendants for matters addressed in this Consent Decree,
the Parties hereto agree that the Settling Defendants are
entitled to such protection from contribution actions or claims
as is provided in CERCLA Section 113(f)(2), 42 U.S.C. Section
9613 (£) (2) .

XIX. INDEMNIFICATION: QTHER CLAIMS
72. Settling Defendants agree to indemnify, save and hold

harmless the United States or its representatives from any and
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all claims or causes of action arising from the acts or omissions
of Settling Defendants and/or their representatives, including
contractors and subcontractors, in carrying out the activities
pursuant to this Consent Decree. The United States shall notify
Settling Defendants of any such claims or actions promptly after
receipt of notice that such a claim or action is anticipated or
has been filed.

73. The United States does not assume any liability of
Settling Defendants by virtue of enﬁering into this Consent
Decree or by virtue of any designation that may be made of
Settling Defendants as U.S. EPA's representatives under Section
104 (e) of CERCLA for purposes of carrying out this Decree. The
United States is not to be construed as a party to any contract
entered into by Settling Defendants in carrying out the
activities pursuant to this Decree. The proper completion of the
Work under this Consent Decree is solely the responsibility of
Settling Defendants.

74. Settling Defendants waive their rights to assert any
claims against the Hazardous Substances Superfund under CERCLA
that are related to any costs incurred in the Work performed
pursuant to this Consent Decree, and nothing in this Consent
Decree shall be construed as U.S. EPA's preauthorization of a
claim against the Superfund.

XX. SURANC C Q L
75. Settling Defendants shall effect the purchase of and

shall maintain in force for the duration of the remedial action
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work, comprehensive general liability and automobile insurance
with limits of $5 million, combined single limit, naming as
insured the United States. In addition, for the duration of this
Consent Decree, Settling Defendants shall satisfy, or shall
ensure that their contractors or subcontractors satisfy, all
applicable laws and regulations regarding the provision of
worker's compensation insurance for all persons performing work
on behalf of Settling Defendants in furtherance of this Consent
Decree. Prior to commencement of the Work at the Facility,
Settling Defendants shall provide U.S. EPA with a certificate of
insurance and a copy of the insurance policy. If Settling
Defendants demonstrate by evidence satisfactory to the United
States that any contractor or subcontractor maintains insurance
equivalent to that described above, or insurance covering the
same risks but in a lesser amount, then with respect to that
contractor or subcontractor Settling Defendants need provide only
that portion of the insurance described above which is not
maintained by the contractor or subcontractor.

76. Within sixty (60) days of entry of this Decree,
Settling Defendants shall provide financial security, in the
amount of $16,612,000.00, in one of the forms permitted under 40
C.F.R. 264,145, to assure completion of the Work at the Facility.
This amount shall be reviewed annually and U.S. EPA, in its sole
discretion, may reduce the amount of financial security to an
amount equal to the current estimated cost of completion of the

Work.
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XXI. NOTICES

77. Whenever, under the terms of this Consent Decree,
notice is required to be given, a report or other document is
required to be forwarded by one party to another, or service of
any papers or process is necessitatéd by the dispute resolution
provisions of Section XIV hereof, such correspondence shall be
directed to the following individuals at the addresses specified
below:

As to the United States or
U.S. EPA:

a. Steven P. Kaiser
Attn: Acme Sclvent
Coordinator (5CS)
U.S. Environmental
Protection Agency
230 S. Dearborn Street
Chicage, Illinois 60604

b. Allison Hiltner
Attn: Acme Solvent Remedial
Project Manager (5HS-11)
U.S. Environmental Protection
Agency
230 S. Dearborn Street
Chicago, Illinois 60604

c. Chief, Environmental Enforcement Section
Environmental Enforcement Section
U.S. Department of Justice
P.O. Box 7611
Washington, D.C. 20037
Ref. D.0.J. # 90~-11-2-177

-

d. As to the State:

Paul Takacs

Acme Solvents Coordinator

Division of Land Pollution Control
Illinois Environmental Protection Agency
2200 Churchill Recad

Springfield, IL 62706
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As to Settling Defendants:

James Vroman

Winston and Strawn

35 West Wacker Drive
Chicago, Illinois 60601

XXII.

CONSISTENCY WITH NATIONAL CONTINGENCY PLAN

78. The United States agrees that the Work and additional
work if any, if properly performed, is consistent with the

provisions of the National Contingency Plan.

XXIII.
ENDANGERMENT AND EMERGENCY RESPONSE

79. In the event of any action or occurrence during the
performance of the Work which causes or threatens a release of a
hazardous substance into the environment which presents or may
present an imminent and substantial endangerment to public health
or welfare or the environment, Settiing Defendants shall
immediately take all appropriate action to prevent, abate, or
minimize such release and endangerment, and shall immediately
notify the RPM or, if the RPM is unavailable, the U.S. EPA
Emergency Response Section, Region V, U.S. EPA. Settling
Defendants shall take such action in accordance with all
applicable Provisions of the Health and Safety/Contingency Plan
developed pursuant to the SOW and approved by U.S. EPA. In the
event that Settling Defendants fail to take appropriate response
action as required by this paragraph and U.S. EPA takes such
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action instead, Settling Defendants shall reimburse the United
States for all costs of the response action not inconsistent with
the NCP. Payment of such response costs shall be made in the
manner provided in Section XVI hereof.

80. Nothing in the preceding paragraph or in this Consent
Decree shall be deemed to limit the response authority of the
United States under 42 U.S.C. §9604.

XXIV. GCOMMUNITY RELATIONS

81. Settling Defendants shall cooperate with U.S. EPA in
providing information regarding the progress of remedial design
and remedial action at the Facility to the public. As requested
by U.S. EPA, Settling Defendants shﬁll participate in the
preparation of all appropriate information disseminated to the
public and in public meetings which may be held or sponsored by
U.S. EPA to explain activities at or concerning the Facility.

XXV. NTION OF ION; MODIFICATION

82. Retention of Jurisdjction. This Court will retain
jurisdiction for the purpose of enabling any of the Parties to
apply to the Court at any time for such further order, direction,
or relief as may be necessary or appropriate for the construction
or modification of this Consent Decree, or to effectuate or
enforce comgliance with its terms, or to resolve disputes'in
accordance with Section XIV hereof.

83. Modification. No material modification shall be made
to this Consent Decree without written notification to and

written approval of the parties and the Court except as provided
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below or in Section VII (Modification of the Scope of Work:
Additional Work). The notification required by this Section
shall set forth the nature of and reasons for any requested
modification. No oral modification of this Consent Decree shall
be effective. Nothing in this paragraph shall be deemed to alter

the Court's power to supervise or medify this Consent Decree.

XXvI. EFFECTIVE DATE AND CERTIFICATION OF COMPLETION
OF REMEDY '

84. This Consent Decree shall be effective upon the date of
its entry by the Court, except to the extent provided in
paragraph 13 regarding the commencement of remedial design upon
lodging.

85. ertification of C et o emedjal Action.

a. Application. When the Settling Defendants believe
that construction ¢f the RCRA cap or soil cover, and operation of
the soil vapor extraction system, the bedrock vapor extraction
system (if required by U.S. EPA), and the pump and treat system,
as well as all other remedial actions required by the SOW and
this Consent Decree have been completed and that the
demonstration of compliance with Cleanup and Performance
Standards has been made in accordance with this Consent Decree,
they shall submit to the United States a Notification of
Completion of Remedial Action and a final report which summarizes
the work done, any modificaticn made to the SOW or Work Plan(s)
thereunder relating to the Cleanup and Performance Standards, and

data demonstrating that the Cleanup and Performance Standards
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have been achieved. The report shall be prepared and certified
as true and accurate by a registered professional engineer and
the Settling Defendants' Project Coordinator, and shall include
appropriate supporting documentation.

b. gertification. Upon receipt of the Notice of

Completion of Remedial Action, U.S. EPA shall review the final
report and supporting documentation, and the remedial actions
taken. U.S. EPA shall issue a Certification of Completion of
Remedial Action upon a determination that Settling Defendants
have completed construction of the RCRA cap or soil cover, and
operation of the soil vapor extraction system, bedrock vapor
extraction system (if required by U.S. EPA), and pump and treat
system, as well as all other remedial actions required by the SOW
and this Consent Decreein accordance with the terms of this
Consent Decree and demonstrated compliance with Cleanup and
Performance Standards, and that no further corrective action is

required.
c. Post-Certification Obligations. Following

Certification, Settling Defendants éhall continue to perform the
following Work: maintenance of the RCRA cap or soil cover;
maintenance of the fencing; provision of the alternative water
supply and Rerform all other operation and maintenance required
under the approved Operation and Maintenance Plan required under

Section III. 3. C. of the SOW.

86. e o] ett . The entry of this Consent Decree

shall not be construed to be an acknowledgment by the parties
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that the release or threatened release concerned constitutes an
imminent and substantial endangerment to the public health or
welfare or the environment. Except as provided in the Federal
Rules of Evidence, the participation by any party in this decree
shall not be considered an admission of liability for any
purpose, and the fact of such participation shall not be
admissible in any judicial or administrative proceeding (except a
proceeding to enforce this decree or in a broceeding brought by
one or more Settling Defendants against one or more other
Settling Defendants to enforce any contractual obligations
imposed by an agreement among them), as provided in Section

122(d) (1) (B) of CERCLA.

ENTERED this day of . 19 .

U.S. District Judge
The parties whose signatures appear below hereby consent to the
terms of this Consent Decree. The consent of the United States
is subject to the public notice and comment requirements of

Section 122(i) of CERCLA and 28 CFR 50.7.
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UNITED STATES OF AMERICA

By:

Barry M. Hartman
Assistant Attorney
General
Environment & Natural Resources
Division
U.S. Department of Justice
wWashington, D.C. 20530

Date:

By:

Daniel S. Jacobs

Trial Attorney

Environmental Enforcement Section
U.S. Department of Justice
Washington, D.C. 20530

=

Valdas V. gﬁamkus

Date

Regional Administrator
U.S. EPA, Region V

Date: 9/0£r/q/

Stsugggﬁ. iser
Assis t Regional Counsel

U.S. EPA, Region V
Date: Y SePrer gen 199/

Consent Decree: Acme Solvent Site, Winnebago County, Illinois
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"The undersigned Settlihq Defendant hereby consents to the

foregoing Consent Decree in U.S. v. Akzo Coatings, et al.."

By

Allied-Signal Inc.

NAME QF SETTLING DEFENDANT (Type)
101 Columbia Road, Morristown, NJ 85962

Adﬁ&é’wQa/

Name of o?f{@ype)
’ Alan Belzer

President and Chief Operating Officer
Title

(Place corporate seal and
acknowledgment of authority of
officer to sign here)

If different from above, the following is the name and address of
this Settling Defendant's agent for service of process:

C.T. Corporation System

Namg
208 . La Salle St., Chicago, IL 60604

Address

i

Prior Notice to all partiss shall be provided by Settling
Defendant of any change in the identity or address of the
Settling Defendant or its agent for service of process.
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Allied-Signal Inc.
(a Delaware corporation)

Certificate of Assistant Secretary

I, Dennis R. Marshall, D0 HEREBY CERTIFY that I am a duly appointed
Assistant Secretary of Allied-Signal Inc. (the "Corporation”), which is
identified as a Settling Defendant in the Consent Decree in United States v.
Akzo Coatings, et al., that Alan Belzer is President and Chief Operating
Officer of the Corporation, and, in that capacity, he is authorized to execute
and deliver on behalf of the Corporation the foregoing Consent Decree.

IN WITNESS WHEREOF, I have hereunto set my hand and affixed the seal of
said Corporation this_!ﬁtfday of August, 1991.

\‘-g—‘-vwv:a R.Ma.ﬂ_‘__

Assistant Secretary




"The undersigned Settling Defendant hereby consents to the

foregoing Consent Decree in U.S. v. Akzo Coatings, et al.."

Atweod Enterprises TLnacorporated

NAME OF SETTLING DEFENDANT (Type)
[.O. Boxy 7327 Rockferd ilineis Eliag
Address

By: _Bryte T Avwood
* Name of Officer (Type)

Brvca.  J. Olireed

VP - Sec. = Trear.
Title

(Place corporate seal and
acknowledgment of authcrity of
officer to sign here)

If different from above, the following is the name and address of
this Settling Defendant's agent for service of process:

Name

Address

Prior N&tice to all parties shall be provided by Settling
Defendant of any change in the identity or address of the
Settling Defendant or its agent for service of process.
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"The undersigned Settling Defendant hereby consents to the

foregoing Consent Decree in U.S. v. Akzo Coatings, et al.."

BAkzo Coatings Tne
NAME OF SETTLING DEFENDANT (Type)
1830 Rishan Ln Ste 1600 Tonisville ,KY 40218

e/ R

Nante of Officer (Type)

Peter Scolaro

Vice President, Manufacturing & Engineering
Title

(Place corporate seal and
acknowledgment of authority of
cofficer to sign here)

1f different from above, the following is the name and address of
this Settling Defendant's agent for service of process:

Paul Broocks
Name

1230 Bishap Ln., Sta, 1600, Louisyille, KY 40218
Address

Prior Netice to all parties shall be provided by Settling
Defendant of any change in the identity or address of the
Settling Defendant or its agent for service of process.
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I O ST

P

-

foragoing Consent Decree in U.S. v. AKZo Coatingas, et al.."

BEROL CORPORATION

NAME OF SETTLING DEFENDANT (Type)

44 014 Ridgeburv Road

Addz:;g)
By:

x 1302, Danbury CT
06813-1302

Robert

Senior Vice President

Titlecnvironmental and Corporate

Affaire

(Place corporate seal and
acknowledgnent of authority of
ofticer to sign here)

If different from above, the following is the name and address of

this Settling Defendant's agent for service of process:

Name

Address

Prior Notice to all parties shall be provided by Settling
Defendant of any change in the identity or address of the
Settling Defendant or its agent for service of process.
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"The uyndersigned Settling Defendant hereby consents to the

foregoing Consent Decree in U.S. v. AKzo Coatings, et al.."

CROWN BEVERAGE PACKAGING, INC,
rly named Continental Beverage

(for
Packagipg, Inc.)

August 27, 1991

NAME OF SETTLI
3300 Ashton Rd.
Address -/

Type)
., PA" 19136

By: Richard L. Krzyzanowski
Name of Qfficer (Type)

Secretary
Title

(Piace corpeorate seal and
acknowledgment of authcrity of
officer to sign here)

If different from above, the following is the name and address cf
this Settling Defendant's agent for service of process: s

Robert Harris
Name
—29 South [agSalle Street
Address

Suite 740

Chicago, IL 60603

Prior Notice to all parties shall be provided by Settling
Defendant of any change in the identity or address of the
Settling Defendant or its agent for service of process.
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"The undersigned Settling Defendant hereby consents to the

foregoing Consent Decree in U.S. v. Akzo Coatings, et al.."

The Dexter Corporation
NAME OF SETTLING DEFENDANT (Type)
1-7 Eagt_Wat .y Waukegan, Illinois
Address

By: L.C. Afremow
" Name of Officer/{Type)

V.P. Mater
Title

ls & Services

{Place corporate seal and
acknowledgment of authority of
cfficer to sign here)

If different from above, the following is the name and address cf
this Settling Defendant's agent for service of process:

Name

Address

Prior NoPice to all parties shall be provided by Settling
Defendant of any change 1in the lidentity or address of the
Settling Defendant or its agent for service of process.
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"The undersigned Settling Defendant hereby consents to the

foregoing Consent Decree in U.S. v. Akzo Coatings, et al.."

E. I, du Pont de Nemours & Company, I

NAME OF SETTLING DEFENDANT ( peg R
1007 Market Street, Wilmington, DE 19898

Address

By: P, B, Allen

Name of Officer .(Type)
.y
/

Vice-President - Manufacturing
Title

(Place corporate seal and
acknowledgment of authority of
officer to sign here)

If different fronm above, the following is the name and address of
this Settling Defendant's agent for service of process:

Name

Address

Prior Notice to all parties shall be provided by Settling
Defendant of any change in the identity or address of the
Settling Defendant or its agent for service of process.

€1



"The undersigned Settling Defendant hereby consents to the
foregoing Consent Decree in U.S. v. Akzo Coatings, et al.."
Earl Scheib of I1linois, Inc/

Chicago Loop Auto Refinishing
Co., Inc.

NAME OF SETTLING DEFENDANT (Type)
8737 Wilshire Blvd, Beverly Hills, Ca. 90211
Address

By: Johg K. Minnihan

T mg of o&;}[er (Type) 22

ice President Finance
/Title

(Place corporate seal and
acknowledgment of authority of
officer to sign here)

If different from above, the following is the name and address of
this Settling Defendant's agent for service of process:

David C. McCormack
Hinshaw & Cuylbertson
Name

Suite 300, 222 North La Salle Street, Chicago, Illinois 60601-1081
Address

.--1

Prior Notice to all parties shall be provided by Settling
Defendant of any change in the identity or address of the
Settling Defendant or its agent for service of process.

*



"The undersigned Settling Defendant hereby consents to the

foregoing Consent Decree in U.S. v. AKzo Coatings, et al.."

Fairbanks Morse Engine Division,
Coltec Industries Inc

NAME OF SETTLING DEFENDANT (Type)

Address
7 ¢ //
By: A Yl -
. Name of Officer (Type)=J~

PETER H. WIESCHENBERG

Vice President
Title

(Place corporate seal and
acknowledgment of authority of
officer to sign here)

if different from above, the following is the name and address of
this Settling Defendant's agent for service of process:

Name

Address

Prior Notice to all parties shall be provided by Settling
Defendaffit of any change in the identity or address of the
Settling Defendant or its agent for service of process.
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"The undersigned Settling Defendant hereby consents to the

foregoing Consent Decree in U.S. v, Akzo Coatings, et al.

FREEMAN CHEMICAL CORPORATIOCN

NAME OF SETTLING DEFENDANT (Typ L
217 Freeman Drive, Port Washlng on, WI 5307

Address
By: RUSSell &v '\Fer\}i

I“ L \3 \// —

Vice Pr SLdent Manufacturlng
Title

(Place corporate seal and
acknowledgment of authority of
officer to sign here)

If different from above, the following is the name and address of
this Settling Defendant's agent for service of process:

Name

Address
Prior Notice to all parties shall be provided by Settling

Defendant of any change in the identity or address of the
Settling Defendant or its agent for service of process.
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"The undersigned Settling Defendant hereby consents to the

foregoing Consent Decree in U.S. v. Akzo Coatings, et al.."

GENERAL MOTORS CORPORATION

NAME OF SETTLING DEFENDANT (Type)
3031 W. Grand Blvd. - P. 0. Box 33122

Address Detroit, MI 48232

By: _- /E{glﬂu 55{? ;Eg;u}<’/’~‘

Name of Officer (Type)

Laura L. Romeo

Attornoey
Title

(Place corporate seal and
acknowledgment of authority of
officer to sign here)

If different from above, the following is the name and address of
this Settling Defendant's agent for service of process:

Name

Address

L.

Prior Notice to all parties shall be provided by Settling
Defendant of any change in the identity or address of the
Settling Defendant or its agent for service of process.
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"The undersigned Settling Defendant hereby consents to the

foregoing Consent Decree in U.S. v. Akzo Coatings, et al.."

Harley-Davidson, Inc.
NAME OF SETTLING DEFENDANT (Type)
3700 West Juneau Avenue
Address Milwaukee, WI 53208

By: Linda S. Drake

" Name of Officer (Type)
<5_2Q/‘

Legal Counsel
Title

(Place corporate seal and
acknowledgment of autheority of
officer to sign here)

If different from above, the following is the name and address of
this Settling Defendant's agent for service of process:

Name

Address

Prior Notice to all parties shall be provided by Settling
Defendant of any change in the identity or address of the
Settling Defendant or its agent for service of process.
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"The undersigned Settling Defendant hereby consents toc the

foregoing Consent Decree in U.S. v, Akzo Coatings, et al.."

Henkel Corporation

NAME OF SETTLING DEFENDANT (Tyge&
2200 Renaissance Blvd., Gulp ills, PA

Address

By: John E. Knudson
/A
{2 : l"‘ ’
/. . 7

- 3 ": g : I."Q

Title

(Place corporate seal and
acknowledgment of authority of
officer to sign here)

If different from above, the following is the name and address of
this Settling Defendant's agent for service of process:

C T Corporation System
Name

Address

L
Prior Notice to all parties shall be provided by Settling
Defendant of any change in the identity or address of the
Settling Defendant or its agent for service of process.
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"The undersigned Settling Defendant hereby consents to the

foregoing Consent Decree in U.S. v. Akzo Coatings, et al.."

If different from above,

By

Hentzen Coatings, Inc.
NAME OF SETTLING DEFENDANT (Type)
6937 W, Mill Road, Milwaukee, WI

Address

Herbert D, Hentzen
Name of Officer (Type)

e

7
President
Title

(Place corpeorate seal and
acknowledgment of authority of
officer to sign here)

the following is the name and address of
this Settling Defendant's agent for service of process:

Name

Address

Prior Notice to all parties shall be provided by Settling
Defendant of any change in the identity or address of the
Settling Defendant or its agent for service of process.

€l
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*The undersigned Settling Defendant hereby consents to the

foregoing Consent Decree in U.S. v. Akzo Coatings, et al.."

Jé/yp(’olu Yy

ﬁ OF S 'I'TLINﬁ DE ENDANT (Type)
07 &
AddreSS/j,(’D be L. e L bostsd

o Rlchazo V PRETzL

2Ll ém_,_..\

/fo%ﬂ\/f-

Title

(Place corporate seal and
acknowledgment of authority of
cfficer to sign here)

If different from above, the following is the name and address of
this Settling Defendant's agent for service of process:

Name

Address

o
Prior Notice to all parties shall be provided by Settling
Defendant of any change in the identity or address of the

Settling Defendant or its agent for service of process.
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"The undersigned Settling Defendant hereby consents to the

foregoing Consent Decree in U.S. v. Akzo Coatings, et al.."

I.B. Distributors, Inc.
f/k/a Illinois Bronze Paint Company

NAME OF SETTLING DEFENDANT (Type)
666 Dundee Rd, Ste 902, Northbrook, IL 60062

Address

By: Mark A. Rothschild

e of Officer (Typé) \\\\
N‘m::;f;; = S

Executive G;Ee President
Title

~SEAL-

(Place corporate seal and
acknowledgment of authority of
officer to sign here)

If different from above, the following is the name and address of
this Settling Defendant's agent for service of process:
Linda E. Benfield, Esgq.

Foley & Lardner :

Name
777 E. Wisconsin Avenue

Address
Milwaukee, WI 53202-5367

o
Prior Notice to all parties shall be provided by Settling
Defendant of any change in the identity or address of the
Settling Defendant or its agent for service of process.

61
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L

"Ine undersigned Settiing befendant hereby consents to the
foragoing Consent Dadres in V.8, v. AX10 Coatings, et al.."

Qfficer (Txﬁé
g

Em;ew .

Title

(Place corporate asal and ,
acknovladgrant of authority ol
officer to sign here) 1

I1f aiffezent fron ahove, the folloving is the name and address of
this Settling Defandant's agent for ssrvice of progeas:

Nane
Address

'”Vrltr Netice te all partlies shall ba provided by Sestling
Deafandant of any change in the ldantity or address vf the’
Ssttling Dafendant or its agent for sarvice of procass.

61



The undersigned Settling Defendant hereby consents to the
foregoing Consent Decree in United States of America v. BAkzo
Coatings, et al.

Manpower International Inc.

NAME OF SETTLING DEFENDANT

1 Nort onwood Roa
Milwaukee, WI 53217

Address
Corporate
Seal By: Gilbert Palay
Name of Offj
-~

(Signature of Officer)

Senior Executive Vice President
Title

STATE OF WISCONSIN)
)ss
COUNTY OF ROCK )

_j{fé day of , 1991, by Gilbert Palay, as Senior Executive
Vice Presidents/of Manpower International Inc.

bﬁfég,é S Lol vt
Robert E. Collins

Notary Public

s :
My Comuriszion is permanent.

f =i e was e

The forezoing Consent Decree was acknowledged before me on the

If different from above, the following is the name and address of
this Settling Defendant's agent for service of process:
- Robert E. Collins
Collins Law Firm
20 E. Milwaukee St., Suite 300
Janesville, WI 53545

Prior Notice to all Parties shall be provided by Settling Defendant
of any change in the identity or address of the Settling Defendant
or its agent for service of process.



"The undersigned Settling Defendant hereby consents to the

foregoing Consent Decree in U.S. v. Akzo Coatings, et al.."

Playskool, Inc.

NAME OF SETTLING DEFENDANT (Type)
1027 Newport Ave, Pawtucket, RI (02862
Address

By: [Donald M. Robbins
Name of Officer (Type)

ovna b8 2. Aot

ral nsel and Secreta

Title

(Place corporate seal and,"
acknowledgment of authority of
officer to sign here)

If different from above, the following is the name and address of
this Settling Defendant's agent for service of process:

Name

Address

T
Prior Notice to all parties shall be provided by Settling
Defendant of any change in the identity or address of the
Settling Defendant or its agent for service of process.

61



“The undersigned Settling Déte J” hcroby consents to the

toreqoinq Consent NDacras in U.s.'v. Akzo Coatings, et al..

e _;....-—.-'_'-;.,....
I AP B

B ress Industries’:rﬁds
R OF SETTLING DEFENDANT
, . 202 N. Oak Arcola, IL 51510

By: .;fxéfThomas F. Monahanf.Jif'

icc corporatc seal and -
¢l edguent of authority o!
dir to sign here) .

'1f different from above, the fdi ing is the name and add:pas of
‘this Settling Defendant’s agent Yor marvice of process: Y.

Add:ess~ ' '

.-"

Prior Notice to all parties shal 'provided by Settling"'
Dafendant of any change in the i tity or address of the':
Settling Defendant or its agent .erviae of process.

-

‘?
i
: ,;1!'
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"The undersigned Settling Defendant hersdby consents to the

foregoing Consent Decree in U.S. v. AXzp Coatings, et al.."

Reflector Hardware Corporation

N szr'erc DEFENDANT )
B0 St E Tk veraas: Molross Bark, TI.
Addrec

By:
Nana of CQfficer (Typ

Thomar R. RBeraer

L —raLm AR s e .. e

Vice Presjdent - Finance
Title

(Plac- corporats seal and
acknowledgment of authority of
cfficar to sign here)

1f different fron abova, the following is the name and address of
this Settling Defendant's agent for service of process:

Hollgb & Coff

%&F%L Monrce, Chicago, IL 60603
‘Address

Prier Notice to all parties shall be provided by Settling
Datendant of any change in the identity or address of tha
Settling Defendant or its agent for sarvice of process.

-
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"The undersigned Settling Defendant hereby consents to the

foregoing Consent Decree in U.S. v. Akzo Coatings, et al.."®

REYNOLDS METALS QOMPANY
NAME OF SETTLING DEFENDANT (Type)
6601 West Broad St., Richmond, VA 23230

ATTEST:

P . 23%@%2«4

Assistant Secretary 77

Vice President, Treasurer

Title

(Place corpeorate seal and
acknowledgment of authority of
officer to sign here)

If different from above, the following is the name and address of
this Settling Defendant's agent for service of process:

Name

Address

" -

Prior Notice to all parties shall be provided by Settling
Defendant of any change in the identity or address of the
Settling Defendant or its agent for service of process.
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"The undersigned Settling Defendant hereby consents to the

foregoing Consent Decree in U.S. v. AKzo Coatings, et al.."

Rheem Manufacturing Company

NAME OF SETTLING DEFENDANTN§?KP
405 Lexington Ave., New York

. Ac;gess M@W

Name of Officer (Type)

Daniel H. Brown

Vice President
Title

(Place corporate seal and
acknowledgment of autherity of
officer to sign here)

1f different from above, the following is the name and address of
this Settling Defendant's agent for service of process:

Name

Address

.
Prior Notijice to all parties shall be provided by Settling
Defendant of any change in the identity or address of the
Settling Defendant cor its agent for service of process.

61



FROM POPHAM HRIK 31 9. 3.1991 16:37 P. 4

"The undersigned Settling Defendant hereby consents to the

foragoing Consent Decree in U.8, v. Akzo Coatings, et al,.»

SeM ST Y,

NAME OF SETTLING DEFENDANT (Type)

Address

By: 62 {::”9

lame/of Officer (Type)
_LArey D €SreL

AlToanNEY
Title

{Place corporate seal and
acknowledgment of autheority of
cfficer to sign hore)

I1f different from above, the follewing Ils the name and address of
this Settling Defendant's agent for scrvicea of process:

Name

Addrass

Prior Notice to al]l parties shall be provided by Settling
Durendant of any change in the identity or address of the
Settling Dafendant or its agent for service of process.

-y

6l
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"The undersigned Settling Defendant hereby consents to the

foregoing Consent Decree in U.S. v. AKzo Coatings, et al.."

SEYHOUR BF Sycatoer Fre
N OF SETTLIN EFENDANT (T
g}r 7 thszr)/ % -./cm;fmg‘:gpﬂ:.é.
Address ) e Aor'78
By: KeHmio L. Gos7pFspv
- Name of Officer (Type)
7
L. 4P

Title

(Place corporate seal and
acknowledgment of authority of
officer to sign here)

If different from above, the following is the name and address of
this Settling Defendant's agent for service of process:

Name

Address

Prior Notice to all parties shall be provided by Settling
Defendant of any change in the identity or address of the
Settling Defendant or its agent for service of process.

€1



"The undersigned Settling Defendant hereby consents to the

foregoing Consent Decree in U.S. v. Akzo Coatings, et al.."

Sundstrand Corporation
NAME OF SETTLING DEFENDANT (Type)

4949 Harrigon RAve . Rockford —IL 61125

Address

Berger G. Wallin
Officer (Tgpe)

Executive Vice President = Chi af
Title Operating Officer-Industrial

{Place corporate seal and
acknowledgment of authority of
officer to sign here)

If different from above, the following is the name and address c¢f
this Settling Defendant's agent for service of process:

CT Corporation

Name
208 S. LaSalle Street

Address
Chicago, IL

Prior Netice to all parties shall be provided by Settling
Defendant of any change in the identity or address of the
Settling Defendant or its agent for service of process.

61



"The undersigned Settling Defendant hereby consents to the

foregoing Consent Decree in U.S. v. Akzo Coatings, et al.."

“The hre:b - C.z, T rz‘h‘- A

NAME OF § 'r'rtma DEFENDANT (Type)
[FAT>) é;)g b“ S1 g“.kfersﬂ s of (.,[(04

Address

By: Checles G M-
" Name of foicer $Type)

larty

\}F¢§M\ﬁm¥
Title

. L

(Place corporate seal and
acknowledgment of authoricy of
officer to sign here)

I1f different from above, the following is the name and address of
this Settling Defendant's agent for service of process:

Name

Address

Prior N3tice to all parties shall be provided by Settling
Defendant of any change in the identity or address of the
Settling Defendant or its agent for service of process.

6l
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“The undersigned Settling Dafendant hareby consents to the
foregoling Consent Decres in U.8. v. Akzo Coatings, et al.."

Textron Ine. Lt _
O R SERTING QIR TP %a00s
Adgdrass "
By a
.~ Nane of Officer (Type)
Mehard A. NeWhirter
Sanioz Vice Fresident and Secretary

Title

{Place corporats s«al and
asknowledgnent of authority of
cfficer to aign hara})

1f differant fron abova, the following is tha name and address of
this Settling Defendant's agent for sarvice of process:

Janieson M. Schiff

Addreas
40 Westmingtar Street
Providence, Fhiods Igland 02903

Prior Notice to all partics shall be provided by s«ttlinq‘
Cafendant of any change in the identity or addrass.of the
Settling Dafendant er jts agent for service of procass.

¢l




"The undersigned Settling Defendant hereby consents to the

foregoing Consent Decree in U.S. v. Akzo Coatings, et al.."

Universal Chemicals & Coatings, Inc.
NAME OF SETTLING DEFENDANT (Type)
1975 Fox Lane, Elqgin, IL 60123
Address

By: Frederick V. Chin
Nane ficer (Type)

22 o 4

Vice President, Operations
) Title

(Place corporate seal and
acknowledgment of authority of
officer to sign here)

1f different from above, the following is the name and address of
this Settling Defendant's agent for service ¢f process:

Karen L. Douglas

Pretzel & Stouffer, Chartered
Name

One Scuth Wacker Drive
Address

Suite 2500

Chicago, Illinois €0606-4673

Prior Notice to all parties shall be provided by Settling
Defendant of any change in the identity or address of the
Settling Defendant or its agent for service of process.
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"The undersigned Settling Defendant hereby consents to the

foregoing Consent Decree in U.S. v. Akzo Coatings, et al.."

THE VALSPAR CORPORATION

NAME OF SETTLING DEFENDANT (Type)
P.0. Box 1461, Minneapolis, MN 55440

o Do) L OLL

Name of Officer (Type)

bavid C. Olfe

Its Secretary
Title

(Place corporate seal and
acknowledgment of authority of
officer to sign here)

1f different from above, the following is the name and address of
this Settling Defendant's agent for service of process:

Ronda P. Bayer
Fredrikson & Byron, P.A.
Name 1100 International Centre

—..900 Second Avenue South
Address Minneapolis, MN 55402

Prior Notice to all parties shall be provided by Settling
Defendant of any change in the identity or address of the
Settling Defendant or its agent for service of process.
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"The undersigned Settling Defendant hereby consents to the

foregoing Consent Decree in U.S. v. Akzo Coatings, et al.."

2arco TwbusTess, e,

NAME OF SETTLING DEFENDANT (%zpe)
BHusS W, Bty S Cricacd T 60632
Address

By: JEFFQEY T Zaeer
a of Office Type)

D4 Ls sl 7

Title

{Place corporate seal and
acknowledgment of authority of
officer to sign here)

If different from above, the following is the name and address of
this Settling Defendant's agent for service of process:

Name

Address

-

Prior Ngtice to all parties shall be provided by Settling
Defendant of any change in the identity or address of the
Settling Defendant or its agent for service of process.

61
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APPENDIX I

RECORD OF DECISION




DECLARATION FOR THE RECORD OF DECISION
SITE NAME AND LOCATION

Acme Solvent Reclaiming, Inc.
Winnebago County, Illinois

STATEMENT OF BASIS AND PURPOSE

This decision document represents the selected remedial action
for the Acme Solvent Reclaining, Inc. site in Winnebago County,
Illinois, This action was chosen in accordance with the
Comprehensive Environmental Response, Compensation and Liability
Act of 1980 (CERCLA), as amended by the Superfund Amendments and
Reauthorization Act of 1986 (SARA), and to the extent
practicable, with the National 0il and Hazardous Substances
Contingency Plan (NCP). This decision is based on the
Administrative Record for this site.

The State of Illinois is expected to concur with the selected
remedy.

ASSESSMENT OF THE SITE

Actual or threatened releases of hazardous substances from the
site, if not addressed by implementing the response action
selected in this Record of Decision (ROD), may present an
imminent and substantial endangerment to public health, welfare,
or the environment.

DESCRIPTION OF THE REMEDY

This remedy is the second of three potential operable units at
the site. The first operable unit ROD called for excavation and
incineration of soil, sludge, and other waste materials buried at
the site. 1Instead, approximately 90 percent of these materials
were excavated and disposed of in a hazardous waste landfill
without the consent of USEPA or IEPA and approximately 10 percent
remains on-site. Home carbon treatment units were provided to
residents affected by site contamination, and additional studies
were performed at the site under that ROD.

This second operable unit remedial action provides for treatment
of the principal threats posed by contaminants in waste areas,
soils, bedrock, and groundwater. Remaining risks at the site are
reduced by engineering controls., A potential third operable unit
will address an area of groundwater contamination between this
and another Superfund site when additional studies have been
completed to determine the source of this contamination.

The major components of the selected remedy include:

- Excavation of soils and sludges in two waste areas and
treatment by low-temperature thermal stripping.
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- Further treatment of residuals, if necessary, by
solidification and on-site or off-site disposal.

- Incineration of the liquids and sludges in two tanks
remaining on the site and disposal of the tanks.

- Provision of a permanent alternate water supply to residents
with contaminated wells.

- Extraction and treatment of VOC-contaminated groundwater and
discharge to surface water.

- Treatment of remaining VOC-contaminated soils and, if
possible, bedrock by soil/bedrock vapor extraction.

- Consolidation of soils with remaining SVOC, PCB, and lead
contamination and covering these soils and areas where
residuals are landfilled on-site with a RCRA Subtitle C
compliant cap.

- Long term groundwater monitoring.

- Fencing the site and providing, to the extent possible, deed
and access restrictions and deed notices or advisories for
residences with contaminated groundwater.

STATUTORY DETERMINATIONS

The selected remedy is protective of human health and the
environment, complies with Federal and State reguirements that
are legally applicable or relevant and appropriate to the
remedial action, and is cost-effective. This remedy utilizes
permanent solutions and alternative treatment technologies to the
maximum extent practicable and satisfies the statutory

preference for remedies which employ treatment that reduces
toxicity, mobility, or volume as a principal element.

Because this remedy will result in hazardous substances remaining
on~-site above health-based levels, a review will be conducted at
least every five years after commencement of the remedial action
to ensure that the remedy continues to provide adequate
protection of human health and the environment.

Date VaIdaé\ﬂ Adamkus
7%142%eg10na1 Administrator
Region V



RECORD OF DECISION SUMMARY
ACME SOLVENT RECLAITMING, INC.

I. SITE LOCATION AND DESCRIPTION

The Acme Solvent Reclaiming, Inc. site is located at 8400
Lindenwood Road, approximately five miles south of Rockford,
Winnebago County, in northern Illinois (see Fig. 1). The site
consists of approximately 20 acres of rolling uplands in a
predominantly rural area. The only features on the site are a
soil mound remaining from a previous removal operation, two
8,000 gallon tanks containing liquids and sludges, and a fenced
decontamination area built during the site investigation.

Land around the site is used for agriculture, gquarrying, and low-
density, single family residences. The site is bounded by an -
active quarry to the north and farmland to the south and east.
Immediately to the west is another Superfund site, Pagel’s Pit
Landfill (alsc known as Winnebago Reclamation Landfill). An
ongoing remedial investigation/feasibility study (RI/FS) at
Pagel’s Pit is expected to be completed in 1991.

Approximately 400 people live within two miles of the site. The
closest downgradient residences to the site are approximately 14
homes on Lindenwood and Edson Roads, with the nearest residence
approximately one guarter mile from waste disposal areas. All

residences in the area use private wells for their water supply.

An intermittent stream runs across and to the south of the site.
The stream is a tributary to Killbuck Creek, which drains to the
Kishwaukee River, then the Rock River, With the exception of the
Rock River, surface waters downstream of the site are not used
for public water supply. There are no flocdplains, wetlands,
critical habitats, or endangered species on or near the site.

The site is underlain by a thin layer of unconsclidated deposits.
The unconsolidated deposits overlie the dolomites of the
Platteville and Galena Groups. These dolomites, and the
saturated unconsolidated deposits, comprise the Galena-
Platteville aquifer. The Galena-Platteville agquifer has been
classified as a Class II agquifer under United States
Environmental Protection Agency’s (USEPA’s) Groundwater
Protection Strategy and is extensively pumped by residential-~
supply wells in northern Illinois. The Galena and Platteville
dolomites are underlain by the dolomitic shales and sandstones of
the Glenwood Formation, a semi-confining unit which separates the
overlying Galena-Platteville aquifer and the underlying St. Peter
Sandstone aquifer. The St. Peter Sandstone aquifer is also a
Class II aquifer and is extensively pumped for domestic,
industrial, and municipal water-supply in northern Illinois.
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II. SITE HISTORY AND ENFORCEMENT ACTIVITIES

From 1960 to 1973, the Acme Solvents site served as a disposal
site for paints, oils, and still bottoms from the Acme Solvent
Reclaiming, Inc. solvent reclamation plant in Rockford, Illinois.
Wastes were dumped into depressions created from previous
quarrying operations or by scraping overburden from the near
surface bedrock to form berms. Empty drums were also stored at
the site.

In September 1972, the Illinois Pollution Control Board (IPCB)
ordered the operator to remove all drums and wastes from the

site and to backfill the lagoons after the removal. Followup
inspections subsequent to this Order revealed that the wastes and
crushed drums were being left on site and covered with soil.

Releases from the facility were first documented in 1981 when
downgradient residents complained of poor smelling drinking
water from private wells. Sampling and analysis of well water
showed chlorinated organic compounds at concentrations exceeding
the USEPA’s Health Advisories for drinking water. The Illinois
. Environmental Protection Agency (IEPA) recommended that these
wells not be used, and in 1981 the owner of Pagel’s Pit Landfill
agreed to voluntarily supply affected residents with bottled
water.

The Acme Solvents site was proposed to the National Priorities
List (NPL) in 1982 and was included on the final NPL in September
1983, IEPA completed an RI/FS in 1984, and on September 27,
1985, USEPA signed a Record of Decision (ROD) to excavate an
estimated 26,000 cubic vards (cy)} of contaminated soils and
sludges and treat them by on-site incineration. The ROD also
called for provision of home carbon treatment units (HCTUs) to
residents affected by site contamination and for further study of
the groundwater and bedrock.

USEPA attempted to negotiate an agreement to implement the ROD
with approximately 65 Potentially Responsible Parties, (PRPs),
including the site owner/operators and several generators. USEPA
and the PRPs were not able to reach an agreement. Instead, a
consortium of 23 PRPs chose to disregard USEPA’s ROD and to
excavate and transport sludges and soils to permitted hazardous
waste landfills. This action resulted in the inclusion of a new
provision in the Superfund Amendments and Reauthorization Act of
1986, prohibiting unauthorized remedial actions by PRPs.

The PRP action was terminated in November 1986 when USEPA’s Land
Disposal Restrictions (LDRs), which prohibited land disposal of
solvent- and dioxin-contaminated waste without treatment, went
into effect. The PRP action removed approximately 40,000 tons of
soil and sludge from the site, or an estimated 90 percent of the
total. After completion of the action, an approximately 4,000~
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ton waste pile and two tanks containing contaminated liquids and
sludges remained at the site. Since then, an additional waste
area containing approximately 2,000 tons of soils and sludges has
been discovered.

In December 1986, 23 PRPs entered into a Consent Order with USEPA
and IEPA to further study the remaining soil, bedrock, and
groundwater contamination and to provide HCTUs and monitoring to
affected residents.

Under this Consent Order, Harding Lawson Associates (HLA), a
consultant for the PRPs, completed a Supplemental Technical
Investigation (STI) in May 1990, an Endangerment Assessment (EA)
in June 1990, and a Remedial Action Alternatives Evaluation
(RAAE) in September 1990. HLA also completed an Engineering
Evaluation/Cost Analysis (EE/CA) in August 1990 to evaluate
alternatives to address the remaining waste areas and the two
tanks (see Fig. 2).

USEPA issued general notice letters on June 9, 1990, informing
PRPs of USEPA’s intent to negotiate a remedial action for this
site. Special notice letters will be issued and negotiations
will begin after completion of this Record of Decision.

III. COMMUNITY RELATIONS ACTIVITIES

USEPA and IEPA have been conducting community relations
activities at the site since early 1983. During the original
RI/FS, IEPA developed a community relations plan, and in
accordance with that plan, IEPA conducted small group meetings,
public meetings, and issued fact sheets and letters to
residents. USEPA has conducted community relations activities
since the start of the STI in 198s6.

A proposed plan was released to the public on October 5, 1990,
informing residents that the STI report, EE/CA, and RAAE, along
with other documents comprising the Administrative Record for the
site, were available at the public information repository at the
Rockford Public Library. The Administrative Record index is
included as Appendix A. A public comment period was held from
October 5, 1990, to November 5, 1990, and a public meeting was
held on October 18, 1990, to discuss the proposed remedial

action with residents. Public comments and USEPA responses are
included as Appendix B.

IV. SCOPE AND ROLE OF RESPONSE ACTION

This response action is the second of three potential operable
units. The first operable unit, set forth in the September 1985
ROD, called for provision of an interim alternate water supply
(HCTUs) to downgradient affected residents, and treatment of the
sludge disposal areas on-site. The HCTU portion of the remedial
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action has been completed. The waste disposal areas, however,
were not remediated in a manner consistent with USEPA’s ROD, and
approximately 6,000 tons of soil/sludge were not addressed during
the PRP cleanup.

This operable unit will address the remaining waste disposal
areas as well as all remaining soil and bedrock contamination
on-site. Contaminated groundwater will also be addressed except
as discussed below.

The third and final operable unit will address an area of
groundwater contamination at the southeast corner of Pagel’s Pit
Landfill if it is determined that Acme Solvents is wholly or
partially responsible for this contamination. Further studies
are needed to determine the source of this contamination, and a
ROD will address this area as soon as USEPA has determined the
source of this contamination.

V. SITE CHARACTERIZATION

Results of the STI have shown that groundwater, soil, and
subsurface bedrock on and around the Acme Solvent site have been
contaminated. Volatile organic compounds (VOCs) are the
principal contaminants found in all affected media. Semi-
volatile organic compounds (SVOCs), polychlorinated biphenyls
(PCBs), and inorganic¢ contaminants have also been detected 1n
soils and waste areas.

Waste Areas
The STI identified two remaining waste disposal areas on-site
(see Fig. 2). The first waste area consists of approximately

4,000 tons of soil and sludges and is located in approximately
the center of the site. Two 8000-gallon storage tanks containing
liguids and sludges are alsc present near this area. Sampling in
this area was performed during the PRP removal action in 1986
without USEPA supervision. Waste area samples showed total VOCs
as high as 14,700 mg/kg and total PCBs as high as 52 mg/kg.
Sampling of tank contents showed PCBs as high as 138 mg/kg and
lead as high as 2,800 mg/kg. EP Toxicity testing of tank
contents showed levels below regulatory standards. These data
are not included in the data summary tables because USEPA has no
information about its quality.

buring the course of the STI, a second approximately 200 by
40-foot waste area was discovered in the northwest corner of the
Acme site. Fifty-six samples were collected from 29 test pits
and approximately 100 rusted one-gallon pails were removed in
1990, VOCs, SVOCs, and PCBs were detected in test pit samples.
Metals were detected above background levels in all samples (see
Table 1).



TABLE 1

CQUNTAMINANTS DETFCTED IN SOIL

NORTEWEST AREA

Contaminants
__Detected

wXs (ug/kg)
1,1,1~Trichloroethane

1,2-Dichloroethene
Carbon Disulfide
Chloroform
Chloromethane
Ethylbenzene
Tetrachlorcethene
Total Xylenes
Trichlorcethene

SWCs (ug/kg)
2-Methylnaphthalene
Bis(2-ethylhexyl)phthalate
Butylbenzyl phthalate
Di-n-butyl phthalate
Iscphorone

Naphthalene

Phenol

PCBs (ug/ky)
Total PCBs

Inorganics (mg/kag)
Alamimam

Arsenic
Barium
chromium
Iron
Lead
Zinc

Maxdimnm
Concentration!

10

44,000
0.5

3

2

290,000

31,000

1,500,000

4,500

8,600
1,300,000
190,000
480,000
14,000
320,000
180

290,000

17,900
20.9
1,190
14,500
54,900
52,500
4,440

Frequency of Background

Detection?

1/56
6/56
6/56
1/56
1/56
7/56
33/56
9/56
11/56

3/7
7/7
477
477
1/7
4/7
1/7

6/7

6/7
6/7
6/7
7/7

7/7
777

value3

E55558588

SEEEESE

5



TARIE 1 (Con’t)

ALL: OTHER SOITS
Contaminants Maxdmom Frequency of Background
—Detected Concentration Detection _Value
Yocs (ug/kg)
1,2-Dichloroethene 6,000 2/21 NA
(cis amd trans)
1,1,1-Trichlecrcethane 5.50 1/21 NA
Trichlorcethene 3,100 1/21 NA
4~-Methyl-2-pentanone 7,400 2/21 NA
Tetrachloroethene 3,400 5/21 NA
Ethylbenzene 29,000 2/21 NA
Total Xylenes 210,000 4/21 NA
SVoCs (ug/kg) .
Isophorone 1,035 2/21 NA
Naphthalene 170 1/21 NA
Fhenanthrene 180 2/21 NA
2=-Methylnaphthalene 130 3/21 NA
Fluoranthene 7 1/21 NA
Pyrene 62 4/21 NA
Benzo (b) flucranthene 8 1/21 NA
Di-n-butylphthalate 13,000 1/21 NA
Bis (2-ethylhexyl)phthalate 59,000 7/21 NA
PCBs (ug/ka)
Aroclor-1254 4,000 4/21 NA
Inorganics (mg/kg)
Alumimm 6,700 21/21 2,500
Arsenic 8.8 21/21 3.5
Barium 230 21/21 22
Chromium 260 21/21 5.9
Lead 2,800 21/21 9.1
Zinc 220 21/21 8.5

lpata qualifiers not included

2For inorganics, indicates detection above established background

3Background established from one soil sample taken fram the eastern portion of
the site, in an area unaffected by disposal operations

4packground value for iron not established

NA = not available
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An estimated 2,000 tons of soils and sludges is present in the
northwest area. A total of approximately 6,000 tons of soil/

sludge material remains on-site in the two waste areas. Most

contaminant concentrations were one to two orders of magnitude
higher in the waste areas than in other site soils.

v at

Immediately after the 1986 removal, soil samples were collected
(without USEPA or IEPA supervision) from sidewalls, stockpiled
soils, backfilled soils, and exposed bedrock. Analytical results
of soil samples indicated total VOC concentrations from 0.6 - 275
mg/kg; and total SVOC concentrations from 0.1 - 330 mg/kg.
Results of bedrock samples for total VOCs ranged from 0.6 - 1600
mg/kg and for total SVOCs from 180 - 5320 mg/kg. The primary
voCs identified in these soil and bedrock samples were
tetrachloroethene (PCE), 1,1,1 trichloroethane (111-TCa),
trichloroethene (TCE), total xylenes, toluene, and ethylbenzene.
The primary SVOCs identified were isophorone, naphthalene, and
phencl. These data were not included in Table 1 because USEPA
has no information about its guality.

In 1988, 21 composite and discrete soil samples were collected
within and adjacent to the waste areas excavated in 1986.
Results are summarized in Table 1. Nine VOCs, seven SVOCs, and
PCBs were detected. Six metals exceeded background
concentrations.

Bedrock Gas

Twelve bedrock gas probes were installed in five angled coreholes
beneath previously excavated waste areas. Probes were sampled
quarterly for one year to determine VOC concentrations in the
bedrock gas. Nine VOCs were detected. PCE, TCE, and TCA were
detected in the highest concentrations and greatest frequency in
all 12 bedrock gas probes (see Fig. 3).

Hydrogeologqy

The following geologic units exist below the Acme Solvents Site
and surrounding area:

- Unconsolidated deposits

- Galena-Platteville Dolomite

- Glenwood Formation

- St. Peter Sandstone Formation

Unconsolidated deposits range from 0 to 6 feet in thickness under
the Site, increasing to about 85 feet south of the Acme Site, and
are unsaturated under the site. The Galena-Platteville aquifer,
which is approximately 220 feet thick, and the St. Peter
Sandstone aquifer, which has an average thickness of 320 feet,
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are considered the two major hydrostratigraphic units (HSU)
beneath the site. The Galena-Platteville HSU and St. Peter
Sandstone HSU are separated by the Glenwood Formation. The
Glenwood Formation is comprised of interbedded dolomitic shale
and quartz sandstone. It has an average thickness of 40 feet and
is moderately to little fractured, with the exception of the
basal beds, which are highly fractured. The Glenwood Formation
partially restricts flow between the two HSUs. Unconfined flow
within the Galena-Platteville aquifer is generally to the west
and south through fractures and solution features. Such flow can
be difficult to characterize and is generally complex. Confined
flow in the St. Peter Sandstone aquifer is intergranular. A
typical water table map for the Galena-Platteville aquifer is
shown in Fig. 4.

Beginning in 1988, groundwater samples were collected from new
and previously installed monitoring wells. These included 28
wells completed in the Galena-Platteville aquifer, and four wells
completed in the St. Peter Sandstone agquifer. Additionally,
beginning in 1987, groundwater samples were taken from private
water supply wells at 16 residences, including the five
residences where HCTUs were installed.

Twelve VOCs, seven SVOCs, and three metals (above background)
were detected in the Galena-Platteville monitoring wells (see
Table 2). Figure 5 shows the distribution of 1,2-dichloroethene,
the contaminant found most extensively in the Galena-Platteville
aguifer. Ten VOCs were detected in the residential water supply
wells (see Table 2). Of the four wells completed in the St.
Peter Sandstone aquifer, only MW201A showed VOC contamination.
This well is screened mostly through the Glenwood Formation; the
screen extends only a few feet into the St. Peter aquifer. Only
low levels of VOCs were found in MW210A, and no VOC contamination
was found in any of the other St. Peter wells (see Table 2).

Contaminant Migration

Sampling data verified that sludge material in waste axeas has
contaminated near-surface soils. Additionally, the bedrock gas
sampling program conducted in Galena-Platteville subsurface
fractures has documented bedrock gas contamination from either
the leaching of contaminants through soils into fractures or
diffusion and volatilization of contaminated groundwater into
fractures, or both. Bedrock gas VOC concentrations were

somewhat higher than would be predicted by wvolatilization of VOCs
from groundwater, indicating that VOCs in bedrock gas may
contribute to groundwater contamination.

Subsequent leaching of VOCs has affected groundwater in the

Galena-Platteville agquifer and produced contaminant plumes which
are migrating off-site. Elevated levels of SVOCs and metals were
also detected in the aquifer, however, PCBs do not appear to have
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GALENA-PLATTEVITLE

Contaminants
—Dpetected

Yo (ug/1)

Vinyl ¢hloride
1,2-Dichloroethene
1,1-Dichlorcethene
1,1-Dichloroethane
1,2-Dichlorocethane
1,1,1-Trichloroethane
1,2-Dichloropropane
Trichloroethene
Benzene
Tetrachlorocethene
Ethylbenzene

Total Xylenes

SWOCs (ug/l)
Phenol

1,4-Dichlorckenzene
1,2-Dichlorobenzene
Isophorene

Benzoic Acid
Naphthalene
N-Nitrosodiphenylamine

Inorganics (mg/l)
Arsenic

Barium

Chromium

Iron

Lead
Zinc

TABLE 2

CONTAMINANTS DETECTED IN GROUNDWATER

Concentration!

1000
2400
28
405

265
29
260
39
480
170
1100

0.038
0.396
0,032
11.0
0.015
7.73

Fregquency of
Detectian

13/118
40/118
18/118
23/118

5/118
32/118
14/118
31/118
12/118
39/118

9/118

1/118

1/118
8/118
2/118
3/118
1/118
8/118
1/118

55/118
40/118

1/118
23/118
10/118

102/118

Backspound

SEEEEE555885

__Range?

SEEEEES

<0.001
<0.05
<0.01
<0.,10
<0.005
0.070

0.008
0.13
0,032
0.26
0.005
4.3



TARLE 2 (Con’t)

RESIDENTTAL (UNIRFATED)

Contaminants Maximm Frequency of
—petected Concentration Detection
Yoos (ug/1)

Vinyl Chloride 8 14/75
1,1-Dichlorocethene 2.5 4/75
1,1-Dichloroethane 14 28/75
1, 2-Dichloroethene 170 58/75
1,1,1-Trichloroethane 12 42/75
1,2-Dichloropropane 2 15/75
Trichlorcethene 13 42/75
Benzene 2 6/75
Tetrachloroethene 10 58/75
Chlorckbenzene 1 4/75
Inorganjcs (mg/1)

Arsenic 0.002 1/46
Barium 0.198 30/46
Chromium 0.010 1/46
Iron _ 0.921 13/46
lead 0.033 5/46
Zinec 0.583 22/46
ST. PETER

Yocs (ug/1)

1,2-Dichloroethene 8 4/22
Trichlorcethene 6 4/22
Inorganics (mg/1)

Arsenic 0.003 2/22
Barium 0.104 6/22
zinc 1.69 17/22

lpata qualifiers not included

2The background range for the Galena-Platteville aquifer was
established from samples taken from the STI-1, STI-3, and ST1-4
well clusters (see Fig. 5)

NA = not available
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migrated to groundwater. Sampling has indicated that the St.
Peter Sandstone agquifer has not been adversely affected.

Based on the specific physical characteristics of the site and
the known contaminant distribution, groundwater flow is
considered the primary migration pathway.

Surface water samples were not collected because the intermittent
stream that crosses the site was dry during the STI. It is
believed that any past and future flow in the nearby stream
channel would recharge the groundwater system rather than
provide a conduit for groundwater discharge. Therefore,
contaminated groundwater is not believed to have migrated off-
site through this intermittent stream channel.

VI. SUMMARY OF SITE RISKS

An endangerment assessment (EA) was developed for the Acme
Solvents site in accordance with USEPA’s 1989 Risk Assessment
Guidance for Superfund (RAGS). The purpose of an EA is to
analyze the potential adverse health effects, both current and
future, posed by hazardous substance releases from a site if no
action were taken to mitigate such a release. The EA consists of
data evaluation and selection of contaminants of concern,
toxicity assessment, exposure assessment, and risk
characterization.

Selection of Contaminants of Concern

Groundwater and soil data were evaluated and contaminants of
concern were selected based on carcinogenicity, detection
frequency, comparison with background concentrations, toxicity,
physicochemical properties, concentration, and grouping
chemicals by similar characteristics. Based on this analysis,
the following chemicals were selected as contaminants of concern
at the Acme site:

GROUNDWATER SOI1ILS
Vocs vocs
1,1,1-trichloroethane 1,1,1-trichloroethane
1,1-dichloroethene 1,2-dichloroethene (cis and trans)
1,2-dichloroethene (cis and trans) tetrachloroethene
1,1~-dichloroethane trichlorocethene
benzene ethylbenzene
chloroform total xylenes
tetrachloroethene
trichloroethene

vinyl chloride

SVOCs SVOCs
naphthalene bis(2-ethylhexyl)phthalate



ides/PC Pesticides/PCBs
none Arochlor 1254
Inorganics Inorganics
none lead

Toxicity Assessment

The purpose of the toxicity assessment is to weigh available
evidence regarding the potential for particular contaminants to
cause adverse effects in exposed individuals and to provide, where
possible, an estimate of the relationship between the extent of
exposure to a contaminant and the increased likelihood and/or
severity of adverse effects, including carcinogenic and
noncarcinogenic effects.

Ten of the fifteen contaminants of concern are carcinogens.
USEPA’s Guidelines for Carcinogen Risk Assessment uses a two-part
evaluation in assessing the toxicity of carcinogens, first
assigning a weight of evidence classification, which evaluates the
sufficiency of data regarding a contaminant’s carcinogenicity, and
then developing a cancer potency factor (CPF) based on available
information about dose response relationships for that carcinogen.
CPFs, which are expressed in (mg/kg/day)~l, are multiplied by the
estimated intake of a potential carcinogen, in mg/kg-day, to
provide an upper bound estimate of the excess lifetime cancer risk
associated with exposure at the intake level. The term "upper
bound" reflects the conservative estimate of the risks calculated
from the CPF. Use of this approach makes underestimation of the
actual cancer risk highly unlikely. CPFs are derived from

results of human epidemioclogical studies or chronic animal
bicassays to which animal-to-human extrapolation and uncertainty
factors have been applied. The weight of evidence classification
and CPF for each of the indicator contaminants is shown in Table
3.

Ten of the fifteen contaminants of concern have noncar€inogenic
toxic effects. USEPA has developed chronic reference doses (RfDs)
to indicate the potential for adverse health effects from exposure
to chemicals exhibiting neoncarcinogenic effects. RfDs, which are
expressed in units of mg/kg-day, are estimates of lifetime daily
exposure levels for humans, including sensitive individuals.
Estimated intakes of chemicals from environmental media can be
compared to the RfD. RfDs are derived from human epidemiological
studies or animal studies to which uncertainty factors have been
applied. These uncertainty factors help ensure that the RfDs will
not underestimate the potential for adverse health effects to
occur. RFDs for noncarcinogenic effects for the contaminants of
concern are shown in Table 3.



TAEBLE 3

TOXTICITY ASSESSMENT
AME SOLVENT RECTATMING, INC. OONTAMINANTS OF CONCERN

Weight of evidence Oral CPF
(mg/kg/day) ™1 mg/kg/day

CONTAMINANT

Yocs

benzene
chleroform
1,1-dichloroethane
1,1-dichloroethene
1,2-dichloroethene
(cis and trans)
ethylbenzene
tetrachloroethene
1,1, 1~trichloroethane
trichloroethene
vinyl chloride
total xylenes

SVOCs

bis(2-ethylhexyl)phthalate
naphthalene

Pesticides/PCBg
Arochlor 1254
Inorganics

lead

classificationl

Ogg?ﬂ

B2

B2

B2

5.1 % 10~2

1.1 x 10~2
2.3

0.014

7.7

NA

Oral RfD

NA

1 ysEPA’s weight of evidence system classifies carcinogens as follows:

A: Human carcinogen

Bl: Probable human carcinogen (limited human data available}
B2: Probable human carcinogen (sufficient animal data, inadecuate

hunan data)

C: Possible human carcinogen
D: Not classifiable as to human carcinogenicity

2 gerived from an adjusted acceptable daily intake of 350 ug/l

NA = not available



9

It is important to note that risks due to exposure to lead in
soils and waste areas were not evaluated because USEPA has not
developed a CPF or RfD for lead. Until a CPF or RfD is developed,
USEPA is using the Agency for Toxic Substances and Disease
Registry’s finding that lead levels of 500 to 1,000 mg/kg in soils
can cause increased blood lead levels in children as a basis for
assessing risks due to lead. Lead concentrations in waste areas
and in some other site soils exceed 1,000 mg/kg and thus may
result in adverse health effects under the scenarios discussed
below.

sgegsnme

The exposure assessment identified potential pathways for '
contaminants of concern to reach the receptors and the estimated
contaminant concentration at the point of exposure. Estimated
exposures to soil and groundwater were calculated based on a
reasonable maximum exposure (RME) scenario, in accordance with the
National Contingency Plan (NCP, 40 CFR Part 300), and an average
exposure scenario, under both current and projected future land
use conditions. The exposure pathways evaluated in the EA are
summarized in Table 4.

Current-Use Conditions - Residential and Agricultural

Land around the Acme site is predominately used for agriculture
and low-density, single-family homes. Twenty-four homes have been
identified along Baxter, Edson, and Lindenwood Roads near the Acme
site (see Fig. 5). All use private wells for water supply, and
those along Lindenwood and Edson Roads are downgradient of waste
disposal areas. Five residences have well water contaminated with
VOCs at levels exceeding USEPA’s Health Advisories. These
residences were supplied with bottled water in 1981 and with
HCTUs in 1987. Two residences with HCTUs also continue to

receive bottled water under a voluntary agreement with Pagel’s Pit
Landfill operators.

The current-use exposure assessment evaluated dermal, oral, and
inhalation exposure t¢ groundwater for cooking, drinking water,
and other domestic uses such as showering. Use of water for
lawns, agricultural land, fruits and vegetables, and care of
domestic livestock was also evaluated. Use of well water with and
without treatment by HCTUs was evaluated.

Current-Use Conditions - Recreational

The exposure assessment evaluated migration of contaminated
groundwater to Killbuck Creek and potential dermal contact
through swimming and fishing, or oral exposure through incidental
ingestion of surface water or consumption of fish. Trespassing
on-site would result in dermal, inhalation, and ingestion
exposures to on-site soils.



TABLE _ 4

POTENTIAL EXPOSURE PATHWAYS QUANTIFIED UNDER
THE CURRENT=- AND FUTURE-USE SCENARIOS

Exposure Pathway Exposure Medium Exposure Route

Resjidential Setting

Untreated Drinking Water Water Ingestion
Domestic Untreated Water Use Air Inhalation
Agricultural Setting

Beef Consumption Food Ingestion
Dairy Consumption Food Ingestion
Recreational Setting

Swimming in Kishwaukee River Water Ingestion
Swimming in Kishwaukee River Water Dermal Contact
Fish From Killbuck Creek Food Ingestion
on-Site Setting

Airborne VOC and Particulates Air Inhalation
Airborne Particultes Air Ingestion
Soil Soil Dermal Contact
Soil Soil Ingestion
Untreated Drinking Water+ Water Ingestion
Domestic Untreated Water Use* Air Inhalation

= o -ttt P —+—+—+ 4+ -+ 3 — —

* for future-use scenarios only

TBLES=-1.vw Feb-02-1990
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Puture-Use Conditions

The future-use scenario evaluated future migration of contaminants
to the existing homes through a groundwater model using the same
exposure scenarios described above. 1In addition, potential
dermal, .inhalation, and ingestion exposures to on-site soil and
groundwater if a residence were constructed on the site were
evaluated. This future-use scenario is consistent with current
land use near the site and zoning restrictions, which allows one
single family dwelling per 40 acres.

Chronic daily intakes of contaminants were calculated for the
exposure pathways described above using methods described in RAGS
and further detailed in the Acme Solvents EA.

Risk Characterization

The risk characterization combines the chronic daily intakes
developed in the exposure assessment with the toxicity information
collected in the toxicity assessment to assess potential human
health risks from contaminants at the site. For carcinogens,

- results of the risk assessment are presented as an excess lifetime
cancer risk, or the probability that an individual will develop
cancer as a result of a 70-year lifetime exposure to site
contaminants. These risks are probabilities that are generally
expressed in scientific notation (e.g. 1 x 10~ or 1E-06). An
excess lifetime cancer risk of 1 x 10~% indicates that, as a
plausible upper bound, an individual has a one in one million
chanceiof developing cancer as a result of exposure to conditions
at a site.

Potential concern for noncarcinogenic effects of a single
contaminant in a single medium is expressed as the hazard quotient
(HQ) (or the ratio of the estimated intake derived from the
contaminant concentration in a given medium to the contaminant’s
reference dose). By adding the HQs for all contaminants within a
medium or across all media to which a given population may
reasonably be exposed, the Hazard Index (HI) can be generated.

The HI provides a useful reference point for gauging the potential
significance of multiple exposures within a single medium or
across media.

Results of the risk characterization are detailed in Table 5 and
discussed below. Although both reasonable maximum exposure (RME)
and average case scenarios were developed for the EA, only the RME
will be discussed, because the NCP requires that the RME be used
in developing protective exposure levels.

Current-Use Conditions

The greatest calculated potential risk under current-use
conditions was from drinking and domestic use of untreated



TABLE 5

SUMMARY OF POTENTIAL RISKS
THEORETICAL UPPER-BOUND EXPOSURE

e i
Risk from Risk from Risk from Total Chronic | Source
Exposure Pathway Exposure Route A 82 c Cancer Hazard Risk
Carcinogen | Carcinogen | Carcinogen Risk Index Table
RESIDENTIAL -- CURRENT
EREEEEIXIZEEEISITEISIST ‘
brinking Untreated Supply Ingestion $E-05 8E-06 LE-06 6E-05 | 1.56-01 5-4
Domestic Untreated Supply Use Inhalation 1€-04 CE-05 BE-04 1E-04 | 3.0E-01 NA
AGRICULTURAL -- CURRENT
Beef Consumption Ingestion 2E-10 1E-09 $E-12 2E-0% | 2.0E-05 5-5
Dairy Consumption Ingestion 8€-11 5€-10 4E-11 7E-10 | 8.7E-03 5-6
RECREATION -- CURRENT DRAFT
Swimming in Kishwaukee Ingestion SE-15 3E-13 NAR 3E-13 | 1.1E-08 5-8
Swimming in Kishwaukee Dermal Contact 3E-15 2613 NAR 2E-13 | 1.9€-09 5-9
Fish from Killbuck Ingestion 2E-09 3E-07 NAR 3E-07 | 2.4E-02 5-10
ON-SITE -~ CURRENT
Airborne VOC/Particulates Inhalation NAR 6E-09 NAR 6E-09 | 9.8E-03 5-12
Airborne Particulates Ingestion NAR 3E-08 NAR 3E-08 | 1.BE-0% $-13
Soil Dermal Contact NAR 1E-04 NAR 1E-06 | 1.2E-03 S-14
Soil Ingestion NAR 3E~-07 NAR IE-07 | 7.0E-04 $-19
COMBINED RESIDENTIAL -- CURRENT*
: Untreated Supply Nultiple 2E-04 3E-05 1E-05 2E-04 | 4.8E-01 RA
OFF-SITE RESIDENTIAL -- FUTURE
Drinking Untreated Supply Ingestion SE-04 1E-05 2E-06 SE-04 | 2.6E-0 5-16
Domestic Untreated Supply Use Inhalation 1E-03 2E-05 4E-D6 1€-03 | 5.26-M NA
OFF-SITE AGRICULTURAL -+ FUTURE
Beef Consumption Ingestion 2E-09 2E-09 4E-12 LE-09 | 2.7E-05 517
Dairy Consumption Ingestion 8E-10 7E~10 1E-1 1E-09 | 1.1E-02 5-18
OFF-SITE RECREATION -- FUTURE
ERRRR
Swimming in Kishwaukee Ingestion 1E-11 1E~12 NAR 1E-11 | 6.2E-08 5-19
Swimming in Kishuaukee Dermal Contact 7E-12 8E-13 NAR 8E-12 | 1.0E-08 $-20
fish from Killbuck Ingestion . 1E-05 1E-06 RAR 1E-05 | 1.4E-01 5-21
ON-SITE RESIDENTIAL -~ FUTURE
x SELTEER
Afrborne VOC/Particulates Inhalation NAR 3E-06 KAR 3e-06 | &6.7€-02 5-22
Airborne Particulates Ingestion NAR 1E-05 . AR 1E-05 | 8.0E-03 | 5-23
Soil Dermal Contact NAR 3€-05 NAR 3E-05 | 3.7E-02 $-24
Soil Ingestion NAR 9E-0&6 NAR 9E-06 | 2.1E-02 | 5-25
brinking Untreated Water” Ingestion 1E-02 SE-04 1E-04 1E-02 | 9.6E+00 5-26
Domestic Untreated Water Use Inhalation 2€-02 1£-03 ZE-04 2E-02 | 1.9e+D1 NA
COMBINED RESIDENTIAL ++ FUTURE"
ZEEZSXZZEEEEXBRTIEE
Untreated Supply -- Off-Site Muitiple 26-03 3E-05 6E-06 2E-03 | 9.36-01 NA
Untreated Supply -- On-Site Multiple 3e-02 2E-03 3E-04 3E-02 | 2.9E+01 KA

* Combined pathways include all residential + agricultural + fish consumption.
NA = Not applicable
NAR = No appticable risk

(1335)E5-2.wkq Page 1 04 - Apr-90
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groundwater at the homes along Lindenwood Road. Inhalation and
ingestion exposures to contaminated well water result in a
lifetime excess cancer risk of 1.6 x 10~%4. vVinyl chloride
contributes more than 81 percent of this risk, with the remaining
VOCs accounting for the remaining risk.

For on-site (trespassing) exposures, incidental ingestion and
dermal contact with soil contribute more than 98 percent of the
total lifetime excess cancer risk of 1.3 x 10~%, primarily because
of exposure to PCBs. Inhalation exposure pathways were
insignificant.

Risks from swimming and fishing in Killbuck Creek were
insignificant, as were risks from consumption of agricultural
products.

Future-Use Conditions

If no action were taken to prevent exposure to or migration of
contaminated groundwater (i.e., the HCTUs were discontinued), the
lifetime excess cancer risk from ingestion and inhalation
exposure would increase to 1.5 x 10°3 for the homes along
Lindenwood Road. Again, most of this risk is from vinyl
chloride,

If a home with a private well were built on-site, residents would
be exposed to a lifetime excess cancer risk of 3 x 1072, mainly
from ingestion and inhalation exposure to groundwater
contaminated with vinyl chloride. Potential risks from dermal
contact and incidental ingestion of soils would result in a
lifetime excess cancer risk of 4.9 x 10”2, mainly from exposure
to PCBs. Future on-site residents would also be exposed to
noncarcinogenic adverse health effects, particularly from
inhalation exposure to 1,2-dichloroethene during household use of
well water.

Consumption of agricultural products and swimming in Killbuck
Creek result in insignificant risk, however, the lifetime excess
cancer risk for ingestion of fish caught in Killbuck Creek if
contamigated groundwater continues to migrate towards the creek is
1 x 107,

Risks due to Waste Areas

Risks due to exposure to the waste pile left from the 1986 cleanup
(see Fig. 2) were developed separately using the methods described
above. Exposure scenarios and risk calculations are shown in
Table 6. The lifetime excess cancer risk due to dermal contact
and incidental ingestion of solls is 3.8 x 10™° for the current
use (trespassing) scenario and 1.2 x 10”3 for the future-use
(residential use of site) scenario, mainly due to exposure to
PCBs. Carcinogenic risks from exposure to waste areas were



TABLE 6

WASTE ARFA RISK ASSESSMENT SUMMARY

EXPOSURE PATHWAYS QUANTIFIFD UNDER
THE CURRENT- AND FUTURE-USE SCENARIOS

EXISTING ON-SITE WASTE MOUND SOILS

Exposaare Pathway Exposure Medium Expcaaare Route
Airborne VOC and Particulates Air Inhalation
Airborne Particulates Air Ingestion
Soil Soil Dermal Contact
Soil Soil Ingestion

SUMMARY OF POTENTIAL RISKS
EXISTING ON-SITE WASTE MOUND SOILS

THEORETICAL UPFER BOUND EXPOSURE
Total Chronic

Exposure Pathway Exposire Route Cancer Hazard ..
Risk Index
ON-STIE — CURRENT
Airborne VOC/Particulates Inhalation 8E-07 2.6
Airborne Particulates Ingestion 1E-09 NA
Soil Dermal Contact 3E-05 NA
Soil Ingestion 7E-06 NA
ON-STTE RESTDENTTAL — FUITURE
Airborne VOC/Particulates Inhalation 7E-05 2.6
Airborne Particulates Ingestion 1E-05 NA
Soil Dermal Contact SE-04 NA
Soil Ingestion 2E-04 NA
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greater than one order of magnitude higher than those for other
on-site soils. Under both scenarios, inhalation exposure to
airborne contaminants from the waste areas (particularly xylenes)
could result in noncarcinogenic adverse health effects.

Risks from exposure to northwest area soils were not evaluated
because analytical data were not available at the time the EA was .
written but are expected to be similar to those for the waste
pile. Risks due to the approximately 8,000 gallons of ligquids and
sludges in the tanks on-site were not evaluated. The tanks are
securely closed, so the potential for human or animal exposure to
the contents is low. However, the tanks are partially buried, and
the potential for leaks or ruptures is unknown.

Environmental Risks

Two types of ecosystems are found around the Acme Solvents site,
the tall prairie grassland ecosystem (comprising most of the Acme
Solvents site) and the riparian forest ecosystem (including the
ecosystem around Killbuck Creek). Chemicals detected in surface
soils at the Acme Solvents site may enter into the food chain of
the grassland ecosystem via ingestion by earth burrowing
organism, such as earthworms, and/or uptake by grass roots, and
may bicaccumulate. Information necessary to assess potential
adverse environmental effects due to direct or indirect exposure
to contaminants was not available. However, the lack of large
quantities of remaining chemical-affected soils indicates that the
potential for environmental risk is low. Also, groundwater
modelling data indicate that concentrations of contaminants
entering Killbuck Creek from groundwater are low, therefore,
adverse effects to the aquatic ecosystem are also expected to be
low.

According to information from the Winnebago County Forest
Preserve, no threatened, rare, or endangered species and/or
associated habitats are known to exist on or near the Acme
Solvents site.

The results of the EA show that actual or threatened releases of
hazardous substances from this site, if not addressed by
implementing the response action selected in this ROD, may present
an imminent and substantial endangerment to public health,
welfare, or the environment.

VII. DESCRIPTION OF ALTERNATIVES

Based on the findings of the STI and EA, the following remedial
action objectives were developed for the Acme Solvents site:

- Reduce human health risks due to dermal, ingestion, or
inhalation exposure to contaminants in the two 8,000-gallon
tanks, the waste pile remaining from the 1986 PRP cleanup,
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and to the soils/sludges in the northwest area of the site,
as well as all other contaminants remaining in soils after
the 1986 cleanup.

- Reduce the potential for mobile contaminants, especially
VOCs, in soils and waste areas to migrate and further
contaminate groundwater.

- Remediate contaminated groundwater outside of waste areas to
meet ARARs and health-based levels, and provide a long-term
alternate water supply to homes with contaminated wells.

- Reduce the potential for migration of VOCs from bedrock gas
to groundwater.

Remedial action alternatives to meet these objectives were
developed in two documents: an EE/CA addresses the tanks and waste
areas; and a RAAE addresses all other site contamination. Two
documents were written because USEPA and IEPA intend to remediate
the tanks and waste areas as gquickly as possible, prior to the
remediation of other less highly contaminated areas. The two sets
of alternatives are discussed separately below. Alternatives
involving the waste areas and tanks will be referred to as Phase I
alternatives, and alternatives involving other areas will be
referred to as Phase II alternatives,

Phase I: Waste Area Alternatives

The eight remedial alternatives that were considered for the waste
pile, the two tanks, and the sludges in the northwest area
("source areas") of the site (see Fig. 2) are described below.
Detailed information about the alternatives is presented in the
EE/CA. Approximately 6,000 tons of soils and sludge are present
in the two waste areas, and 8,000 gallons of liguid and sludge are
present in the tanks. All outlined cleanup alternatives can be
constructed within 1 year of startup.

The tanks and waste areas meet the conditions set forth in the NCP
for a non time-critical removal action, and were intended to be
addressed as a removal prior to ROD signature. In accordance with
the NCP, an EE/CA was written to evaluate cleanup alternatjives.
Because the EE/CA was not completed until August 1990, the
Agency’s selected remedy for this waste area has been

incorporated inte this ROD.

Common Elements

All Phase I alternatives, except no action, include treating the
liguid and sludge contained in the two tanks by off-site
incineration and landfilling of the tanks., Both the landfill and
the incinerator will be permitted under the Resource Conservation
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and Recovery Act (RCRA). The estimated cost of the tank removal
is $379,000.

Under all alternatives except those that call for off-site
disposal of treatment residuals, surface water diversions, such as
trenches and berms, would be constructed to reduce water runon and
infiltration. All Phase I alternatives can be constructed in one
year.

Wastes originally disposed of at Acme Scolvents, and now mixed with
soil and debris, include still bottoms from a solvent reclaiming
coperation. Although all disposal occurred prior to the enactment
of RCRA, if the wastes were generated today, they would be
classified as F00l1 - FO05 listed waste. In addition, some of the
highly contaminated soils and sludges may be RCRA characteristic
due to TCLP toxicity. RCRA regulations are therefore applicable
to remedial action alternatives which would constitute placement
of a RCRA waste, but are not applicable to alternatives which
treat waste in-situ.

Because existing and available data do not demonstrate that the

- treatment processes under consideration can consistently attain
RCRA LDR standards for all soil and debris wastes to be addressed
under Phase I, the alternatives will comply with LDRs through a
Treatability Variance. The treatment level range established
through a Treatability Variance that these technologies would
attain for Acme indicator parameters is shown in Table 7.

No Action

As described in the EA and EE/CA for the Acme Solvents site, the
presence of high levels of VOCs, SVOCs and PCBs in the waste areas
could present an appreciable health risk if left unremediated.

The exposure pathways contributing most significantly to the risk
are: inhalation of VOCs, dermal contact with PCBs, and incidental
ingestion of PCBs., VOCs would also continue to migrate to
groundwater if the waste areas were not remediated.

Alternative 1: Soil vapor extraction, RCRA cap, surface water
diversions.

Alternative 1 provides for extracting VOCs using in-situ soil
vapor extraction (SVE). SVE would consist of drilling a series of
wells into the soil mound and in the northwest portion of the
site, to bedrock (approximately 25 feet). Extracted air would be
vented through activated carbon to remove VOCs. When the SVE has
eliminated 90 to 95 percent of the VOCs, the SVE system would be
removed. A RCRA Subtitle C compliant cap would then be installed
over the areas to prevent direct contact with residual
contamination, including SVOCs, PCBs, and metals, and to reduce
migration of the remaining VOCs to groundwater.



TABLE 7

TREATABILITY VARIAMCE LEVELS FOR ACME SOIL AND pEBR1S!

Structural
Functional Group

PCBs

Halogenated
Aliphatics

Non Polar Aromatics

and Heterocyclics

Other Polar
Organics

Inorganics

Acme Site Raximum
Contaminant Conc. (mg/ky)
PCBs 290
1,2-Dichloroethene 44
Trichloroethene 4.5
Tetrachloroethene n
Ethylbenzene 290
Total Xylenes 1,500
Bis{(2-ethylhexyl) 1,300
phthalate

Arsenic 20.9
Barium 1,190
Chromium 54,900
Lead 52,500

Ysource: OSWER Directive No. 9347.3-06FS.
calculated based on STI sampling data.
predesign sampling shows different contaminants of concern or maximum

concentrations.

Range to be
Achieved

¢0 - 99.9 X reduction

?5 - 9.9 %X reductien
0.5 - 2 mg/kg
0.5 - 2 mg/kg
90 - 99.9 % reduction
90 -~ 99.9 X reduction

90 - 99.9 %X reduction

27 - 1 mg/L (TCLP)
1 - 40 mg/l CICLP)
.5 - 6 mg/l (TCLP)
1 -3 mg/sl ¢(TCLP)

Treatability varjance levels were

These levels should be recalculated if
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Because soils would not be excavated, RCRA Subtitle C closure
requirements would not be applicable; however, a RCRA Subtitle C
compliant cap is proposed to maximize infiltration reduction.

Total present net worth (PNW) cost of Alternative 1: $1,036,000

Alternative 2: Soil vapor extraction, in-situ solidification,
surface water diversions.

Alternative 2 includes installation of an SVE system, as described
in Alternative 1, to eliminate %0 to 95 percent of the VOCs.
Alternative 2 would then use in-situ solidification to immobilize
PCBs, SVOCs, and metals such as lead. A specifically designed
drilling rig would inject solidification materials through the
center of the augers and mix them with contaminated soils.
Treatability studies would be necessary to determine the
effectiveness of solidification on organic contaminants.

As in Alternative 1, RCRA closure requirements would not be
considered applicable to this action because all materials would
be treated in-situ.

Total PNW cost of Alternative 2: $1,173,000

Alternative 3: Excavation, chemical oxidation, solidification,
followed by (a) off-site disposal or (b) on-site
placement and surface water diversions.

Alternative 3 provides for excavating soils and sludges and then
treating the wastes by chemical oxidation to destroy VOCs, SVOCs,
and PCBs. The chemical oxidation system being evaluated, for
which a preliminary treatability test has been conducted, uses
hydrogen peroxide and a catalyst to break down organic chemicals.
This oxidation process would be performed in a reactor egquipped
with vapor-phase activated carbon to capture emitted volatiles.
The remaining treatment residue would then be solidified to
immobilize metals such as lead. Further treatability studies
would be required to determine whether these technologies would be
effective on site contaminants, especially PCBs.

Following solidification, the treated waste would be disposed of
using one of two alternatives. Alternative 3a calls for off-site
disposal of treated material at a RCRA-permitted hazardous waste
landfill. Alternative 3b, on-site placement and surface water
diversions, calls for leaving treated material on-site and
imposing runon and infiltration controls to minimize the potential
for contaminant migration.

Because Alternative 3 calls for excavation and treatment and
disposal of soil contaminated with RCRA waste, RCRA LDRs would be
applicable. Thus, this alternative must, at a minimum, meet the
Treatability Variance standards for soil and debris (see Table 7).
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RCRA Subtitle C closure requirements must alsc be met in Phase II
if treatment residuals are placed on~site (Alternative 3b).

Total PNW cost of Alternative 3a: $7,990,000
Total PNW cost of Alternative 3b: $6,390,000

Alternative 4: Excavation, soil washing, off-site treatment and
disposal of washing liquids and contaminants,
followed by (a) off-site soil disposal or (b) on-
site placement and surface water diversions.

Alternative 4 provides for the excavation of soils and sludges,
followed by a multistage soil-washing treatment process to remove
VOCs, SVOCs, PCBs, and metals. Batches of contaminated soil would
be mixed with surfactants and washing fluids. Washing ligquids
would be treated and contaminants would ultimately be taken off-
site for treatment or disposal in compliance with RCRA Subtitle C.
Treatability studies would be necessary to determine the
effectiveness of the solil-washing process.

Two alternatives were evaluated for disposal of washed soils.
Alternative 4a, off-site disposal, calls for off-site disposal of
washed soils at a RCRA-permitted hazardous waste landfill.
Alternative 4b calls for placing washed soils on-site and
implementing runon and infiltration controls to minimize the
potential for residual contaminant migration. Applicability of
RCRA requirements would be the same as for Alternative 3.

Total PNW cost of Alternative 4a: $6,080,000
Total PNW cost of Alternative 4b: $4,680,000

Alternative 5: Excavation, followed by (a) off-site disposal or
(b) low-temperature thermal stripping and off-site
disposal.

Alternative 5 provides for excavating soils and sludges.
Alternative 5a, off-site Qisposal, calls for transporting
contaminated soils and sludges directly to a RCRA permitted
hazardous waste landfill. Alternative 5b calls for volatilization
of organic contaminants through a low-temperature thermal
stripping (LTTS) process and then off-site transport and disposal
of the treated waste. Soils and sludges would be heated to
approximately 350° to 800° F to volatilize VOCs and SVOCs. Units
operating at temperatures at the high end of that range can also
volatilize PCBs. Offgases resulting from the thermal treatment
process would either be collected and condensed or passed through
a high-temperature afterburner. Treatability studies would be
required to evaluate the efficiency of the process in removing
SVOCs and PCBs. Metals would not be treated.
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Under Alternative 5b, treated soils would be placed on~-site, and
runon and infiltration controls would be implemented to minimize
the potential for residual contaminant migration.

As in Alternative 3, RCRA LDRs would be applicable to this
alternative. Alternative 5a would not meet RCRA LDR requirements.
If Alternative Sb is selected, RCRA Subtitle C closure will be
required in Phase II.

Total PNW cost of Alternative 5a: $1,900,000
Total PNW cost of Alternative 5b: $3,400,000

Alternative 6: Excavation, on-site incineration, surface water
controls, and (a) on-site placement or (b)
solidification and on-site placement.

Alternative 6 provides for excavating contaminated material and
incinerating materials on-site to destroy PCBs, VOCs, and SVOCs.
After incineration, residuals would be placed on-site (Alternative
6a), or residuals would be solidified to immobilize metals and
then placed on-site (Alternative 6b). Surface water controls
would be installed to reduce water runon. A mobile incinerator
would be brought on-site, and a trial burn would be performed to
demonstrate compliance with RCRA and the Toxic Substances Control
Act (TSCA), including a 99.9999 percent destruction removal
efficiency for PCBs. Treated soils would be placed on-site, and
runon and infiltration controls would be implemented to minimize
the potential for residual contaminant migration. Because most
metals cannot be destroyed through incineration, residuals placed
on-site under Alternative 6a would contain some metals; however,
solidification (Alternative 6b) should effectively immobilize
heavy metals.

RCRA LDRs and Subtitle C closure requirements must be met for both
Alternatives 6a and 6b. Alternative 6a may not meet these
requirements, depending on the level of metals remaining in
residuals.

Total PNW cost of Alternative éa: $13,000,000
Total PNW cost of Alternative 6b: $14,000,000
Alternative 7: Excavation, off-site incineration.

Alternative 7 provides for excavating contaminated material,
loading contaminated material into drums, and transporting drums
off-site to a RCRA- and TSCA-permitted hazardous waste
incinerator. Residuals would be placed in an off~-site RCRA-
permitted hazardous waste landfill. Excavated areas would be
backfilled with clean soil.
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As in Alternative 3, RCRA LDRs and Subtitle C closure
requirements will also be applicable for this alternative.
Residuals may have to be solidified off-site to meet RCRA
requirements.

Total PNW cost of Alternative 7: $13,000,000

Alternative 8: Excavation, low-temperature thermal stripping,
solidification, followed by (a) off-site disposal
or (b) on-site placement and surface water
diversions.

Alternative 8 provides for excavating soils and sludges and then
treating them through the LTTS system described under Alternative
5h. Residuals would then be solidified, if necessary, to
immobilize metals.

Alternative 8a, off-site disposal, calls for off-site disposal of
treatment residuals at a RCRA-permitted hazardous waste landfill.
Alternative 8b calls for on-site placement of treatment residuals
and imposing runon and infiltration controls to minimize the
potential for contaminant migration.

As in Alternative 3, RCRA LDRs and Subtitle C closure
requirements would be applicable for Alternative 8b. Thus this
alternative must, at a minimum, meet the Treatability Variance
standards for soil and debris (see Table 7).

Total PNW cost of Alternative 8a: $4,300,000
Total PNW cost of Alternative 8b: $2,700,000
Phas : Remaining So Bedrock, and Groundwater Alternatives

Six remedial alternatives are being considered for c¢leaning up the
remaining soil, bedrock, and groundwater contamination. 1In
general, the alternatives become increasingly complex and build
upon previous alternatives to provide more comprehensive
approaches to site remediation. Further information about these
alternatives is presented in the RAAE.

Common Elements

Except for the no action alternative, all alternatives contain
common elements, as discussed below. All alternatives provide for
two types of cap, a RCRA Subtitle C compliant cap or a 12-inch
soil cover. These options are provided because the selection of
Phase I cleanup alternative will, in part, determine whether or
not RCRA ARARs are triggered and Subtitle C closure is required.
All Phase II alternatives include site fencing to ensure the
integrity of the cap or cover and deed notices or advisories to
restrict use of the site and to restrict use of on~ and off-site
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contaminated groundwater until cleanup levels are attained. Under
all alternatives, the affected residences would be provided with a
permanent alternate water supply from the Pagel’s Pit deep well or
from a new water supply well in the St. Peter Sandstone aquifer
(see Fig. 5). All alternatives, including no action, inc¢lude long
term groundwater monitoring.

All cost estimates are based on 30 years of operation and
maintenance. For Alternatives 2 through 6, a cost range is given
in the RAAE, depending on the type of cap chosen (as discussed
above) and the level of protection chosen, which ranges from a
lifetime excess cancer risk of 1 x 1074 to 1 x 1075, 1In the
discussion below, a range from the least to most expensive option
is given.

Groundwater soil areas and volumes used in cost estimates for the
various levels of protection and bedrock gas mass estimates are
shown on Figures 6 and 7 and Table 8. These estimates are based
on limited data; further sampling will be necessary to refine
these estimates.

. Alternative 1: No further action.

Undexr Alternative 1, no action would be taken to clean up the
contaminated soil, bedrock, and groundwater remaining after the
Phase I cleanup. Groundwater monitoring wells would be sampled
at least twice a year for a minimum of 5 years. At least every 5
years, a risk analysis would be performed to evaluate the site’s
threat to public health and the environment.

Total PNW cost of Alternative 1: $2,900,000

Alternative 2: Soil cover or RCRA cap, permanent alternate water
supply, and long-term monitoring.

Alternative 2 involves consolidating soil contaminated with lead,
SVOCs, and PCBs (approximately 33,000 ft2; see Figures 6 and 7)
and covering it with a 12-inch soil cover or RCRA Subtitle C
compliant cap. The capped areas would be revegetated, and the
site would be fenced. Deed restrictions would alsc be imposed.
Groundwater and VOC-contaminated soils would not be treated under
this alternative. As in Alternative 1, monitoring wells would be
sampled for at least 5 years to estimate contaminant attenuation
and migration.

The total PNW cost of Alternative 2 ranges from $3,700,000 (to
achieve 10™% risk using a soil cover) to $6,830,000 (to achieve
10~6 risk using a RCRA cap).



TABIE 8
GROUNDWATER, SOLL AND BEDROCK GAS VOLIME ESTIMATES

risk level

Groundwater volune 1074 107 1076
area (ft?) 1.4 x 10° 4.3 x 105 6.3 x 105

volume (gallons) 5.8 x 106 1.8 x 108 2.6 x 108

immobile contaminantsl
(lead, BEHP, PCBs)
area (ft?) 28,000 33,000 33,000
mobile and immobile
contaminants?
(BEHP, PCBs, VOCS)
volume (yd3) 4,800 8,600 9,100

MM% average case estimate?  worst case estimate
bedrock gas (1bs) 391 6800

used for cap and soil cover cost estimates
used for treatment cost estimates
estimated mass of VOCs in bedrock gas
used in SVE cost estimates

& LW N



Figure 6

Estimated Extent of Residual Soil Exceeding Action Levels for the Surficial Pathway

Acme Solvents Reclaiming, Inc.
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Figure 7

Estimated Extent of Residual Soil Exceeding Action Levels for Groundwater Chemicals of Concern
Acme Solvents Reclaiming, Inc.
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Alternative 3: Soil cover or RCRA cap, permanent alternate water
supply, long-term monitoring, and low-temperature
thermal stripping.

Alternative 3 includes all components of Alternative 2 and adds
LTTS to treat VOC-, SVOC-, and PCB-contaminated soil. The volume
of soil to be treated ranges from 4,800 to 9,100 ¢y, depending on .
the level of protection chosen (see Table 8 and Figs. 6 and 7).
The LTTS process is described on page 16 under Phase I Alternative
5. Although this technology has been proven effective for
removing VOCs, treatability studies would be conducted to evaluate
its efficiency in removing SVOCs and PCBs. Metals such as lead
would not be treated. Treated scil would be disposed of off-site
in a RCRA Subtitle C compliant landfill or returned to the
excavated areas.

Because Alternative 3 calls for excavation and treatment of soil
contaminated with RCRA waste, RCRA Subtitle C closure
requirements would be applicable if residuals are disposed of on-
site. Thus, this alternative must include a RCRA Subtitle C
compliant cap to comply with ARARs if soils are disposed on-site
but may include a soil cover if materials are disposed off-site,
and if the selected Phase I alternative does not include on-site
disposal. Also, treatment by LTTS must, at a minimum, meet the
Treatability Variance standards for soil and debris (Table 7), in
order to comply with RCRA LDRs.

All components of Alternative 3 can be completed within one year.
The total PNW cost of Alternative 3 ranges from $9,400,000 (for
10”4 risk and off-site disposal) to $14,210,000 (for 10~ risk and
off-site disposal).

Alternative 4: Soil cover or RCRA cap, permanent alternate water
supply, long-term monitoring, groundwater pump and
treat, and discharge of treated effluent.

Alternative 4 includes all components of Alternative 2 but adds
extraction and treatment of VOC-contaminated groundwater.

Volumes of groundwater to be remediated to achieve various levels
of protection are presented in Table 8. Extracted water would be
treated by air stripping or an equivalent technology and
discharged to Killbuck Creek or the intermittent stream that
crosses the site. Treatability studies may be required to design
the groundwater treatment system. Offgasses would be treated if
emissions from the air stripper exceeded health-based levels or
ARARs. Soils would not be treated under this alternative but
would be consolidated and covered with a soil cover or RCRA cap.

The area of remediation for groundwater pump and treat extends
from the boundary of the waste areas (essentially equivalent to
the site boundary) to the edge of the VOC plume. Groundwater
contamination at the southeast corner of Pagel’s Pit Landfill
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would be excluded, as discussed in Section IV. Groundwater cleanup
would meet or exceed maximum contaminant levels (MCLs) set under
the Safe Drinking Water Act (SDWA)} and non-zero MCL Goals (MCLGs).
Discharge of treated groundwater must meet National Pollutant
Discharge Elimination System (NPDES) limits set under the Clean
Water Act (CWa).

Groundwater pump and treat would regquire 15 to 30 (or more)} years
to achieve remediation goals. All other components of Alternative
4 can be completed within one year. The cost ¢of Alternative 4
ranges from $5,780,000 (for soil cover and 10~4 level of
protection) to $10,203,000 (for RCRA cap and 10~6 level of
protection).

Alternative 5: Soil cover or RCRA cap, permanent alternate water
supply, long-term monitoring, groundwater pump and
treat, and soil and bedrock vapor extraction.

Alternative 5 includes all components of Alternative 4 but adds
vapor extraction to remove VOCs from soil and bedrock. Vapor
extraction uses pumps connected to extraction wells to draw VOCs
through the air spaces between soil particles and in bedrock. The
vacuum established by the extraction wells draws VOC-contaminated
air from the soil pores and draws fresh air from the soil surface
down to the soil. The areas and volumes of soil and bedrock to be
remediated are shown in Figure 7 and Table 8. If air emissions
from the vapor extraction system exceeded health-based levels
(based on the 10~4 to 106 carcinogenic risk range) or ARARs,
offgases would be treated. Vapor extraction is a proven
technology in soils, but pilot studies would be needed to
determine its effectiveness in bedrock. Soils contaminated with
8VOCs, PCBs, and lead would not be treated under this alternative
but would be consolidated and covered with the soil cover or RCRA
cap.

Because this alternative involves in-situ treatment, RCRA LDRs and
closure requirements would only be applicable if required by the
selected Phase I alternative.

It is estimated that the soil/bedrock vacuum extraction system
would be operated for two to five years. The groundwater pump and
treat system would require 15 to 30 (or more) years of operation
to achieve remediation goals. All other components of Alternative
5 can be completed in one year. The PNW cost of Alternative 5
ranges from $7,948,000 (for a 10-4 level of protection and soil
cover) to $12,475,000 (for a 10~6 level of protection and RCRA

cap).
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Alternative 6: Permanent alternate water supply, groundwater pump
and treat, soil and bedrock vapor extraction, and
(a) low-temperature thermal stripping or (b) off-
site incineration and disposal.

Alternative 6 includes all components of Alternative 5 but adds
treatment of SVOC- and PCB-contaminated soils by two alternative
treatment technologies. In Alternative 6a, soils exceeding the
selected risk level would be treated by LTTS as in Alternative 3.
Residuals would be disposed of on-site and covered with a RCRA cap
or disposed of off-site in a RCRA-permitted hazardous waste
landfill. In Alternative 6b, soils exceeding the selected risk
level would be incinerated off-site in a RCRA-permitted
incinerator. Residuals would be disposed of off-site in a RCRA-
permitted hazardous waste landfill.

Because Alternative 6 calls for excavation and treatment of soil
contaminated with RCRA waste, RCRA Subtitle C closure
requirements would be applicable if residuals are disposed of on-
site. Thus, this alternative must include a RCRA Subtitle ¢
compliant cap to comply with ARARs if soils are disposed on-site
" but may include a soil cover if materials are disposed of off-
site and if the selected Phase I alternative does not include on-
site disposal. Also, treatment by LTTS must, at a minimum, meet
the Treatability Variance standards for soil and debris (Table 7)
in order to comply with RCRA LDRs. Treatment by incineration must
achieve a 99.9999 percent destruction removal efficiency for PCBs
as required under RCRA.

The vacuum extraction system would be operated for two to five
years. The groundwater pump and treat system would require 15 to
30 (or more) years to achieve remediation goals. All other
components of Alternative 6 can be completed in one year.

The cost of Alternative 6éa ranges from $13,335,000 (to achieve a
10-4% risk level with off-site disposal of residuals) to
$19,186,000 (to achieve a 10-6 risk level with off-site disposal
of residuals).

The cost of Alternative 6b ranges from $25,406,000 (to achieve a
10~4 risk level with off-site disposal of residuals) to
$42,140,000 (to achieve a 10~® risk level with on-site disposal of
residuals).

VIII. SUHHARY OF THE COMPARATIVE ANALYSIS OF ALTERNATIVES

The NCP requires that alternatives be evaluated on the basis of
nine criteria: overall protection of human health and the
environment; compliance with applicable, or relevant and
appropriate, requirements (ARARs); 1long-term effectiveness and
permanence; vreduction of toxicity, mobility, and volume (TMV)
through treatment; short~term effectiveness; implementability;
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cost; state acceptance; and community acceptance. This section
compares Phase I and Phase II alternatives with respect to these
criteria.

Threshold Criteria
Overall Protection of Human Health and the Environment

Phase I: All source area alternatives meet the CERCLA minimum
regquirement for protecting human health and the environment.
Those alternatives that involve off-site landfilling of treated or
untreated wastes and sludges (Alternatives 3a, 4a, 5a, 5b, 7, and
8a) provide the best overall protection because contaminants are
completely removed from the site. Those alternatives that treat
all contaminants before on-site landfilling (Alternatives 3b, 4b,
6, 8b) provide slightly less overall protection, although risk
based cleanup levels must be met before treated material could be
landfilled on-site. Those alternatives that treat only a portion
of the contaminants (Alternatives 1 and 2) provide less overall
protection.

Phase II: All Phase II alternatives (except no action) protect
human health and the environment by providing a permanent
alternate water supply to affected residents and treating or
containing remaining contaminants in soil. The alternatives
providing for both scil and groundwater treatment (Alternatives 5
and 6) provide the best overall protection. Alternatives 2 and 3
provide little protection to future groundwater users because no
groundwater treatment is included.

For both Phase I and Phase II, the no action alternative is not
protective of human health and the environment. The no action
alternative will not be considered further in this analysis.

Compliance with ARARs

Phase I: The most important ARARs associated with the Phase I
cleanup are RCRA and TSCA requirements. All alternatives meet
these requirements except Alternative 5a, as discussed below.

RCRA LDRs (40 CFR Part 268) require treatment of hazardous
substances before landfilling. LDR requirements will be met
through a Treatability Variance. All alternatives requiring
excavation and treatment (Alternatives 3 through 8) require
treatability testing to ensure that RCRA LDR Treatability Variance
standards (see Table 7) can be met. Alternatives that include
on-site landfilling of residuals (Alternatives 3b, 4b, 6a, 6b, and
8b) also reguire RCRA Subtitle C closure as part of the Phase II
cleanup. Alternatives which include off-site landfilling of
residuals (Alternatives 3a, 4a, 5a, and 8a) must meet all Federal
and State permit requirements for landfilling hazardous waste.
Alternatives 1 and 2 are not required to meet RCRA LDR standards
because materials would be treated in-situ. Alternative 5a would
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not meet LDRs because the materials would be landfilled off-site
without treatment. This was prohibited after expiration of the
national capacity extension for CERCLA soil and debris on November
8, 1990.

The TSCA PCB spill cleanup policy (40 CFR 761) is a "to be
considered" (TBC) criterion for this cleanup. This policy
requires that spills resulting in PCB contamination of greater
than 50 ppm be cleaned up to a level of 10 ppm and covered with at
least 10 inches of clean soil. All alternatives except 1 and 2
meet this criterion; however, treatability studies will be
required to ensure that residuals from some of the treatment
technologies can meet the 10~-ppm cleanup level.

Phase II: RCRA and TSCA regulations are also important ARARs for
the Phase II cleanup, as are MCLs and MCLGs set under the Safe
Drinking Water Act (SDWA) (40 CFR 141 and 143) and NPDES limits
set under the CWA. All Phase II alternatives will meet MCLs and
non-zero MCLGs at the point of exposure through provision of an
alternate water supply; however, Alternatives 2 and 3 will not
meet these ARARs in the aquifer. Alternatives 4, 5, and 6 must
meet NPDES limits, and utilize the best available demonstrated
control technology (BAT) for treatment and discharge of
groundwater to surface water.

RCRA requirements will dictate which of the site capping options
(soil cover or RCRA Subtitle C compliant cap) is selected, and
LDRs will set minimum standards for excavated and treated
materials. Alternatives 3 and 6, which include excavation and
treatment of soils, must meet Treatability Variance standards for
soil and debris in order to meet the requirements of RCRA LDRs.
If, under the Phase I or Phase II cleanup, treatment residuals are
to be landfilled on-site, the RCRA compliant cap option must be
selected under Phase II in order to meet RCRA Subtitle C closure
and post closure requirements.

All Phase II alternatives meet the requirements of the TSCA PCB
spill cleanup policy, as discussed above.

m nci cr
Long~Term Effectiveness and Permanence

Phase I: Alternatives 6 and 7 (on- and off-site incineration)
provide the best long term effectiveness and permanence. All
other Phase I alternatives require treatability studies to assess
this criterion; however, the alternative that relies on capping to
prevent exposure to some contaminants (Alternative 1) provides
less permanence than those that treat all contaminants. Because
Phase I is not intended to provide the final solution for the
site, this criterion is more important for Phase II than for Phase
I.
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Phase IXI: All alternatives include a soil cover or RCRA compliant
cap that provides adegquate long-term effectiveness for
contaminants in surface soils as long as the cover or cap is
maintained. Those alternatives providing for treatment of
contaminants in groundwater, soils, and bedrock, in addition to
the soil cover or cap (Alternatives 5 and 6) provide the best
long-term effectiveness and permanence. Alternative 2 with the
soil cover option provides the least permanence because the soil
cover would be largely ineffective in preventing migration of VOCs
to groundwater.

Reduction of Toxicity, Mobility, or Volume Through Treatment

Phase I: Those alternatives inveolving technologies that treat all
site contaminants (VOCs, SVOCs, PCBs, and metals), Alternatives
3, 4, 6, 7, and 8, provide the best reduction of TMV,

Alternatives that treat only some of the contaminants, such as
Alternatives 1, 2, and 5b, provide less reduction of TMV.
Alternative Sa provides no reduction of TMV.

Phase II: Of the Phase II alternatives, Alternative 6 best
reduces TMV through treatment because all contaminants that
exceed risk~based levels would be treated. Alternative 5 provides
slightly less reduction of TMV because remaining SVOCs and PCBs
would be capped rather than treated. Alternatives 4, 3, and 2
provide progressively less reduction of TMV.

Short-Term Effectiveness

Phase I: All source area alternatives can be completed within 1
year. The alternatives that do not involve soil excavation
(Alternatives 1 and 2) provide the best protection of workers and
the community during the remedial action. For all other
alternatives that involve soil excavation, emission controls and
dust suppression would be used if necessary to protect workers and
the community during implementation.

Phase II: 2All alternatives can be constructed in less than 1
year; however, groundwater cleanup under Alternatives 4, 5, and 6
requires 15 to 30 (or more) years to complete. Scil vapor
extraction may take 2 to 5 years to complete. As with the source
area alternatives, the Phase II alternatives that do not require a
large amount of excavation (Alternatives 2, 4, and 5) provide the
best protection of the community and workers during construction;
however, emission controls and other measures would be used as
necessary to ensure protection from emissions during construction.
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Implementability

Phase I: Many alternatives, including Alternatives 2, 3, 4, 5b,
and 8, require treatability studies to ensure their effectiveness
in treating the contaminants at the site. Incineration
(Alternatives 6 and 7), if followed by solidification of the ash,
is a proven technology for treating the site contaminants;
however, a trial burn is required by RCRA regulations prior to use
of an on-site mobile incinerator. No treatability studies would
be needed for Alternatives 1 and 5a. Most of these technclogies
are readily available, although the capacity of on-site and off-
site incinerators is limited, as is the capacity of RCRA-permitted
landfills.

Phase II: Most Phase II alternatives under consideration use well
established, conventional, and widely available technologies.
However, treatability studies would be required for alternatives
that include LTTS (Alternatives 3 and 6a). Also, vacuum
extraction of bedrock contaminants has not been widely
implemented. Bedrock vapor extraction requires pilot studies to
assess its feasibility before this technology could be implemented
at the Acme Solvents site.

Cost

Phase I: The source area alternatives can be ranked by cost as
follows: Alternative 1 is least expensive, followed by
Alternatives 2, 5a, 8b, 5b, 8a, 4b, 4a, 3b, 3a, 7, and 6.
Technology costs range from $1,040,000 for SVE followed by
capping, to $13,100,000 for on-site incineration.

Phase II: Phase II alternatives can be ranked by cost as follows:
Alternative 2 is least expensive, followed by Alternatives 4, 3,
5, 6a, and 6b. Costs range from $4,173,000 for Alternative 2 at
the 1074 cleanup level to $42,140,000 for Alternative 6b at the
107 cleanup level.

ifyin iter
State Acceptance
IEPA has been involved throughout this and previous
investigations of the Acme Solvents site and supports the
selected remedies (discussed below) for both the Phase I and Phase
II cleanups.
Community Acceptance
Community acceptance of the Phase I and II selected remedies is

discussed in the Responsiveness Summary, which is attached as
Appendix B.
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IX. THE SELECTED REMEDY

Based on the information collected and developed in the STI, EA,
EE/CA, and RAAE, and using the comparative analysis of
alternatives described above, USEPA and IEPA have selected Phase I
Alternative 8 and Phase II Alternative 5 as the most appropriate
remedial actions at the Acme Solvent Reclaiming, Inc. site. This
section contains a detailed description of the components of the
selected remedies. A flow chart showing the basic elements of the
Phase I and Phase II remedies is shown in Fig. 8.

PHASE I: SOURCE AREAS

The approximately 4,000 tons of soil and sludge in the waste
areas and the approximately 2,000 tons of soil and sludge in the
northwest area will be excavated and treated on~-site by LTTS.
Residuals from offgas treatment will be treated or disposed of as
RCRA hazardous waste. Offgases from the LTTS process will be
collected and condensed, or destroyed in a high temperature
afterburner, if necessary to meet emissions standards discussed
on page 31.

The two tanks remaining on-site will be emptied and disposed of in
a RCRA Subtitle C compliant landfill or decontaminated and
disposed of as nonhazardous waste. Soils under and around the
tanks will be tested and treated by LTTS if they exceed the
¢cleanup standards set forth in the following paragraph. The
approximately 8,000 gallons of liquids and sludges in the tanks
will be sent for treatment to an off-site RCRA~- and TSCA-permitted
incinerator. The incinerator operator will be responsible for
disposing of the residuals in a manner consistent with RCRA
Subtitle C.

The area to be excavated will be delineated in the field using a
photoionization device (PID). A reading of 10 ppm above
background will define the limits of excavation. All waste area
materials exceeding 10 ppm PCBs must also be excavated and
treated. . Additional characterization of the waste areas will be
performed to show whether the field delineation method described
above will meet the 10 ppm PCB criterion or whether additional
measures will be necessary to delineate areas contaminated above
10 ppm PCBs.

Residuals from the LTTS process must, at a minimum, meet the
Treatability Variance standards for soil and debris set under RCRA
LDRs (40 CFR 268) and listed in Table 7. Residuals will be
further treated by solidification/stabilization, if necessary, to
meet these standards. Treatability studies will be performed in
the design phase to ensure that these standards can be met by this
technology. Residuals that meet these standards can be

landfilled off-site in a RCRA Subtitle C permitted hazardous
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waste landfill, as long as all other State and Federal
requirements for landfilling hazardous waste are met.

If residuals are landfilled on-site, Treatability Variance
standards must be met, as well as additional standards to ensure
protection against direct contact threat and to prevent migration
of contaminants remaining in residuals to groundwater. In
addition, residuals must be covered by a RCRA Subtitle C compliant
cap to meet RCRA ARARs. The column entitled "multimedia cap with
FML" in Table 9 shows VOC cleanup standards for LTTS residuals to
be landfilled on-site. In addition, PCBs must be treated to 10

mg/kg.

Table 10 provides a detailed cost estimate for the Phase I
cleanup. The total cost of the Phase I selected remedy ranges
from $3,079,000 to $4,679,000.

PHASE II: REMAINING SOILS, BEDROCK, AND GROUNDWATER

The selected Phase II remedy includes a RCRA compliant cap,
permanent alternate water supply, long-term monitoring,
groundwater pump and treat, and soil and bedrock vapor extraction.

Groundwater

A water main will be extended from the Pagel’s Pit water supply
well or from a new deep well to the residences within the 10~°
carcinogenic risk plume and those whose wells may become
contaminated in the future. The HCTUs will be removed when the
water main is completed.

A groundwater pump and treat system will be installed to capture
all groundwater outside the site boundary that exceeds MCLs,
proposed MCLs, or non-zero MCLGs. The MCL for 1,1-dichloroethene
(1,1 DCE) was not used, for the reasons discussed below. A
cumulative carcinogenic risk of 1 x 10™° or a cumulative HI of 1
werea used to develop cleanup standards for 1,1 DCE and
contaminants without MCLs. Table 11 shows cleanup standards for
indicator parameters. MCLs and a_10~> risk level were selected
because concentrations at the 10”6 and 10~> levels are below
reasonably achievable detection levels for many of the
contaminants of concern and because of the technical difficulties
associated with aquifer restoration in fractured bedrock.

The NCP calls for use of MCLs and MCLGs when setting standards for
agquifer restoration, except in cases where the MCLG is zero, or
where the attainment of MCL’s would result in a cumulative
carcinogenic risk outside of the 10™¢ to 10™® risk range. If the
MCL for 1,1 DCE were used, the cumulative carcinogenic risk for
all contaminants would be greater than 3 x 10-4, Therefore, the
cleanup standard for 1,1 DCE was set at the 10™5 risk level. The
use of MCLs and 10~° risk as discussed above results in a
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SOIL CLEANUP STANDARDS FOR VOCS

Sojl Cover Multimedia Cap with FMI,
Compourd (wa/kg) (ug/kg)
1,1,1-Trichloroethane 7,300 64,000
1,1-Dichloroethene 0.8 6.9
1,1-Dichlorcethane 2.4 21
1,2-Dichlorcethene 1,430 13,000
Benzene 7.9 69
Tetrachlcroethene 140 1,200
Trichloroethene 16 140
Vinyl Chloride 0.6 .52
4-Methyl-2-pentanone 723 6,100
Naphthalene 4,550 40,000

Notes:
ML, = Flexible membrane liner

Soil cleanup standards were developed using the Summers Leach Model to
determine a VOC concentration in soils that would ensure VOC concentrations in
groundwater would not exceed a 1 x 107> carcinogenic risk level. USEPA’s
Hydrologic Evaluation of landfill Performance (HELP) model was used to calculate
the infiltration reduction provided by the scil cover and multimedia cap.
Further information is provided in the RAAE. Cleanup standards for the
mltimedia cap have been reduced by a factor of 10 because the HELP model
assumes perfect performance of the multimedia cap and has not been field
verified.

Soil cleamup standards below detection levels (DLs) using USEPA approved
methods for low level analysis of soils may be modified.



TARLE 10
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COST ESTIMATE FOR THE SELECTED PHASE I REMEDY
LITS/SCLIDIFICATION/OFF-SITE DISPOSAL

Techrology Costs
Soil Excavation
Off-Site RCRA landfill
Transportation to Off-Site Landfill
Low-Temperature Thermal Stripping
Solidification

Subtotal

Site Costs

Site Preparation

Site Administration

Insurance and Permit Renewal
Subtotal

Indirect Costs

Administration

Contingencies
Subtotal

Construction Subtotal

Bid Contingencies
Scope Contingencies

Construction Total
Permitting and Legal Costs

Services During Construction
Suhktotal

Total PNW Cost (1 year): $ 4,300,000

Notes:

Costs developed by USEPA’s Cost of Remedial Action (CORA) model

Capital Cost

$ 170,000
$ 950,000
$ 330,000
$ 750,000

$ 510,000
$ 2,700,000

$ 20,000
$ 18,000

$ 38,000

$ 2,700,000

$ 540,000
$ 670,000

$ 3,900,000
$ 61,000
$ 75,000

$ 140,000

$ 4,000,000

All costs are rounded to two significant figures.

$ 200,000

$ 200,000

$ _30,000

$ 30,000

$ 35,000

$ 35,000
$ 70,000

$ 300,000

The cost estimates shown are based on the data input to the program and cost
algorithms developed for generic corditions. The final costs will depend on
actual size, design, and market corxitions. As a result, the final project

costs will vary from the estimates presented here.
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COST ESTIMATE FOR THE SELECTED PHASE I REMEDY
LTS/ SOLIDIFICATION/ON-STTE PLACEMENT

Soil Excavation

Solidification

Low-Temperature Thermal Stripping

Surface Water Diversion/Collection
Subtotal

Site Costs

Site Administraticn

Insurance and Permit Renewal
Subtotal

Indirect Costs
Administration
Contingencies
Construction Subtotal

Bid Contingencies
Scope Contingencies

Construction Total
Permitting and Legal Costs

Services During Construction
Subtotal

Total PWW Cost (1 year):
Notes:

$ 2,700,000

CAPITAL COST ANNUAL COST
$ 170,000
$ 510,000
$ 750,000 $ 200,000
$ _24,000 $. 700
$ 1,500,000 $ 200,000
$ 20,000
- $ _30,000
S 20,000 $ 30,000
$ 35,000
$ _35,000
$ 70,000
$ 1,500,000
$ 300,000
$ 460,000
$ 2,300,000
$ 36,000
$ _50,000
$ 86,000
$ 2,400,000
$ 300,000

Costs developed using USEPA’s Cost of Remedial Action (CORA) model.

Al]l costs are rounded to two significant figures.

The cost estimates shown are based on the data input to the program and cost
algorithms developed for generic conditions. The final costs will depend on
actual size, design, and market conditions. As a result, the final project
costs will vary fram the estimates presented here.
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page 3 of 3 Harding Lawson Associates

Engineering Cost Estimate for Incineration of
Tank Materials and Tank Disposal

Site preparation $ 10,000
Packing 120,000
Transportation 1,000
Incineration 180,000
Tank disposal 6,000
Plans, permits, and regulatory fees §2.000

$ 379,000

Assumptions for cost

Site preparation will be concluded within four days and includes labor, rental equipment,
and chemical stabilization.

Packing will be concluded within 15 days and includes labor, rental equipment, health and
safety equipment, decontamination procedures and disposal, and drum costs.

Transportation will be concluded within one day and includes labor and transportation for
three truckloads to CID.

Incineration will include 60 tons of material, as estimated from 8000 galions with a density
of 1.8 grams per cubic centimeter.

_ Tank disposal will be concluded within two days and includes labor, rental equipment,
disposal, and transportation costs to CID.

Plans, permits, and regulatory fees includes management of task operations, finalizing
documents necessary to task actions, and negotiations with regulatory agencies.

17683,019.10 - EE/CA
0703080190



TARLE 11

Cleanap

Standard
Campound ug/1 Basis
1,1,1-Trichloroethane 200 MCL
1,1-Dichloroethene 0.2 1 x 10™2 carcinogenic risk
1,1-Dichloroethane 2 1 x 10™° carcinogenic risk
1,2-Dichloroethene 70 MAG for cis-1,2-DCE
Benzene 5 MCL
Tetrachloroethene 5 Proposed MCL
Trichloroethene 5 MCL
Vinyl chloride 2 MCL
4-Methyl-2-pentancne 125 curulative HI of 1
Naphthalene 20 cumilative HI of 1
Notes:

This table shows cleanup standards for irdicator parameters only.
The general cleanup standards described in the text must be met
for all groundwater contaminants.

Groundwater cleanup standards below DLs using USEPA approved methods for
analysis of drinking water may be modified.
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cumulative carcinogenic risk within the 10=4 to 107% risk range
required by the NCP.

The cleanup standard selected for the alternate water supply (10'5
carcinogenic risk) is more stringent than the standard selected
for the groundwater pump and treat system (10”5 risk only for 1,1
DCE and contaminants without MCLs) because the alternate water
supply addresses actual exposures, while the groundwater gump and
treat system addresses potential exposures. MCLs and 10~
carcinogenic risk represent practically achievable cleanup
standards for the groundwater pump and treat portion of the remedy
given the difficulties of aquifer restoration in fractured
bedrock.

The area of attainment for groundwater cleanup levels extends from
the downgradient site boundary (the point of compliance) to the
downgradient edge of contamination. Groundwater will be treated
by air stripping, followed by carbon adsorption, if necessary (or
an equivalent technology), and then discharged in accordance with
NPDES discharge limits to Killbuck Creek or the intermittent
stream that crosses the site.

The Galena~Platteville aquifer has been classified as a Class II
agquifer under USEPA’s Groundwater Protection Strategy and is
widely used as a source of drinking water. The proposed
remediation is consistent with USEPA’s goal of returning usable
aguifers to their beneficial uses within a reasonable time frame.
However, because the Galena-Platteville Dolomite is a fractured
bedrock formation, an extended period will be required to achieve
agquifer remediation; the actual time required for remediation is
uncertain. Groundwater modelling has estimated that remediation
can be achieved in 15 to 30 years, however, experience at other
Superfund sites indicates that models underestimate aquifer
remediation times; the actual remediation time may be longer.

During the 15 to 30 (or more) years of aguifer remediation, the
groundwater pump and treat system will be monitored and adjusted
as warranted by the performance data collected during operation.
Adjustments to the operating system may include discontinuing
operation of extraction wells in areas where cleanup goals have
been attained; alternating pumping at wells to eliminate
stagnation points; and pulse pumping to allow aguifer
equilibration and encourage adsorbed contaminants to partition
into groundwater.

So and Bedro
Soil/Bedrock Vapor Extraction
VOCs remaining in soil and bedrock after the Phase I cleanup will

be treated by vapor extraction. A pilot test will be performed to
assess the feasibility of bedrock vapor extraction. If the pilot
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tests are successful, bedrock vapor extraction will be implemented
under former waste disposal areas. Soil vapor extraction will be
implemented in areas where VOCs in soil exceed the cleanup
standards set forth in Table 9. As with the groundwater pump and
treat system, the vapor extraction system will be monitored and
adjusted as warranted by performance data collected during its
operation. Adjustments may be similar to those cited for pump and
treat.

Solidification

Lead-contaminated soils will be tested for leachability and will
be solidified if the extract exceeds the 5 ppm RCRA TCLP lead
standard. Disposal of solidified material will be as described
for Phase I residuals.

RCRA Compliant Cap or Soil Cover

All areas in where materials are treated and backfilled on-site
under the Phase I or Phase II cleanups will be covered with a RCRA
Subtitle C compliant cap. 1In addition, any soils which exceed the
VOC standards entitled "soil cover" in Table 9 after completion of
SVE must be covered with a RCRA compliant cap. A RCRA compliant
cap may also be required over all former waste areas if pilot
testing shows that bedrock vapor extraction will not be effective
in removing VOCs from bedrock. Soils which pose a direct contact
threat will also be covered, as discussed below.

If no residuals are landfilled on-site (or if residuals can be
delisted under RCRA), and if SVE is successful in treating VOCs in
soils to levels at or below the standards set forth in the "soil
cover" column in Tabkle 9, a 12-inch soil cover may be placed on
the site, rather than a RCRA compliant cap.

Soils containing contaminants that may pose a threat through
direct contact will also be consolidated and capped. Because
these contaminants are relatively immobile, a RCRA compliant cap
is required only if the conditions set forth in the prgceding
paragraphs are not met. If those conditions are met, a 12-inch
soil cover may be placed over these soils. The cleanup standards
for direct contact threat are based on the 10™° carcinogenic risk
level developed in the Acme Solvents EA and the USEPA policies for
PCB and lead action levels (OSWER Directive No. 9355.4-01 and
©355.4-02). Cleanup standards for contaminants which pose a
direct contact threat are as follows: bis(2-ethylhexyl)phthalate
- 58 mg/kg; PCBs - 1 mg/kg; and lead - 500 mg/kg.

Because the success of the treatment technologies and further
testing in the design phase will determine the type and location
of the RCRA cap, the exact location of the cap will not be
specified in this ROD. Figure 9 is a conceptual drawing showing
areas which may be capped.
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A 10735 cumulative carcinogenic risk level was selected for all
portions of the so0il cleanup because many VOC concentrations at
the 10™% risk level are below reasonably achievable detection
levels., The VOC cleanup standards in soils are based on achieving
10°% cumulative carcinogenic risk in the aquifer, a more stringent
standard than for agquifer remediation. Because of the ,
difficulties associated with aquifer remediation in fractured
bedrock, a higher level of treatment of soil contaminants which
may migrate and further contaminate groundwater is necessary to
ensure protection of the agquifer.

s o nstitution Controls

Air emissions from excavation and treatment processes will be
monitored. These processes include air stripping, soil and
bedrock vapeor extraction, scil excavation and consolidation, and
the Phase I LTTS process. Offgas treatment or other corrective
actions will be used if total air emissions from the site exceed
an excess cancer risk of 1 x 10~° for downgradient residences or
workers at Rockford Blacktop Quarry, the nearest receptors.

The remedy will also include (1) long-term groundwater monitoring
to ensure that action levels are being met, (2) site fencing and
deed restrictions to prevent use of shallow groundwater under the
site and to protect the soil cover, and (3) to the extent
possible, deed notices or advisories will be provided to protect
off-site users of groundwater until cleanup levels are met.

Construction of the water main can be started while the Phase I
cleanup is being implemented. All other construction will start
after Phase I is completed. The Phase II constructicn may take
less than 1 year. Approximately 2 to 5 years may be required to
remove contaminants through SVE; however, the groundwater cleanup
may continue for 15 to 30 (or more) years. A cost estimate for
the remedy is provided in Table 12. The total present worth cost
for the Phase II cleanup is estimated at $11,933,000.

The total present worth cost for the Phase I and Phase II
cleanups ranges from $15,012,000 to $16,612,000.

X. DOCUMENTATION OF SIGNIFICANT CHANGES

A Proposed Plan, which described USEPA’s and IEPA’s preferred
alternative for remediation of the Acme Solvents site, was
released for public comment in October 1990. The Agencies
reviewed all written and verbal comments submitted during the
public comment period. Upon review of these comments, it was
determined that no significant changes to the remedy, as described
in the Proposed Plan, were necessary. However, a few minor
changes were made to the proposed remedy were made, as discussed
below.
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COST ESTIMATE FOR THE SELECTED PHASE IT REMEDY
RCRA CAP, PIMP AND TREAT, SVE

ITEM CAPITAL COST ANNUAT, QOST
Mobilization $ 201,500 $ 8,600
Alternate Water Supply $ 85,600 $ 6,000
Groundwater Monitoring $ 247,400
Multimedia Cap $ 1,800,000 $ 38,000
Groundwater Treatment (60 gpwm) $ 257,700 $ 88,400
Soil/Bedrock Vapor Extraction
Shallow Soils $ 130,000 $ 70,000
Bedrock $ 531,400 $ 142,000
Pilot Testing $ 65,000
Total Vapor Extraction $ 726,700 $ 212,0001
Groundwater Extraction Wells ] 24,000 $ 8,000
Demobilization S 42,000
Subtotal Capital Costs $ 3,134,500
Engineering and Design (17%) $ 532,900
Construction Management (10%) $ 313,500
Contingency (30%) $ __ 940,500
Total Capital Cost: $ 4,921,400
Total Anmual Cost: $ 608,400

Total PNW Cost (30 years):  $ 11,933,000
1  SVE - 5 years maximum operation

Note: Actual costs may vary from -30 to +50 percent of values presented
because of uncertainties in rate and cost factors. Additional
variations in costs may also be realized because of uncertainties
related to estimates of volume or area, Verification samplirg
conducted during the remedial design phase will be necessary to refine
these estimates.
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The Proposed Plan stated that for the Phase I remedy treatment
residuals must meet RCRA TCLP standards in addition to meeting
Treatability Variance standards. Further analysis of these
standards indicated that Treatability Variance standards are
nearly equivalent to TCLP standards, so the requirement that
residuals meet TCLP standards was eliminated.

The Proposed Plan stated that, for the Phase II remedy,
groundwater would be remediated if it exceeded a cumulative
carcinogenic risk of 109, and MCLs or non-zero MCLGs for non-
carcinogens. Further analysis of cleanup standards indicated that
MCLs, proposed MCLs, or non-zero MCLGs provided a more appropriate
¢cleanup level than the 10°° cumulative carcinogenic risk level,
for the reasons discussed in Section IX. The cleanup standards
for aquifer remediation were changed accordingly.

XI. STATUTORY DETERMINATIONS
otecti of Huma ea and e Environmen

“The EA developed for the Acme Solvents site showed that ingestion
and inhalation of contaminated groundwater and dermal exposure to
and incidental ingestion of site soils in waste areas pose the
greatest risks associated with the site. Provision of an
alternate water supply to residents downgradient of the site,
extraction and treatment of contaminated groundwater, and
imposition of access restrictions to contaminated groundwater
until aquifer remediation is attained will address risks from
groundwater. Implementation of LTTS treatment of waste area soils
and sludges, SVE treatment of remaining contaminated soils and
bedrock gas, and capping of all contaminated areas will protect
against risks from direct contact with soils. In addition,
removal of VOCs from soils and bedrock through SVE and LTTS will
reduce the source of VOCs to the agquifer and will thereby
decrease the overall time required to remediate the aguifer. All
risks resulting from exposure will be reduced to MCLs, a 1 x 10~
carcinogenic risk level or an HI of less than one.

Use of emissions controls will protect against short term exposure
to contaminants during the remedial action. No environmental
impacts due to site contamination have been identified, and
discharge of treated water to Killbuck Creek will be regulated by
NPDES to ensure that the remedial action does not affect aquatic
life.

Attainment of A cab evant Appropriate
equirem

The selected Phase I and Phase II remedial actions will meet all
identified applicable, or relevant and appropriate, federal and
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more stringent state requirements. ARARs for the selected
remedies are listed below.

Chemical Specific

SDWA National Primary Drinking Water Standards (40 CFR 141)
Clean Air Act (CAA} National Ambient Air Quality Standards
(NAAQS, 40 CFR 50)

CAA National Emission Standards for Hazardous Air Pollutants
(NESHAPs, 40 CFR 61)

Illinois General Use Water Quality Standards, and Public and
Food Processing Water Supply Standards (35 IAC 302)

Illinois General Effluent Standards (35 IAC 304)

Action Specific

CWA NPDES Standards (40 CFR 125)

RCRA Definition and Identification of Hazardous Waste (40 CFR
261)

RCRA Standards for Generators of Hazardous Waste (40 CFR 262)
RCRA Standards for Transport of Hazardous Waste (40 CFR 263)

RCRA Standards for Owners and Operators of Hazardous Waste
Treatment, Storage and Disposal Facilities (40 CFR 264)

RCRA Land Disposal Restrictions (LDRs, 40 CFR 268) (LDR
requirements will be met through a Treatability Variance,)

Occupational Safety and Health Act (0OSHA) Regulations for
Workers Involved in Hazardous Waste Operations (29 CFR 1910)

Illinois Regulations for Prchibition of Air Pollution (35
IAC 201)

Illinois Regulations for Emissions of Fugitive and
Particulate Matter Emissions (35 IAC 212)

Illinois Organic Air Emission Standards (35 IAC 215)

Illinois NPDES Permit Regulations (35 IAC 309)

Location Specific

None identified
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To Be Considered Criteria
- TSCA PCB Spill Cleanup Policy (40 CFR 761)

- SDWA Maximum Contaminant Level Goals (40 CFR 141.50)

Cogt-Effectjveness

Phase I Alternative 8 and Phase II Alternative 5 achieve
significant risk reduction at a total PNW cost of $15,012,000 to
$16,612,000. Alternatives involving incineration (Phase I
Alternatives 6 and 7 and Phase II Alternative 6éb) offer a somewhat
higher degree of permanence but at a significantly higher cost.
The volume of soils and sludges in waste areas has been reduced by
90 percent since incineration was selected as the most appropriate
remedial action for the site in 1985. Presently, the volume of
soils and sludges is too small for cost-effective treatment by a
mobile incinerator, but too large for cost-effective treatment at
an off-site incinerator.

Other alternatives are less costly than the preferred
alternatives, but provide less treatment. Phase I Alternatives 1,
2, and 5a are two to three times less expensive than the selected
alternative, but provide for treatment of only VOCs, only VOCs and
metals, and no treatment, respectively. Phase II Alternatives 2
and 3 sacrifice groundwater treatment, and Phase II Alternative 4
sacrifices treatment of mobile VOCs in soils for lower cost. The
selected Phase II alternative is approximately three times more
expensive than the least expensive action alternative, which only
provides for a soil cover or RCRA cap and an alternate water
supply with no treatment of contaminants.

Utilization of Permanent Solutions and Alternative Treatment
Technologies or Resource Recovery Technologies to the Maximum
Extent Practicable

USEPA and IEPA believe that the selected Phase I and Plmase II
remedies represent the maximum extent to which permanent solutions
and treatment technologies can be utilized in a cost-effective
manner at the Acme Solvents site. Of those alternatives that are
protective of human health and the environment and that comply
with ARARs, USEPA and IEPA have determined that the selected
remedy provides the best balance of long-term effectiveness and
permanence, reduction of TMV through treatment, short term
effectiveness, implementability, and cost, taking into
consideration the statutory preference for treatment as a
principal element and State and community acceptance.

Several innovative treatment alternatives were considered for
Phase I. USEPA and IEPA selected LTTS followed by solidification
because it affords a higher degree of certainty of achieving the
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remedjial action goals for all contaminants than some of the less
established technologies considered, such as SVE followed by
solidification, and chemical oxidation.

Of the alternatives that provided for aquifer treatment, USEPA
and IEPA selected Phase II Alternative 5 over Alternative 4
because Alternative 4 would not treat VOCs in soil and bedrock.
Treatment of the source of groundwater contamination has been
found to reduce agquifer remediation time. Alternative 6 was not
selected because it only adds treatment of very low levels of
relatively immobile contaminants such as BEHP, PCBs, and lead
(which can be effectively contained) at almost double the cost of
Alternative 5.

Preference for Treatment as a Principal Element

The selected remedy provides for treatment of the principal
threats at the site. The Phase I remedy treats the highest
concentrations of VOCs, SVOCs, PCBs, and lead in the waste areas
and tanks by LTTS and incineration, respectively, followed by
solidification, if necessary. Phase II provides for additional
treatment of VOCs, the most mobile of the remaining contaminants,
by soil/bedrock vapor extraction and by extraction and treatment
of groundwater. The only contaminants that will remain to be
contained by the soil cover will be low levels of relatively
immobile contaminants such as BEHP, PCBs, and lead. The selected
alternatives thus satisfy the statutory preference for treatment
as a principal element.
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APPENDIX B

RESPONSIVENESS SUMMARY
ACME SOLVENT RECLAIMING, INC. SITE
WINNEBAGO COUNTY, ILLINOIS

I. RESPONSIVENESS SUMMARY OVERVIEW

In accordance with CERCLA Section 117, 42 U.S.C. Section 9617, the
United States Environmental Protection Agency (USEPA) and Illinois
Environmental Protection Agency (IEPA) held a public comment
period from October 5, 1990, to November 5, 1990, to allow
interested parties to comment on the Supplemental Technical
Investigation (STI)}, Engineering Evaluation/Cost Analysis

(EE/CA), Remedial Action Alternatives Evaluation (RAAE), and
Proposed Plan for remedial action at the Acme Solvent Reclaiming
Inc. (Acme Solvents) site. USEPA and IEPA presented the Proposed
Plan to the public at an October 18, 1990, public meeting, where
guestions were answered and comments accepted from the public.

The purpose of this responsiveness summary is to document
comments received during the public comment period and USEPA’s
responses to these comments. All comments summarized in this
document were considered in USEPA’s final decision for remedial
action at the Acme Solvents site.

IT. BACKGROUND ON COMMUNITY INVOLVEMENT AND CONCERNS

The residents near the site on Lindenwood and Baxter Roads have
been concerned about Acme Solvents site contamination since the
initiation of USEPA and IEPA community relations activities in
1983.

Since 1983, USEPA and IEPA have conducted small group meetings
and public meetings, and have issued several fact sheets and
letters to residents, Approximately 30 people attended the
October 18, 1990 public meeting, which focused on the results of
the STI and the Proposed Plan for remedial action.

Residents expressed concern at the October 1990 public meeting
about potential health effects from the use of contaminated
groundwater. Although residences have been monitored since 1981,
and bottled water, and subsequently home carbon treatment units,
have been supplied to residents with contaminated well water, some
residents remain concerned. Residents are also concerned about
the declining property value of their homes, however, this concern
seems to derive more from the Pagel’s Pit Landfill than the Acme
Solvents site. Residents also expressed frustration at the
Government’s apparent inability to stop the 1986 unauthorized PRP
cleanup and in the length of time that has passed from initiation
of a remedial investigation/feasibility study (RI/FS) in 1984 to
USEPA’s proposal for a comprehensive site cleanup in 1990.
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Residents affected by the proposed water main were invited toc a
small group meeting prior to the full public meeting to discuss
their concerns. They were mainly concerned that the operators of
Pagel’s Pit Landfill would have influence over the use of their
well, and might not provide a clean or reliable water supply.

III. SUMMARY OF SIGNIFICANT COMMENTS RECEIVED DURING THE PUBLIC
COMMENT PERIOD AND USEPA RESPONSES

The comments are organized into the following categories:

A. Summary of comments from the local community
1. Comments from residents
2. Comments from Winnebago Reclamation Landfill

B. Summary of comments from Potentially Responsible Parties

The comments are paraphrased in order to effectively summarize
them in this document. The reader is referred to the public
meeting transcript and written comments available at the public
repository for further information.

A. SUMMARY OF COMMENTS FROM THE LOCAL COMMUNITY
1. COMMENTS FROM RESIDENTS

COMMENT: The residences on Edson Road directly south of the site
should be hooked up to the water main. Since the contamination
comes close to these areas, residents are concerned that the
contaminants will eventually reach these wells.

RESPONSE: The final decision regarding which residents will be
hooked up to the water main will be made during the design phase
and additional sampling will be performed to ensure that all
residents with contaminated or potentially contaminated water at
levels exceeding those set forth in the ROD are hooked up.
Residents who are not hooked up will be protected from migration
of contaminants by the pump and treat system, which will draw
contaminated water away from residences.

COMMENT: How can USEPA and IEPA be sure that the Pagel’s Pit
water supply will not become contaminated? Pagel’s Pit operators
have purchased a farm to the north of the Landfill. What will
happen if they expand the landfill to the north and contaminate
the water supply well?

RESPONSE: Water from the Pagel’s Pit well has been tested in the
past and has been found to be uncontaminated. However, USEPA and
IEPA intend to negotiate an agreement with Potentially
Responsible Parties (PRPs) which contains standards for the
quality of the water provided to residents. The PRPs will be
required to sample the well water periodically to ensure these
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standards are being met. If the water from the Pagel’s Pit well
does not meet these standards, the PRPs must drill a new well away
from contaminated areas which meets these standards. If the
Agencies’ enforcement actions are unsuccessful, they will fund the
construction of the water main and make sure it meets these
standards.

COMMENT: The operators of Rockford Blacktop Quarry (north of
Acme Scolvents) are blasting the fractured bedrock. This could be
causing further groundwater contamination. The Federal or State
EPA should check on this.

RESPONSE: Some of the wells drilled and sampled for the Acme
Solvents investigation are near the Rockford Blacktop Quarry.
Analyses of samples collected from these wells to date have not
shown any groundwater contamination in this area. USEPA and IEPA
will try to make further inguiry about the extent of blasting
during the design phase to see if these activities may affect the
groundwater, but the information we have collected to date
indicates that this is unlikely.

COMMENT: USEPA and IEPA should purchase the houses in the area,
rather than spending money remediating the Acme Solvents site.

RESPONSE: CERCLA requires that permanent solutions and treatment
technologies be used to remediate Superfund sites to the maximum
extent practicable. If the Agencies purchased homes rather than
treating the contaminants at the site, contaminants would
continue to leach to the Galena-Platteville aquifer and render a
large portion of the aquifer unusable. USEPA‘s goal as stated in
the NCP is to restore aquifers to their beneficial uses in a
reasonable timeframe, as well as to prevent harm to future users
of or trespassers on the site due to contact with hazardous
substances. Purchase of the homes surrounding the site, as an
alternative to remediating the site, would not meet these goals.

USEPA’s policy is to purchase property as part of a Superfund
remedial action only when the property is needed to perform the
cleanup or when inhabitants cannot be adequately protected from
site contaminants by other means. In this case, inhabitants are
protected from contaminated groundwater through home carbon
treatment units as an interim measure, and an alternate water
supply as a final measure, making the purchase of these homes
unnecessary.

COMMENT: USEPA and IEPA appear to be ineffective in addressing
the problems associated with the Acme Solvents site. They have
done little to clean up the site since it was discovered and were
ineffective in stopping the 1986 unauthorized PRP cleanup.

RESPONSE: The 1986 unauthorized PRP cleanup was an unprecedented
situation in the history of Superfund and as a result, a new
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provision was written into the Superfund law to prevent such a
situation from occurring in the future. The Agencies’ dispute
with the PRPs was over the disposal of the contaminated materials.
However, the PRPs’ action did result in a net benefit to residents
in that approximately 40,000 tons, or 90 percent of the highly
contaminated soils and sludges were removed from the site. These
materials were not transported to Pagel’s Pit Landfill, as sone
residents suspect. They were transported to permitted hazardous
waste landfills in Indiana and Alabama.

In addition, the Agencies have, since 1981, ensured that residents
received bottled water, then home carbon treatment units, to
protect them from contaminated groundwater. The Agencies have
also provided regular monitoring to ensure that no additional
residential wells have become contaminated. Thus, a large portion
of the needed remediation of the Acme Solvents site has already
been accomplished and the Agencies have assured that residents
have been protected from site contaminants in groundwater since
1981.

COMMENT: Someone should monitor health problems in the area.

" RESPONSE: The Agency for Toxic Substances and Disease Registry
(ATSDR)} has established a national exposure registry for persons
exposed to trichloroethene (a contaminant of concern at Acme
Solvents) in drinking water. Currently, residents in Michigan,
Indiana and Illinois are enrolled. There are no plans to expand
the registry at this time, however, if the registry is expanded in
the future, residents around the Acme site could be considered.

COMMENT: Residents near the site observed that during the 1986
cleanup the trucks were not lined to prevent leakage of
contaminants out of or onto the trucks.

RESPONSE: The persons responsible for the 1986 cleanup have
stated that the trucks used were properly decontaminated. Any
future cleanups at the site will be done with USEPA and IEPA
oversight to ensure that trucks are lined and/or decontaminated.

2. COMMENTS FROM WINNEBAGO RECLAMATION SERVICE, INC.

COMMENT: The STI Report for the Acme Solvents site concludes that
there are two separate sources of volatile organic chemicals
(VOCs) in the area’s groundwater: (1) unremediated soil/sludge
located at the Acme Solvents site; and (2) an unidentified source
located along the eastern boundary of the Winnebago Reclamation
Landfill (WRL), or Pagel’s Pit, Superfund site, which is located
immediately to the west and downgradient of the Acme Solvents
site. That finding is not based on empirical evidence but on
interpretation of chemical distributions in groundwater.

Winnebago Reclamation Services (WRS) submits that the most
plausible explanation for the presence of VOC contamination at
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that location is that it migrated with the groundwater from the
Acme Solvents site. Acme Solvents disposed of hazardous
materials, including VOCs, in unlined lagoons having direct access
to groundwater. The bedrock underlying the site is highly
fractured and the hazardous substances were disposed of in an area
of groundwater recharge. Seasonal variations in recharge and the
change in source concentrations due to various remedial
activities, and the complex behavior and flow of dense solvents

in a fractured medium make it virtually impossible to pinpoint the
source of VOCs without any speculation. However, WRS feels that
the Acme Solvents site is a more plausible source than WRL. The
detection of VOCs in two of three additional wells drilled on the
Acme site and between the two sites further supports WRS’s claim
that the source of contamination at the eastern boundary of the
Pagel’s Pit site is Acme Solvents. 1In fact, the evidence suggests
that Acme Solvents is the sole source of VOCs in groundwater in
that area.

RESPONSE: USEPA has stated in several conversations and
correspondence with both Acme Scolvents and Pagel’s Pit PRPs that
additional studies are needed to determine the source of
contamination at the eastern boundary of the Pagel’s Pit site.
Review of the Acme Solvents STI Report and the Pagel’s Pit draft
RI report shows that arguments can be made for a source at the
Acme site or at the eastern boundary of the landfill. Acme
Solvents PRPs have been cooperative in drilling and sampling
additional wells in an effort to determine the source of
contamination. The Acme Solvents PRP’s Northwest Area
Investigation report, available as part of the Administrative
Record for the site, argues that the presence of VOCs in the
additional wells does not indicate that Acme Solvents is the
source of the contamination at the landfill.

USEPA and IEPA are currently evaluating the additional information
provided by the Acme Solvents PRPs in an effort to determine the
gsource of this contamination. However, Pagel’s Pit PRPs have been
guite uncooperative in refusing to perform additional studies as
requested by USEPA. It has been and will continue to be quite
difficult to evaluate WRS’s claim that Pagel’s Pit is not the
source of this contamination without the cooperation of Pagel’s
Pit PRPs in performing additional studies.

COMMENT: WRS expects the Acme Solvents site PRPs to fund any
remedial measures that may be required in the areas of the WRL
site attributable to substances originating at the Acme Solvents
site, including but not limited to the VOC plume which extends
under the WRL site. Any Covenant Not to Sue in connection with
any Consent Decree for work performed at the Acme Solvents site
must therefore be strictly limited to work actually done, and
limited to the area where the work is done, and must not purport
to release any claims for remedial action in areas outside those
actually fully remediated by the Acme Solvents PRPs.




RESPONSE: Since this ROD specifically excludes the contamination
at the eastern boundary of Pagel’s Pit Landfill, USEPA and IEPA
anticipate that this area of contamination will also be excluded
from Consent Decree negotiations. USEPA and IEPA do not intend to
relaease Acme Solvents PRPs (or Pagel’s Pit PRPs) from any
potential liability associated with this area of groundwater
contamination at this time.

COMMENT: WRS urges that the remedy chosen in the Record of
Decision (ROD) regarding the Acme Solvents site be no less
stringent than that proposed in EPA’s Proposed Plan for the site.
The WRL site is downgradient of Acme Solvents. If the WRL site
were not a waste disposal facility, the remedies selected at Acme
Solvents would undoubtedly attempt to eliminate any downgradient
contamination attributable to Acme Sclvents as promptly and as
thoroughly as possible. 1Instead, however, the Proposed Plan
indicates that because the WRL site is a landfill, additional
study and delay in implementing remedying the impact of Acme
Solvent on WRS are acceptable. The Acme Solvents remedy should be
implemented to address the entire area impacted by the Acme
Solvents site, including the area southeast of the WRL facility.

RESPONSE: The delay in implementation of a remedial action at the
southeast corner of Pagel’s Pit is not because the area in
question is a landfill. This delay is solely due to the fact that
additional time is needed to better identify the sources of this
contamination. 1In fact, Pagel’s Pit PRPs have played a large part
in causing this delay by refusing to perform addltlonal studies
necessary to determine the source.

COMMENT: WRL urges that the design and implementation of remedies
at Acme Solvents be coordinated with ongeoing investigation or
remediation at the WRL and with the ongoing operation of the WRL.
The well locations, recharge points, access controls, water
supplies, ongoing monitoring, pilot tests, and virtually every
other element of the Acme Solvents remedy will be more effective
if open cooperation and communication with WRS (and the Pagels
Landfill Steering Committee) are encouraged by your agency.

RESPONSE: USEPA and IEPA agree with this comment and continue to
encourage cooperation and communication between Acme Solvents
PRPs, Pagel’s Pit PRPs, and the Agencies regarding matters that
affect both sites.

B. COMMENTS FROM POTENTIALLY RESPONSIBLE PARTIES

COMMENT: Many former customers of Acme have not received a copy
of the Proposed Plan for remedial action and have not been
participating in discussions with the Agencies regarding the plan.
USEPA appears to be targeting for enforcement actions only a small
portion of the firms responsible for site contamination. These
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companies are being asked to shoulder a disproportionately large
share of the response costs.

RESPONSE: USEPA intends to send Special Notice Letters informing
PRPs of the start of negotiations for implementation of the
remedial action to all known PRPs. USEPA sent a General Notice of
Potential Liability to approximately 65 PRPs on June 8, 19%0 and
sent the Proposed Plan on October 5, 1990 to the same group. The
current PRP service list for Acme Solvents is attached to the
June 8, 1990 letter. Several PRPs did not receive this letter or
the Proposed Plan because USEPA has no, incorrect, or incomplete
addresses. USEPA is currently attempting to update this
information and welcomes information from the public or PRP
community which would allow us to supplement our PRP list.

COMMENT: The Acme Solvents Settlors Coalition generally endorses
USEPA’s identification of preferred alternatives for cleaning up
the Acme site. 1In particular, the Coalition believes that the
bifurcated approach identified by USEPA for cleaning up source
areas in Phase I and contaminated soils, bedrock and groundwater
in Phase II is appropriate. The Coalition agrees, in general,
that the preferred response alternatives identified by USEPA would
protect human health and the environment, would comply with ARARSs,
would be cost effective, and would use permanent solutions and
alternative treatment technologies to the maximum extent
practical.

RESPONSE: No response necessary.

COMMENT: USEPA has employed a residential future use scenario in
arriving at a groundwater cleanup level of 10~2 lifetime excess
cancer risk (LECR). The Settlors Coalition remains convinced that
employment of a non-residential future use scenario would be more
appropriate. Given such a scenario, coupled with institutional
controls, alternative water supply, and a RCRA cag, groundwater
clean-up levels of 10~4 (or something between 10™* and 10'5) LECR
would be justified, sufficiently protective, and more cost
effective. Maximum contaminant levels (MCLs) should be used as
the clean-up level for substances having MCLs.

RESPONSE: USEPA and IEPA disagree that a residential future-use
scenario is inappropriate for the Acme Solvents site. The
residential future-use scenario is consistent with current land
use near the site and existing zoning restrictions, which allow
for one single-family home per 40 acres. In addition, the NCP
states that "groundwater that is not currently a drinking water
source, but is potentially a drinking water source in the future
would be protected to levels appropriate to use as a drinking
water source." There are residential wells drawing from the
Galena-Plattville aquifer in and near the contamination plume,
making the aquifer ungquestionably a current and potential source
of drinking water.



Aside from the residential use issue, USEPA and IEPA have
considered the comment that MCLs set under the SDWA should be
used to set cleanup levels in groundwater. Because the
concentrations of many of the contaminants of concern at the 10~5
LECR are well below analytical detection levels, and because of
the technical difficulties associated with aquifer remediation in
fractured bedrock, the Agencies have determined that this comment
has technical merit. Accordingly, aquifer remediation goals have
been set at 10-3 LECR (oer a hazard index of 1) for 1,1-DCE and
contaminants without MCLs, and MCLs, proposed MCLs, or non-zero
MCLGs for contaminants with MCLs and MCLGs.

COMMENT: The preferred alternative for source areas (Phase I)
calls for residuals left over from low-temperature thermal
stripping (LTTS) to be solidified if TCLP standards for metals are
exceeded, then covered by a RCRA cap (if landfilled on-site).
Solidification and capping would be unnecessarily redundant, not
optimally cost~effective, and not required under the NCP.
Solidification or capping of residuals would be sufficiently
protective, cost-effective and otherwise consistent with the NCP.

RESPONSE: The wording of the ROD has been changed slightly from
that of the Proposed Plan. The Proposed Plan reguired that metals
in residuals landfilled on-site meet both RCRA TCLP standards and
RCRA Treatability Variance standards for soil and debris. Since
these two sets of standards are very similar for metals, and the
Treatability Variance standards are fregquently lower than TCLP
standard, USEPA has determined that requiring that only
Treatability Variance standards be met will be sufficiently
protective.

Attainment of Treatability Variance standards is required under
RCRA Land Disposal Restrictions (LDRs, 40 CFR Part 268). These
regulations set treatment standards that must be achieved before
any land disposal of hazardous substances. Since either on-site
or off-site disposal of LTTS residuals constitutes "land
disposal", Treatability Variance standards must be met in order to
comply with RCRA ARARs. These standards are required under the
NCP and CERCLA, as they both require that all ARARs be met, unless
a waiver is obtained.

Also, since the ROD does not require that a liner be constructed
under materials landfilled on-site, and no cap is 100% effective,
these standards and the additional standards provided in the ROD
will provide further assurance that contaminants will not leach to
groundwater,

COMMENT: Implementation of many of the particulars of the
preferred alternatives will depend upon the results of
treatability studies, pilot testing, and selection of appropriate
standards and parameters that will become known only in the course
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of remedial design. Accordingly, the Record of Decision should
not attempt to answer questions that are more appropriately
addressed in the remedial design phase of the clean-up. 1In
particular:

a.

f.

The disposition of residuals from treated source materials
depends on the result of TCLP testing. Whether source
material residuals are to be solidified, landfilled on site
or landfilled off-site should not be specified in the ROD.

The cleanup levels applicable to the delineation of source
materials, and selection of a method(s) for measuring such
cleanup levels should be left to remedial design.

Delineation of areas to be covered by a RCRA cap depends upon
the disposition of source material residuals and efficacy of
soil and bedrock vapor extraction, among other factors, and
should be left to the remedial design.

Where and how the efficacy of soil and bedrock vapor
extraction is measured depends on pilot testing, delineation
of areas to be capped, and potential for groundwater
contamination, among other factors, and should be left to
remedial design. The Settlors Coalition recognizes that
USEPA believes the efficacy of soil vapor extraction should
be measured in the soil matrix (as opposed to the off-gas
stream). However, the point of measurement should not be
specified in the ROD, but would be better determined in the
remedial design and as the remedial action progresses.

The need for and methods of off-gas treatment, and disposal
of residuals from off-gas treatment, from low temperature
thermal stripping of source materials and soil/bedrock vapor
extraction should be left to the remedial design.

The source of a permanent water supply for nearby residences
should be left to the remedial design.

RESPONSE: Responses are provided in the same order as the
comments above:

a.

b.

The ROD allows for on~ or off-site disposal of treatment
residuals.

USEPA and IEPA disagree with this comment. Cleanup levels
for source materials have been specified in the ROD in order
to ensure an adeguate cleanup of the source areas.

USEPA and IEPA agree that further study is needed to
delineate areas tc be covered by a RCRA cap. These areas are
not specified in the ROD.
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a. A cleanup standard set in the soil matrix is necessary to
ensure that the soil vapor extraction is adequately designed
and implemented to protect human health and the environment
by preventing further migration of VOCs to groundwater.
USEPA and IEPA do not favor measurement of VOCs in the off-
gas stream because it provides little information about the
concentrations remaining in the soils and available to leach
to groundwater. USEPA and IEPA recognize, however, the
difficulty in setting and achieving cleanup standards in soil
for vapor extraction and have set two cleanup standards, a
less stringent standard, which will require a RCRA cap, and
more stringent standard, which will not require a RCRA cap.

e. The ROD does not specify whether or what type of off-gas
treatment will be required for any of the treatment
technologies. It does state minimum air emissions standards
which may not be exceeded during the remedial action, in
order to ensure that the remedial action does not result in
an increased health risk to downwind residents and workers.
In addition all Federal, State, and local ARARs regulating
air emissions must be met. Off-gas treatment will be
required if any of these standards may be exceeded during the
remedial action.

f. The ROD provides two options for an alternate water supply
well: the Pagel’s Pit water supply well or a new well.drilled
into the St. Peter Sandstone upgradient of site
contamination.

COMMENT: The Acme Solvents PRP Steering Committee has requested
that 129 documents be included in the Administrative Record for
the Acme Solvents site (a complete index of these documents is
included in the Administrative Record).

RESPONSE: USEPA, consistent with the guidance set forth in the
NCP, has reviewed the documents submitted by the PRPs. The NCP
counsels, "The lead agency shall establish an administrative
record that contains the documents that form the basis for the
selection of a response action...." It goes on to state, "The
lead agency is not required to include documents in the
administrative record file which do not form a basis for the
selection of the response action. Such documents include, but are
not limited to, draft documents, internal memoranda, and day-to-
day notes of staff unless such documents contain information that
forms the basis of selection of the response action and the
information is not included in any other document in the
administrative record file."”

Many of the docments submitted for inclusion were draft documents
which were not relied upon for the selection of a remedy. Other
documents contained information which could be found in documents
already contained in the Administrative Record. Many of the
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documents included in the index are already in the Administrative
Record (see Appendix A.) 8till other documents chronicled events
which were irrelevant to the process by which the remedy was
selected.

Some documents, however, were relevant to the remedy selection
process and, to date, had not been included in the Administrative’
Record. These documents were added to the Administrative Record.
Specifically, the following documents were added:

September 1, 1989 letter to Allison Hiltner from Fred Marinelli
re: additional aquifer tests.

August 11, 1990 Northwest Area Investigation Final Report by
Harding Lawson Associates.

August 20, 1990 letter to Allison Hiltner from Brian LaFlamme re:
residential water supply analytical data.



APPENDIX II

SCOPE OF WORK



S8COPE OF WORK FOR REMEDIAL DESIGN/REMEDIAL ACTION
ACME SOLVENT RECLAIMING, INC.
WINNEBAGO COUNTY, ILLINOIS

I. POS

The purpose of this Remedial Action is to fully implement the
Record of Decision (ROD) relating to the Acme Solvent Reclaining,
Inc. Superfund site (Site, or Acme site), issued by the United
States Environmental Protection Agency (U.S. EPA) on December 31,
1990 in concurrence with the Illinois Environmental Protection
Agency (IEPA). Settling Defendants are responsible for designing
and fully implementing the Remedial Action at the Site in a
manner fully consistent with the National Contingency Plan (NCP),
the U.S. EPA Superfund Remedial Design and Remedial Action
Guidance, the ROD, the Remedial Design/Remedial Action (RD/RA)
Work Plan, as approved or modified by U.S. EPA, any additional
guidance provided by U.S. EPA, and this Scope of Work (SOW).

II. I N _OF THE REMEDIA D
c T S

Settling Defendants shall perform the Remedial Design and
Remedial Action set forth in the ROD, and further described in
the Engineering Evaluation/Cost Analysis (EE/CA) and Remedial
Action Alternatives Evaluation (RAAE) for the Acme Solvent
Reclaiming, Inc. site. The remedy shall be designed, performed,
and maintained to achieve the Performance Standards and Cleanup
Standards set forth below. Cleanup Standards have been set for
the site based on the Endangerment Assessment (EA) developed for
the Site, U.S. EPA's Risk Assessment Guidance for Superfund
(RAGS), and Federal, State, and local regulations.

A. CATION OF CONT NA 1) SLUDGES FOR LTTS
TREATMENT

Settling Defendants shall fully identify the horizontal and
vertical extent of soils/sludges contaminated at levels exceeding
any of the following Cleanup Standards in the waste disposal
areas described in the ROD:

~ a field photoionization device (PID) reading of 10 ppm;
- 10 ppm PCBs;
- RCRA TCLP standards for metals.

Settling Defendants may utilize a procedure which uses 1) field
screening during excavation for identification of soils/sludges
to be excavated, and 2) confirmational sampling and analysis
after excavation to verify removal of all soils/sludges
contaminated at levels exceeding the Cleanup Standards set forth
above, provided they submit to U.S. EPA for approval a plan
detailing such a procedure.
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B. TREATMENT OF CONTAMINATED SOILS AND SLUDGES

Settling Defendants shall excavate and treat all soils and
sludges in the waste disposal areas described in the ROD which
are contaminated at levels exceeding any of the Cleanup Standards
set forth in Section II A. Settling Defendants shall treat

soils and sludges containing contaminants exceeding the Cleanup
Standards for organic contaminants by low temperature thermal
stripping (LTTS) followed by sclidification/stabilization (S/S)
(if necessary). Settling Defendants shall treat by S5/S soils and
sludges containing contaminants at levels below Cleanup Standards
for organic contaminants but exceeding Cleanup Standards for
metals. Settling Defendants shall attain the levels and
standards set forth below:

Residuals from the LTTS process shall, at a minimum, meet
RCRA Treatability Variance Standards for soil and debris, as
set forth in U.S. EPA OSWER Directive No. 9347.3~-06FS and
Table 7 of the ROD. Residuals shall be further treated by
8/S, if necessary, to meet these standards.

If Settling Defendants elect to landfill LTTS residuals on-
site, such residuals must also meet the VOC Cleanup
Standards set forth in Table 9 of the ROD. In addition,
PCBs shall be treated to 10 ppm.

Air emissions shall not exceed the standards set forth in
Section II J of this SOW.

In addition to the standards above, all materials resulting
from the treatment process shall be handled in accordance
with State and Federal RCRA regulations.

Settling Defendants shall perform treatability tests designed to
determine that LTTS, followed by S/S (if necessary), can achieve
the levels set forth above. Settling Defendants may only use
LTTS units having the ability to remove PCBs to levels meeting
the PCB Cleanup Standard, and shall provide to U.S. EPA data
demonstrating that ability. If, in U.S. EPA's determination,
treatability tests show that soils and sludges can be treated to
achieve the standards set forth above, Settling Defendants shall
design, construct, and operate a LTTS system, fcllowed by S/S, if
necessary to meet the RCRA Treatability Variance Standards for
soll and debris. The LTTS system shall not be demobilized until
U.S. EPA determines that all soils/sludges contaminated at levels
exceeding Cleanup Standards for organic contaminants have been
removed and treated.

C. o 0] S ANK

Settling Defendants shall dispose of the contents of all tanks
remaining onsite at an off-site U.S. EPA-approved RCRA- and TSCA-
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permitted incinerator which meets the requirements set forth in
CERCLA Section 121(d) (3). The tanks themselves shall be
landfilled in a U.S. EPA-approved RCRA Subtitle C compliant
landfill which meets the requirements set forth in CERCLA Section
121(d) (3). Subject to approval by U.S. EPA, Settling Defendants
may utilize an alternative method to decontaminate and dispose of
the tanks.

D. OVISION O LTERNATE W SUPPL

Settling Defendants shall construct a water main in compliance
with all Federal, State and lccal regulations, which they shall
use to provide potable water to all "eligible" locations.
"Eligible" locations shall be as follows: 1) any and all
locations where well water contamination levels are above the
Water Supply Standards set forth below; 2) any and all
additional locations which U.S. EPA designates, based on its
determination that they may exceed Water Supply Standards in the
future, except locations which do not exist at the time of the
final design submittal.

At a minimum, Settling Defendants shall sample the following
locations for U.S. EPA Contract Laboratory Program's (CLP's)
Target Compound List/Target Analyte List (TCL/TAL) contaminants
to determine eligibility for an alternate water supply:

1. 8102 Lindenwood Road
2. 8133 Lindenwood Rcad
3. 8200 Lindenwood Road (Rockford Gun and Skeet Club)
4. 8554 Lindenwcod Rcad
5. 8630 Lindenwcod Rcad
6. 8800 Lindenwood Road
7. 8812 Lindenwcod Rcad
8. 8900 Lindenwood Road
9. 8929 Lindenwood Road
10. 8980 Lindenwood Road
11. 3262 Edson Road

12. 3306 Edson Road

13. 3398 Edson Road

14. 3434 Edson Road

15. 3438 Edson Road

Water Supply Standards

Water Supply Standards are as follows: the water must not
contain contaminants at levels exceeding a cumulative
carcinogenic risk of 1 X 10%, and must meet any and all Maximum
Contaminant Levels (MCL) or non-zero Maximum Contaminant Level
Goals (MCLG) set under the Safe Drinking Water Act. Settling
Defendants shall follow the method of calculation of cumulative
carcinogenic risk provided in RAGS and the Acme Solvents EA. To
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be approved by U.S. EPA, any proposed source of the alternate
water supply must initially meet these standards.

Source of the Alternate Water Supply

The source of the alternate water supply is subject to U.S. EPA
approval. Settling Defendants may use the Pagel's Pit water
supply well for the alternate water supply, provided its owner
consents, and that the water meets Water Supply Standards. 1If
the Pagel's Pit well is not used, Settling Defendants shall drill
a new water supply well upgradient from and outside of
groundwater contamination areas into the St. Peter Sandstone;

the well water must meet Water Supply Standards.

eration an ajnte e of e Alternate Water Su

The well and all associated piping shall have sufficient capacity
to adeguately supply all eligible locations and to meet Federal,
State, and local regulations. The water supply must be tested at
least annually and shall not contain contaminants at levels
exceeding any Federal or State standard for drinking water,
including Maximum Contaminant Levels (MCLs) and standards set
forth in the Illinois Rules and Regulations for Public Water
Supplies. Residents shall not be charged any fees whatsocever,
provided, however, that if and when an alternative source of
potable water acceptable to U.S. EPA becomes available, Settling
Defendants may thereafter charge reasconable fees (as determined
by U.S. EPA) for providing water under this section. If, for any
reason, the water supply required by this section must be
interrupted, Settling Defendants shall provide potable water to
residents until the water supply is restored. Such restoration
shall take place at the earliest practicable time,

E. FENCE INSTALLATION

Settling Defendants shall construct and maintain a chain link
fence around the perimeter of the Acme property boundary, as
shown on Figure 1 of the ROD. The fence shall be no lower than
six feet high and contain no fewer than three strands of barbed
wire. Warning signs advising of hazardous substances in soils
which pose a direct contact threat shall be posted at 200 foot
intervals along the fence and at the gate. The purpose of the
fence is to protect the equipment from vandalism and to keep
people and animals away from the site.

F. ICA G AN
GROUNDWATER

Settling Defendants shall perform sufficient additional sampling
to identify the horizontal and vertical extent of groundwater
contamination and any soil contamination remaining after
completion of the tasks set forth in Sections II A and B above at
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levels exceeding Cleanup Standards set forth in Sections II G, H,
and I below, in order to design all groundwater and additional
soil treatment systems and to designate areas to be consoclidated
and capped.

G. WATER T I0N AND EATMENT

Settling Defendants shall design, construct, and operate a
groundwater extraction and treatment system in order to treat
groundwater contaminated at levels exceeding the Cleanup
Standards set forth below. Such groundwater shall be extracted
and treated by air stripping followed by carbon treatment, if
necessary (or an equivalent technology, subject to U.S. EPA
approval). Settling Defendants shall meet all conditions and
limitations imposed by U.S. EPA and/or IEPA on discharge of
treated groundwater into surface waters.

If groundwater monitoring (conducted pursuant to Section II K
herein) indicates that contaminants in groundwater are not being
reduced at a rate sufficient to meet remediation times set forth
in Section IX of the ROD, Settling Defendants shall submit to
U.S. EPA for approval a plan for modification of the groundwater
extraction and treatment system. Such modifications may include,
without restriction, installing and operating additional
extraction wells, increasing the pumping rate, alternating
pumping of wells to eliminate stagnation points, or pulsed
pumping to allow for aquifer equilibration and to encourage
adsorbed contaminants to partition into groundwater. Settling
Defendants shall modify and operate the system in accordance with
the approved plan.

Air emissions from the groundwater treatment system shall not
exceed the standards set forth in Section II J.

Cleanup Standards

The groundwater extraction system shall capture all groundwater
within the area of attainment (as defined below) contaminated at
levels exceeding the groundwater Cleanup Standards set forth in
Table 11 of the ROD. In addition, with respect to contaminants,
if any, not.set forth in Table 11 of the ROD, the system shall
capture groundwater contaminated at levels exceeding: 1) any
MCL or non-zero MCLG; 2)a cumulative carcinogenic risk of 1 x
10%; or 3)a cumulative Hazard Index of 1 (for non-carcinogens).

The cumulative carcinogenic risk and hazard index shall be
calculated using the methods set forth in RAGS.

Petjition for Alternate Cleanup Standards

If, after full operation of the groundwater extraction and
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treatment system for a period of at least five (5) years, and
operation of the system following implementation of any and all
modifications required by U.S. EPA for at least three (3) years,
Settling Defendants believe that it is technically impracticable
to achieve the Cleanup Standards set forth above, then Settling
Defendants may petition to U.S. EPA to mocdify the Cleanup
Standards, based on a demonstration, in accordance with the
provisions of Section 121(d) (4) (C) of CERCLA and paragraph 12.c.
of the Consent Decree, that compliance with the Cleanup Standards
is technically impracticable from an engineering perspective.

Area of Attajnment

The Area of Attainment for groundwater Cleanup Standards shall
include all areas outside the site boundary where contamination
levels exceed such Cleanup Standards, except the area generally
defined by monitoring wells G109, G110, G111, G113, G114, Bl2,
and B13, as shown in the Acme Solvents STI report.

Shutdown of the Extraction and Treatment System

Settling Defendants may petition to U.S. EPA for approval to shut
down the groundwater extraction and treatment system only after
three (3) consecutive years of attainment of the Cleanup
Standards (or Alternate Cleanup Standards) set forth below
throughout the Area of Attainment. Notwithstanding such
approval, if groundwater monitoring indicates that contaminant
concentrations have increased above Cleanup Standards (or
Alternate Cleanup Standards) after shutdown of the treatment
system, Settling Defendants shall reactivate the groundwater
extraction and treatment system.

U.S. EPA may require Settling Defendants to continue full or
partial operation of the extraction and treatment system after
Alternate Cleanup Standards are achieved, if U.S. EPA determines
that hydraulic containment to prevent the migration of
contaminants exceeding the Cleanup Standards set forth above is
necessary to protect human health and the environment.

H.  SOIL/BEDROCK VAPOR EXTRACTION -

Settling Defendants shall construct and operate a soil vapor
extraction (SVE) system, and shall ensure that no soils remaining
after completion of the tasks set forth in Sections

IT A and B above are contaminated at levels exceeding the VOC
Cleanup Standards set forth in Table 9 of the ROD.

Settling Defendants shall design and conduct a pilot test in the
unsaturated portion of the bedrock in order to determine the
feasibility of and design parameters for a bedrock vapor
extraction (BVE) system. Settling Defendants shall construct and
operate a full-scale BVE system under waste disposal areas, as
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described in the ROD, in order to reduce VOC concentrations in
bedrock gas, if required by U.S. EPA after review of pilot test
data.

Settling Defendants shall present performance criteria and
describe the design of the BVE pilot test in the RD/RA Work Plan
submitted for U.S. EPA approval. BVE pilot testing shall be
conducted in two stages. Parameters to be tested in the first
stage of the BVE pilot test shall include, but not be limited to,
the feollowing: '

1. Concentrations and locations of non-methane volatile organic
compounds (NMVOCs) in bedrock gas.

2. Vacuum required to move air through the unsaturated bedrock
to a test bedrock gas extraction well(s).

3. Flow rate that can be sustained at a test bedrock gas
extraction well(s).

4. Concentration of NMVOCs removed from a test bedrock gas
extraction well(s) as a function of time and depth in
bedrock.

5. Bedrock characteristics and other parameters necessary to
evaluate the feasibility of, and if appropriate, design the
BVE system, including but not limited to air permeability,
porosity, moisture content, storage, and fracture spacing,
volume, and density.

Settling Defendants shall submit to U.S. EPA for review and
approval a report of the results of the first stage of the pilot
test, including an evaluation of the feasibility of full-scale
BVE based on results of the first stage, and the necessity of a
second stage pilot test. If U.S. EPA determines that the first
stage of pilot testing indicates that a BVE system is potentially
feasible, Settling Defendants shall conduct the second stage of
pilot testing.

The second stage of pilot testing, if conducted, shall consist of
an extended .pumping test to evaluate the feasibility of, and
determine design parameters for, a full-scale BVE system. The
second stage of the pilot test shall include, but not be limited
to, monitoring probes at various depths and radial distances from
the initial bedrock gas extraction well(s). Parameters to be
tested in the second stage BVE pilot test shall include, but not
be limited to, the following:

1. Propagation of the vacuum as a function of distance, depth,
and time.

2. Spacing of extraction wells to maximize NMVOC removal.



3. Changes in NMVOC concentration as a function of distance
from the test bedrock gas extraction well(s), depth in
bedrock, and time.

4. Concentration of NMVOCs in bedrock gas after test extraction
and possibly as a result of alternating periods of
extraction and quiescence.

If the second stage of pilot testing is conducted, Settling
Defendants shall submit to U.S. EPA for review and approval a
report of the results, in which they shall evaluate the
feasibility of BVE on a full scale, and propose cleanup and
performance criteria, as well as a method of measuring attainment
of cleanup criteria, for a full-scale BVE system. If U.S. EPA
determines, based on review of the results of the pilot testing,
that a full-scale BVE system is feasible, Settling Defendants
shall install and operate a full-scale BVE system under all
former waste disposal areas as defined in the Acme ROD.

Settling Defendants shall treat soil by SVE until soil sampling
shows that Cleanup Standards have been attained in voc-
contaminated soils, If U.S. EPA determines that BVE is feasible,
Settling Defendants shall treat bedrock gas by BVE until U.S. EPA
approved BVE Cleanup Standards (to be proposed by Settling
Defendants during Remedial Design) are attained.

If, within three (3) years of shut down of the SVE or BVE systen,
VOC concentrations increase over time to levels exceeding the
Cleanup Standards, U.S. EPA may require reactivation of the soil
or bedrock vapor extraction system.

Air emissions from the SVE and BVE (if operated) systems shall
not exceed the standards set forth in Section II. J.

I. c c C

Settling Defendants shall design and construct a multimedia cap
(RCRA cap) which shall cover all soils which remain contaminated
at levels exceeding the Cleanup Standards set forth below after
completion of the tasks set forth in Sections 1II A, B, and H
above. In addition, if BVE is determined not to be feasible, the
RCRA cap shall cover all former waste areas, as described in the
Acme ROD. The RCRA cap shall be designed and constructed in
accordance with Federal and State regulations governing the
construction of RCRA Subtitle C caps, and with U.S. EPA’s
Technical Guidance Document entitled "Final Covers on Hazardous
Waste Landfills and Surface Impoundments" (EPA/530-SW-89-047).
All residuals from the LTTS treatment process which are
landfilled on-site shall also be capped. Soils may be
consolidated in order to limit the area to be capped.

Settling Defendants may petition to U.S. EPA to install a 12~inch
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soil cover in lieu of the RCRA cap, provided they demonstrate to
U.S. EPA's and satisfaction that, at a minimum, all treatment
residuals will be landfilled off-site (or delisted), all
remaining scils have been treated to levels below the VOC Cleanup
Standards for a soil cover set forth below, and bedrock gas has
been treated to the levels designated by U.S. EPA. The soil
cover shall include a vegetative cover.

Cleanup Standards

Soils with contamination exceeding the following Cleanup
Standards shall be consolidated and capped:

bis(2ethylhexyl)phthalate 58 mg/kg

PCBs 1 mg/kg

lead 500 mg/kg

VOCs Cleanup Standards set forth

in Table 9 of the ROD
J. R O SIO

At all times during the performance of the Remedial Action,
Settling Defendants shall ensure that air emissions do not exceed
a cumulative cancer risk of 1 X 10®° at the nearest downwind
residence and at Rockford Blacktop Quarry, using risk calculation
methods set forth in RAGS. In addition, the air emissions shall
not exceed any Federal, State, or local regulations. Residuals
from air emissions control processes shall be treated and/or
disposed of in accordance with RCRA hazardous waste regulations.

K.  MONITORING SYSTEMS

Settling Defendants shall design and operate the following
monitoring systems: 1) monitoring of residential water supplies
to ensure compliance with the standards set forth in Section II
D, 2) a RCRA-compliant groundwater monitoring system designed
to ensure the groundwater extraction and treatment system is
effectively remediating groundwater contamination and that
Cleanup Standards are achieved in accordance with Section II G,
and to detect any migration of groundwater contamination
exceeding Cleanup Standards; 3) soil and bedrock gas monitoring
to measure attainment of the Cleanup Standards set forth in
Sections II A, B, H, and I above; and 4) an air monitoring
system to measure attainment of the air emissions standards set
forth in the ROD and in Section II J.

L. DEED AND ACCESS RESTRICTIONS

Settling Defendants shall exercise their best efforts to
implement deed and access restrictions to ensure that: the
integrity of the RCRA cap (or soil cover, if applicable) is not
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compromised; except for construction required by this SOW, no
construction or installation of drinking water wells occurs on-
site which may increase the likelihood of exposure to remaining
contaminants; and there is no interference with the operation and
maintenance of treatment and monitoring systems required by this
Remedial Action.

III. SCOPE OF REMEDIAL ACTION

Settling Defendants shall design, construct, operate, maintain,
and monitor the Remedial Action for the Acme site by performing
each of the tasks outlined and described below. All plans and
other documents submitted to U.S. EPA pursuant to the CD and this
SOW shall be governed by the approval procedures of Paragraph 14
of the Consent Decree.

Task 1: RD/RA Work Plan Development
A. Site Access and Permitting Plan
B. Quality Assurance Project Plan
c. Sampling Plan
D. Site Safety Plan
E. Pre-design Studies Plan

- Task 2: Pre-Design Studies

Task 3: Remedial Design

A. Content of Design Documents

B. Design Phases

c. Plans to be Submitted with Design Phases
D. General Requirements for Design

Task 4: Remedial Action
A. Preconstruction Inspection and Meeting
B. Construction and Operation
c. Prefinal Inspection
D. Final Inspection
E. Long-Term Operation and Maintenance

Task 5: Schedule and Reporting
A, Progress Reports
B. Schedule

- Wo

Settling Defendants shall submit to U.S. EPA for review and
approval the RD/RA Work Plan which shall describe how all
components of the Remedial Action will be designed, constructed,
operated, maintained and monitored. The RD/RA Work Plan shall
include the plans listed in A through E below. 1In addition, the
RD/RA Work Plan shall include a description of the
qualifications, responsibilities and authorities of all key
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personnel and organizations involved with implementation of the
RD/RA.

A. SITE ACCESS AND PERMITTING PLAN

The RD/RA Work Plan shall include either documentation that site
access agreements have been obtained or a plan for obtaining such
agreements prior to initiation of the RD/RA. The agreements must
provide for access for the duration of the RD/RA and include
allowances for all operation and maintenance considerations in
accordance with Section X of the Consent Decree. The RD/RA Work
Plan shall also include a comprehensive list of all permits
necessary for the performance of the Remedial Action, as well as
procedures and schedules for acquiring permits.

B. QUALITY ASSURANCE PROJECT PLAN

Settling Defendants shall develop a site-specific Quality
Assurance Project Plan (QAPP), covering all phases of future site
work, including sampling analysis required during pre-design
studies. The QAPP shall be prepared in accordance with the
Consent Decree, U.S. EPA's Interim Guidelines and Specifications
for Preparation of Quality Assurance Project Plans (QAMS-005/80)
and all other guidance identified by U.S. EPA. Settling
Defendants shall meet with U.S. EPA representatives to discuss
the contents of the QAPP prior to its submission.

C.  SAMPLING PLAN

Settling Defendants shall develop a site-specific plan for all
sampling and analysis to be performed during the RD/RA.

D.  SITE SAFETY PLAN

Settling Defendants shall develop a site-specific safety plan
which is designed to protect on-site personnel and area residents
from any and all physical, chemical and other hazards arising
during the course of all activities performed during this RD/RA.
The safety plan shall follow all U.S. EPA guidance and meet all
OSHA requirements set out in 29 C.F.R. 1910.120 (51 FR 45654).

-1

E. PRE-DESIGN STUDIES PLAN

Settling Defendants shall develop a site-specific plan for the
pre-design studies described in Task 2 below. All principal
personnel involved in the development of the program for pre-
design studies shall meet with U.S. EPA representatives prior to
submitting this plan in order to discuss program elements
including objectives, resources, communication channels, roles.

ASK = PRE- GN_ STU
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Settling Defendants shall perform pre-design studies to
supplement the available technical data to provide information
necessary to fully implement the Remedial Design and Remedial
Action. These pre-design studies shall include, at a minimum:

1. Identification of the extent of soil, groundwater and
residential well contamination exceeding the Cleanup
Standards set forth in Section II;

2. Treatability studies for LTTS and §/S;

3. Pilot scale studies for bedrock vapor extraction; and

4. Any other testing needed for design purposes.

At the direction of the U.S. EPA, Settling Defendants shall
furnish all services for any such studies required, including
field work, materials, supplies, plant, labor, equipment, and
data interpretation. Sufficient sampling, testing and analysis
shall be performed to optimize the required treatment and/or
disposal operations and systems.

Settling Defendants shall submit to U.S. EPA and IEPA a final
report which includes the results of the pre-design studies,
recommendations based on results of the studies, and all data
collected during the studies.

= REMED D GN

Settling Defendants shall prepare construction plans and
specifications to perform the Remedial Action as described in the
ROD and this SOW. Subject to approval by U.S. EPA, Settling
Defendants may submit more than one set of design packages
reflecting different components of the Remedial Action. All
plans and specifications shall be developed in accordance with
U.S. EPA's Superfund Remedial Design and Remedial Action Guidance
(OSWER Directive No. 9355.0-4A) and shall demonstrate that the
Remedial Action will meet all objectives of this SOW and the ROD,
including all Performance and Cleanup Standards. Settling
Eefendants shall meet regularly with U.S. EPA to discuss design
ssues.

A. CONTENT OF DESIGN DOCUMENTS

Settling Defendants shall develop design plans and
specifications, which include, but are not limited to, the
following:

1. Discussion of the design strategy and the design basis,
including:
a. Compliance with all applicable or relevant and
appropriate requirements; and
b. Minimization of environmental and human health
impacts.
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2. Discussion of all significant technical factors
including:
a. Use of currently accepted environmental control
measures and technology:
b. The constructability of the design; and
c. Use of currently acceptable construction practices
and techniques.

3. Description of assumptions made and detailed
justification of these assumptions;

4. Discussion of the possible sources of error and
references to possible operation and maintenance
problens;

5. Detailed drawings of the proposed design including:
a. Qualitative flow sheets; and
b. Quantitative flow sheets.

6. Tables listing equipment and specifications;
7. Tables giving material and energy balances;

8. Appendices including:

a. Sample calculations (one example presented and
explained clearly for significant or unique design
calculations);

b. Derivation of equations essential to understanding
the report; and

c. Results of laboratory or field tests.

In addition, the design packages shall contain the plans listed
and described in Sections B and C below.

B.  DESIGN PHASES

Settling Defendants shall develop and submit to U.S. EPA for
approval construction plans and specifications to fully implement
the Remedial Action. Settling Defendants shall develop and
submit to U.S. EPA for approval the detailed design in four
phases, as follows, and as described below: Preliminary Design
package (30 percent complete), Intermediate Design (60 percent
complete, if required by U.S. EPA), Prefinal Design (95 percent
complete) and Final Design (100 percent complete). The following
shall also be included in the intermediate, prefinal and final
design submittals: a list of the permitting authorities; a list
of the required construction/operating permits; an estimate of
the time required by the permitting agencies to process the
permit application(s); a list of the monitoring and/or compliance
testing requirements; and a list of all regulations governing any
aspect of the remedial design or remedial action.
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1. IMINAR ESIGN

The preliminary design shall sufficiently address the technical
requirements of the Remedial Action so as to permit a meaningful
review to determine whether the final design will provide for an
acceptable Remedial Action.

2. INTERMEDIATE DESIGN

The intermediate design shall adequately address all comments
made to the preliminary design and shall include: the first
draft of the construction and operation and maintenance (0&M)
QAPP and sampling and analysis plan (SAP); a draft O&M plan; the
design analysis; and plans and specifications. U.S. EPA may
waive the reguirement for an intermediate design if it determines
that the preliminary design sufficiently addresses the technical
requirements of the Remedial Action to provide the basis for an
acceptable prefinal design.

3. N N SIG

The prefinal design shall fully address all comments made to the
preceding design submittal. The final design shall fully address
all comments made to the prefinal design and shall include
reproducible drawings and specifications suitable for bid
advertisement. The prefinal and final design packages shall
include, at a minimum, the construction and 0O&M QAPP, SAPs, O&M
plan, the design analysis, final construction drawings and
specifications, and construction schedule, and cost estimate.

Settling Defendants shall ensure that drawings are consistent
with specifications throughout the prefinal and final designs.
The final design shall sufficiently address the technical
requirements of the Remedial Action so as to permit meaningful
review to determine whether the Remedial Action will accomplish
the objectives of the ROD and this SOW. Supporting data and
documentation shall be provided with the design documents
defining the functional aspects of the project. Construction
drawings shall reflect organization and clarity. Design analysis
and calculations shall be included with the submission.

The cost esfimates developed in the EE/CA and RAAE shall be
modified to reflect the revised design plans and specifications.
The cost estimate shall include both capital and operation and
maintenance costs. The final cost estimate shall be submitted
with the final design.

C. PLANS TO BE SUBMITTED WITH DESIGN PHASES

Settling Defendants shall submit a draft construction QAPP, SAP
and safety plan for Remedial Action with the design phases
specified above. Final versions of these plans shall be
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submitted prior to the start of construction, in accordance with
the construction schedule. The construction QAPP and SAP shall
include all sampling necessary to demonstrate that Cleanup and
Performance Standards have been achieved. These plans shall
include specification of all sample locations, frequency, and
parameters to be analyzed and will describe the rationale for
their selection. 1In addition, the following plans shall be
submitted in draft form during Remedial Design and in final form
during Remedial Action:

1. ON EN

Settling Defendants shall develop and submit to U.S. EPA for
approval an Operation and Maintenance (0O&M) Plan to provide for
the long-term operation, maintenance and monitoring of the RA.
The plan shall describe the feollowing:

a. al Ope io aintenance
Tasks for operation

Tasks for maintenance
Optimum treatment conditions

Schedule
b. Potential Operating Problenms
- Potential sources of problems or failure
- Common remedies or alternatives
- Information sources
c. Routine Monjtoring and Testing

- Monitoring tasks detailed in the Sampling Plan
- Required laboratory testing detailed in the Sampling

Plan
- Required QA/QC to ensure proper system operations
- Daily operating logs and maintenance records
d. at ena

- Tasks necessary to identify system repairs

- Monitoring and testing results necessary for cap (or
cover) repair or other work to maintain the
performance standards

- Equipment replacement contingencies

Daily operating logs, periodic inspection logs and

maintenance records

Responses to problems identified at inspections

Retention of all laboratory data and testing results

Mechanism for reporting emergencies

Schedule reports to U.S.EPA
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As part of the O&M Plan, the Settling Defendants shall establish
a monitoring program in order to assess whether remedial
activities comply with the requirements of the Consent Decree,
this SOW and the ROD and whether new or further corrective
measures need to be taken at the site.

2. RUCTION QU AS c

Settling Defendants shall develop a construction quality
assurance plan which describes, without limitation, the
following: responsibility and authority; perscnnel
gualifications; inspection activities; sampling requirements;
data management and interpretation; corrective measures; and
documentation.

D. EQU S FOR D GN

The technical specifications governing all treatment systems
shall include contractor requirements for providing: appropriate
service visits by experienced personnel to supervise the
installation, adjustment, startup and operation of the system;
and appropriate operational procedures training once.

Settling Defendants shall demonstrate that the components of the
Remedial Action will comply with Federal, State and local
regulations and will, at a minimum, be consistent with, "“CERCLA
Compliance with Other Environmental Statutes," Appendix to
Preamble of the National 0il and Hazardous Substances Pollution
Contingency Plan, Final Rule, (55 FR 8666) March 8, 19%0. All
applicable or relevant and appropriate requirements identified in
the ROD EE/CA and RAAE shall be analyzed and incorporated into
the design.

Settling Defendants shall obtain, complete, and provide all
required applications to the appropriate permitting authority.
Copies of all correspondence from permitting agencies which
either describe permit requirements or indicate that no permits
are necessary, shall be furnished to the U.S. EPA.

TASK 4 - REMEDIAL ACTION

Following U.S. EPA approval of the final design, Settling
Defendants shall construct and operate all elements of the
Remedial Action in accordance with the approved final design
plans, specifications and schedule.

A.  PRECONSTRUCTION INSPECTION AND MEETING

Before construction has started, a preconstruction meeting and
inspection should be held at the site. The purpose of this

inspection and meeting is to identify and resolve any potential
problems with the Remedial Action. This meeting and inspection
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will involve at a minimum, U.S. EPA and the Settling Defendants'
Project Coordinator and Remedial Action Contractors.

B. TRU (9] D TION

The Settling Defendants shall construct and operate all elements
of the approved Remedial Action in accordance with the approved
remedial design documents, plans, and schedules,

C.  PREFINAL INSPECTION

When Settling Defendants believe that they have completed the
construction of the treatment systems and prior to their
submission of the Construction Completion Report, a prefinal
inspection shall be held at the site. This inspection will
include U.S. EPA and the Settling Defendants' Project Coordinator
and Remedial Action Contractors.

D. FEINAL INSPECTION

If any deficiencies in the Remedial Action construction and
operation are identified in the prefinal inspection, the Settling
Defendants shall correct the deficiencies prior to the final
inspection. This inspection will include U.S. EPA and the
Settling Defendants' Project Coordinator and Remedial Action
Contractors. If the final inspection demonstrates that no
deficiencies in the Remedial Action implementation remain, the
Settling Defendants may submit the Construction Completion
Report.

E. - AN ENANC

Settling Defendants shall continue to perform long term operation
and maintenance of the contained waste residual and excavated
areas in accordance with the approved plans, specifications and
schedules.

= SC AND

A. PROGRESS REPORTS

Settling Defendants shall, at a minimum, provide

U.S. EPA and IEPA with monthly progress reports during the design
and construction phases and semi-annual progress reports during
operation and maintenance activities. These reports shall :

1. A description of the actions which have been taken
towards achieving compliance with the Consent Decree
and SOW, and attach copies of appropriate supporting
documentation;

2. A description of and estimate of the percentage of the



18

RD/RA completed, including unresolved delays
encountered or anticipated that may affect the project
schedule;

3. A summary of all results of sampling, testing,
laboratory analysis, and all other data received by
Settling Defendants during the course of the work which
has passed quality assurance and quality control
procedures, as well as copies of daily reports (if
requested) and inspection reports;

4, A description of all deviations from the approved work
plans, plans, or specifications;
5. A description of all problems or potential problems

encountered during the reporting period, and actions
being taken to rectify problems;

6. A description of all contacts with representatives of
the local community, public interest groups, or state
government;

7. A description of any changes in personnel; and,

8. A description of the projected work, including all
documents to be submitted during the next reporting
period.

B. c UCTION CO Q

At the completion of the remedial action final inspection
Settling Defendants shall submit a Construction Completion Report
to U. S. EPA. The report shall certify whether the Remedial
Action construction has been completed and is consistent with the
design specifications, and whether the components of the Remedial
Action are performing adequately. The report shall include, but
not be limited to, the following elements:

1. Synopsis of the Remedial Action;

2. Description of any modifications to design plans and
specifications and why these were necessary; and

3. Certification that the remedy is operational.

C.  SCHEDULE

The Settling Defendants shall submit to U.S.EPA a schedule
consistent with Table 1 for the remedial design and remedial
action. The schedule shall include specific dates for
performance of all Remedial Design and Remedial Action tasks
required under the Consent Decree and this Statement of Work,
including submittal of all documents for agency review and
approval, and planned sampling and monitoring activities.

Design of the Remedial Action tasks set forth in Sections II. A,
B, C, D, and E above shall be completed no later than one and one
half (1 1/2) years following the lodging of the Consent Decree,
and in accordance with the schedule presented in Table 1.
Performance of the Remedial Action tasks set forth in Sections
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II. A, B, C, D, and E above shall be competed no later than two
and one half (2 1/2) years following lodging of the Consent
Decree and in accordance with the schedule presented in Table 1
and the final design. U.S. EPA, in its sole discretion, may
waive either or both of these deadlines at the request of
Settling Defendants. Construction of all remaining portions of
the Remedial Action shall be started immediately after the
completion of tasks A, B, ¢, D, and E, unless U.S. EPA approves a
later construction start (e.g. RCRA cap construction start may be
delayed pending completion of soil/bedrock vapor extraction} and
shall be completed in accordance with the schedule approved or
modified by U.S. EPA.



Table 1: Project Schedule

Project Deliverables or Tasks
RD/RA Work Plan

Revised RD/RA Work Plan

30% Design Submittal for Treatment of
Soil/Sludges (SOW Item B)

95% Design Submittal for SOW Item B

Final Design Submittal for SOW Item B

Begin Treatment of Soils/Sludges (SOW
Item B)

Draft Design Specifications for Treatment
and Disposal of Tank Contents (SOW
Item C)

Final Design Specifications for SOW Item
C

Complete Treatment and Disposal of Tank
Contents

30% Design Submittal for Alternate
Water Supply (SOW Item D)

95% Design Submittal for SOW Item D

Final Design Submittal for SOW Item D

Schedule for Completion
60 days after lodging of CD

30 days after receipt of EPA comments on
RD/RA Work Plan

90 days after EPA approval of RD/RA
Work Plan or as otherwise required by
the approved RD/RA Work Plan.

60 days after receipt of EPA comments on
30% submittal (or 30 days after receipt of
comments on §0% submittal, if required)

14 days after receipt of EPA comments on
95% submittal

30 days after EPA approval of Final
Design or as otherwise required by
approved Final Design

30 days after EPA approval of RD/RA
Work Plan

14 days after receipt of EPA Comments
on Draft Design Specifications

60 days after EPA approval of Final
Design Specifications or as otherwise
required by approved Final Design
submittal

45 days after EPA approval of RD/RA
Work Plan

60 days after receipt of EPA comments on
30% submittal (or 30 days after receipt of
comments on 60% submittal if required)

14 days after receipt of EPA comments on
95% submittal



Table 1: (continued)

ject Deliv les or Ta

Begin Construction of Alternate Water
Supply System (SOW Item D)

Draft Design Specifications for Perimeter
Fence and Signs (SOW Item E)

Final Design Specifications for SOW Item
E

Complete Construction of Perimeter
Fence and Signs

Identification of Contaminated Soil and
Groundwater (SOW Item F)

30% Design Submittal for Groundwater
Extraction and Treatment System,
Soil/Bedrock Vapor Extractionand RCRA
Cap (SOW Items G, H, and I)

95% Design Submittal for SOW Items G,
H,and I

Final Design Submittal SOW Items G, H,
and I

Begin Construction of SOW Items G, H,
and I

hedule for leti

30 days after EPA approval of Final
Design or as otherwise required by
approved Final Design Submittal

30 days after EPA approval of RD/RA
Work Plan

14 days after receipt of EPA comments on
Draft Design Specifications

90 days after EPA approval of Final
Design  Specifications as  otherwise
required by approved Final Design
Specification

6 months after EPA approval of RD/RA
Work Plan or as otherwise required by
approved RD/RA Work Plan

60 days after completion of SOW Item F

60 days after receipt of EPA comments on
30% submittal (or 30 days after receipt of
comments on 60% submittal if required)

14 days after receipt of EPA comments on
95% Submittal

30 days after EPA approval of Final
Design or as otherwise required by Final
Design



